

Armagh City, Banbridge and Craigavon





## Contents

#### **3 FOREWORD**

#### **4** INTRODUCTION

#### 5 OVERVIEW

**6 OUR VISION** 

#### 7 STRATEGIC CONTEXT

Housing Executive Revitalisation Sustainable Development Beyond Bricks and Mortar

#### **34 LOCAL CONTEXT**

#### **59 OUTCOME 1**

Helping people find a suitable and sustainable housing solution

#### **63 OUTCOME 2**

Delivering better homes

### **66 OUTCOME 3**

Fostering vibrant sustainable communities

#### **72 OUTCOME 4**

Helping to sustain the environment for future generations

### **74 OUTCOME 5**

Enabling the delivery of high quality public services for our customers

#### **79 APPENDIX 1**

Community Plan themes and outcomes

### **80 APPENDIX 2** Social Housing Need by Settlement 2021-26

82 APPENDIX 3 Social Housing Development Programme

#### 84 APPENDIX 4

Maintenance Programme, Grants and Adaptations information

#### **90 APPENDIX 5**

Supporting People Information and Homelessness

### **91 APPENDIX 6** Housing Executive Local Stock at March 2022

## **95 APPENDIX 7** Applicants and Allocations at March 2022

#### **98 APPENDIX 8**

Management Team contact details

#### **100 APPENDIX 9**

Glossary

This document is available in alternative formats.

Contact: Land and Housing Analytics, The Housing Centre, 2 Adelaide Street, Belfast BT2 8PB Tel: 03448 920 900 UK Relay: 18001 03448 920 900 Email: <u>housing.analytics@nihe.gov.uk</u> Website: <u>www.nihe.gov.uk</u>

## Foreword

## Welcome to the Northern Ireland Housing Executive's Housing Investment Plan, for the period 2022 to 2023.

This document sets out our local investment plans for the next year and reports on progress made by NIHE to meet local housing needs. Taking a strategic approach to investment, and aligning this with the ambitions of each Council, is an essential part of the community planning model, ensuring we deliver against a shared vision for the future of each council area.

As a landlord of approximately 84,000 homes, the Housing Executive, through its annual maintenance programme, has a direct role in generating local economic outcomes and in sustaining jobs and supply chains. We will also, through a pilot project, begin to build new homes for social rent for the first time in over 20 years.

The Housing Executive's investment of just over £195m in 2021/22 in improving and maintaining its homes was the highest level of investment since 2007/08.

During the last two years, the Housing Executive has provided a wide range of assistance to our tenants to support them through the Covid-19 pandemic. As we emerge from the pandemic, we are continuing to pro-actively engage with and support our tenants who are facing additional 'cost of living' and lifestyle adjustment pressures.

Our focus in the coming years will be to work with our partners to lever in funding and scale-up the implementation of energy efficiency measures, across all housing tenures, in order to tackle fuel poverty and climate change.

Another major housing challenge in every council area is the continuing demand for social housing and homelessness services. The waiting list for social housing (together with levels of homelessness) has risen significantly in recent years and show little sign of slowing. Despite sustained levels of investment in new social housing in Northern Ireland, which have been favourable when compared with other parts of the United Kingdom, the gap between housing demand and supply continues to widen.

This highlights the continued importance of the partnership that has been built between councils and the housing sector, and the need for a sustained level of funding for social housing in order to address rising levels of homelessness and growing waiting lists.

The Housing Executive's investment of just over £195m in 2021/22 in improving and maintaining its homes was the highest level of investment since 2007/08

A strategic shift in favour of homelessness prevention and early intervention is critical if we are to provide a sustainable model of provision to prevent homelessness and support those who are homeless. The Minister for Communities' programme for the revitalisation of the Housing Executive offers the key to a future that will deliver additional, more energy efficient and more appropriate homes for those in need.

Housing has an economic, environmental and social mission. By working together as Community Planning Partners we have an opportunity in this decade to deliver positive, lasting change.

Professor Peter Roberts Chair

mainia Lo y

Grainia Long Chief Executive

## Introduction

elcome to the third and final annual update for the 'Housing Investment Plan 2019-2023'. Launched in 2019, the Housing Investment Plan is aligned to the outcomes of each Community Plan to show how our work supports the delivery of the plan's objectives. We look forward to continuing to contribute to shaping the future of housing in each council area with our Community Planning partners.

The Housing Executive is statutorily required under the 1981 Housing Order to report to Councils on its:

- past year's performance (2021/22) aligned to the Corporate and Business Plan 2021/22; and
- next year's proposals (2022/23) new 3 year Corporate Plan 2022/23 to 2024/25 with a new set of strategic priorities.

We have therefore aligned this HIP update with our interim <u>Corporate and Business Plan 2021-2022</u> to report on work we have carried out which will benefit our Planet as well as People, Property and Places. This HIP update also looks ahead to 2022/23 and beyond, to take account of a new 3 year Corporate Plan and its associated set of strategic priorities.

This annual update should be read in conjunction with Armagh Banbridge and Craigavon Housing Investment Plan 2019-23 and will:

- Provide updates on the performance of our Strategies and Programmes that impact on Community Planning Partnerships;
- Update on progress in 2021/22 against our five new outcomes, in line with our Corporate and Business Plan 2021-22;
- Report on new and upcoming strategies which include Climate Change; and
- Provide a local area update.

We look forward to continuing to contribute to shaping the future of housing in each council area with our Community Planning partners.



hen writing our HIP update, we have taken account of the wider strategic context, including;

- The Communities Minister's November 2020 statement on housing reform and plans to revitalise the Housing Executive;
- New Decade New Approach;
- The consultation on the Programme for Government Draft Outcomes Framework 2021;
- The Sustainable Development Strategy;
- The Regional Development Strategy;
- The Housing Supply Strategy;
- Strategic Planning Policy Statement; and
- The emerging suite of new Local Development Plans.

## Our Vision

Everyone is able to live in an affordable and decent home, appropriate to their needs, in a safe and attractive place

We strive to make people's lives better

We put our customers first and deliver right first time

We build strong partnerships and share great ideas

MAKING A DIFFERENCE We treat our customers, staff and partners fairly

We respect and promote diversity and equality for all

We work in an open and transparent way

## **FAIRNESS**

## **OUR CORE VALUES**

## PASSION

We are professional in all that we do

We strive for excellence

We look for new, creative, better ways to do things

## **EXPERTISE**

We believe in our people

We are constantly learning, developing and innovating

We provide strong confident leadership

This HIP update aligns with our interim Corporate and Business Plan 2021-2022 to report on work we have carried out which will benefit our Planet as well as People, Property and Places. It also looks ahead to 2022/23 and beyond, to take account of a new 3 year Corporate Plan and its associated set of strategic priorities, which will help the organisation plan for the changes ahead.

The Housing Executive priorities and objectives moving forward will also operate within and align with the legislative framework that includes the New Decade New Approach document, draft Programme for Government (when adopted), Climate Change Act, DfC's Building Inclusive Communities Strategy 2020-25, and any other applicable government legislation.

## Strategic Context

he Housing Investment Plan 2019-2023 is not developed or delivered in a policy vacuum; it sits alongside a range of interrelated strategies and programmes, which impact on the daily lives of the Housing Executive's customers and tenants. Underpinning much of the work that the Housing Executive do are the key themes of Revitalisation and Sustainable Development, as well as all the measures and interventions at a local level that extend beyond 'Bricks and Mortar', in achieving positive housing outcomes across Northern Ireland.

Also in this section, aligning with the Corporate and Business Plan 2021-2022, we present our strategies and key programmes of work that have been progressed over the last year under the four themes of People, Property, Places and Planet. This work has impacted across the community and the environment and continues to inform the work of the Community Planning Partnerships.

Further information on our strategies is available here.

## Housing Executive Revitalisation

Following commitments in New Decade New Approach and in the Minister for Communities statement in November 2020, the Housing Executive continues to work with the Department for Communities (DfC) in progressing the Revitalisation Programme, which will consider and assess options to meet the investment challenge through a revitalised strategic housing authority and a sustainable social landlord that can maintain and provide good quality and affordable social homes for current tenants and future generations.

The Minister for Communities has received the Outline Business Case on Housing Executive Revitalisation, with considerable input from the Housing Executive, particularly in relation to the Investment Requirement and Landlord Business Plan.

## **Sustainable Development**

The work of the Housing Executive has long been associated with sustainable practices and continues to endeavour to make a difference to help to sustain the environment for future generations. The key focus is on improving the lives of the people in our communities and making the planet a better place, which aligns with our Strategic Vision of Making a Difference. Our work ranges from providing land for community allotments and gardens, planting of open spaces, to energy efficiency interventions for Housing Executive stock and reporting on home energy conservation across the residential sector.

During 2021, the Housing Executive achieved Platinum in the 2021 Northern Ireland Environmental Benchmarking Survey, and are currently participating, alongside seven of our Small and Medium Enterprises in the Business in the Community (BITC) Climate Action Programme. In conjunction with BITC, the Housing Executive have signed up to the Climate Action Pledge, by signing this Pledge we have committed to reduce our absolute scope 1 and scope 2 Greenhouse Gas (GHG) emissions by either 30% by 2030; and to work towards measuring and reporting our scope 3 GHG emissions. The organisation is also currently taking part in the BITC CORE Accreditation process – this process has been designed to support businesses that are committed to integrating corporate responsibility into the way they do business. CORE is based on BITC's Corporate Responsibility (CR) framework.

In February 2020, the Northern Ireland Assembly declared a 'Climate Change Emergency' and the Assembly is currently considering the introduction of Northern Ireland's first Climate Bill. The Minister's foreword states that "we should not underestimate the challenges ahead." The UK government's target is to achieve net zero greenhouse gas emissions reductions by 2050. In Northern Ireland, it is planned to have an all-sector approach, working together to achieve a reduction in greenhouse gas emissions.

The Housing Executive's Sustainable Development Strategy and Action Plan was approved by the Board in March 2022. Further details on this are provided in the Planet theme in the Strategic Context.

In addition, as the Home Energy Conservation Authority, a number of sustainable development energy efficiency pilot projects are underway and work continues on reducing fuel poverty and carbon emissions.

## **Beyond Bricks and Mortar**

The Housing Executive's Corporate and Business Plan sets out the four themes which encompass the values and work of the Housing Executive. While housing is at the heart of everything we do, the themes of People, Property, Places and Planet, demonstrate that it is much more than just bricks and mortar. This is further reinforced in our five outcomes which are reported on annually in the Housing Investment Plans and aligned to the work of community planning partnerships, which include fostering vibrant, sustainable communities, helping to sustain the environment for future generations and enabling the delivery of high quality public services.

The Housing Executive, as the Strategic Regional Housing Authority, has a pivotal role in helping those in need access affordable and secure housing, and this is done through the assessment of housing need, administration of the common waiting list and the allocation of social homes via the common selection scheme. In addition to this is a substantial programme of planned and response maintenance to ensure that our stock meets an acceptable quality standard and the Housing Executive also reviews its land asset on an annual basis to identify potential new housing sites in areas of need.

These activities are supported and enhanced by a range of other interventions that go 'beyond bricks and mortar' and which are outlined below.

## **Social Enterprise**

A social enterprise is a trading business which sells goods and services to make a profit. Unlike traditional businesses, however, a social enterprise will reinvest or donate profits to create positive social change. In this way, social enterprises are designed to help people and benefit the whole community. They can also include targeted training and recruitment, supply chain initiatives that commit to local sourcing and environmental benefits.

Social Enterprises tend to spring from local people seeking solutions to local problems and they also generally employ local people which is good for reducing carbon footprint. For these reasons, enterprises which grow from or serve Housing Executive communities are to be encouraged.

Through its Social Enterprise Plus Strategies, the Housing Executive helps to

support individuals or groups living or working in Housing Executive areas in the development of social enterprises within our communities bringing economic activity in these areas. Between 2018/2019 and 2019/2020 we were monitoring and vouching expenditure, having an independent evaluation carried out verifying the outcomes and impacts of our investment while also engaging in extensive consultation with community and statutory colleagues. These activities and processes helped to incorporate the learning and best practice from the 2015-2018 Strategy into the new <u>Social Enterprise</u> <u>Plus Strategy 2020-24</u>. The 2020-24 Strategy has three key objectives – to strengthen communities, improve our customers' economic circumstances and to work in partnership with others. Key outcomes that are used to measure success are job creation and sustainment, new enterprises created or existing ones sustained/expanded as well as training and volunteering opportunities.

Funding for social enterprise is currently under review.

## **Community Cohesion**

The Housing Executive has been working for over 50 years to ensure that housing is provided on the basis of objective need and as a direct consequence, segregation places pressure on the best use of existing housing and land. It has also created a segmented housing market, especially within the social housing sector.

In this context, the promotion of good community relations is a key objective of the Housing Executive and as a result the organisation published its first Community Cohesion Strategy in 2004 making an explicit commitment within its Corporate Plan and Business Plans to promote good relations and race relations. The <u>Community Cohesion Strategy</u> is delivered locally across Housing Executive areas, via the five key cohesion themes including Communities in Transition, Segregation/ Integration, Interfaces, Race Relations and Flags, Emblems and Sectional Symbols.

The overarching objective of the Strategy is to contribute to the creation of more stable, safer neighbourhoods by working in partnership with others to address the complex housing needs of a diverse and divided society. The Housing Executive does this by engaging at strategic level via partnership working and also at local level with our community partners, in order to deliver programmes that raise cultural awareness, promote diversity and integration.

## **Financial inclusion and advice**

Our three Financial Inclusion Managers have been working in-house to provide our tenants with sound financial advice throughout COVID-19 and are available to help tenants with any issues they may have regarding money worries, debt advice and/or benefits.

They focus on a number of measures, including performing benefits checks, providing advice on resolving problems with benefits, giving financial, debt and budgeting advice and referring tenants to other sources of help and support.

## **Community Safety**

The Housing Executive has a dedicated Community Safety Team based in Belfast. This team works with locally based staff to provide a range of services to deal with community safety issues and anti-social behaviour.

The Housing Executive's Community Safety Strategy 2020-23 aims to make our communities safe and to tackle anti-social behaviour. We will do this by building on our three key aims:

- building community confidence;
- ensuring local solutions; and
- working together.

We work with other agencies, groups and tenants to deal with anti-social behaviour. Our new Community Safety Strategy builds on this work with our partners. It highlights the actions that we have taken in recent years to build better communities and ensure they are a welcoming place to live and visit.

## **Good Neighbour Campaign**

As part of the Housing Executive's 50th anniversary, our Communications Team, in collaboration with the Community Safety Team ran a multi-channel campaign over the summer / autumn that highlighted to the media, the public and to our customers that our communities are attractive and safe places to live in.

The objectives of the campaign were to:

- Show that our estates are attractive and safe places to live;
- Celebrate those living in our homes who make a difference in their community;
- Challenge stereotypes associated with social housing;
- Raise awareness of how we can support tenants to tackle low level antisocial behaviour;
- Encourage tenants to take small steps to reduce low level anti-social behaviour.

The campaign shared Good Neighbour tips, promoted the range of ways that we tackle anti-social behaviour, and posted success stories from our Community Safety Strategy on our social media channels. The Facebook posts reached nearly 240,000 people, the videos nearly 70,000 and promoting the Community Safety Strategy had 6,500 impressions.

PEOPLE	
Workstream	Current Situation
Customer Charter	Our Customers' are at the centre of everything that we do, and our <u>Customer Charter</u> sets out the standards of service that our customers can expect when they interact with us in a number of ways including: in the office; by telephone; when they request information from us; and, when they make a complaint. We publish and update our results each year and these can be found on our website.
Fundamental Review of Social Housing Allocations	During the past year the Housing Executive received approval from DfC to commence work on the implementation of the changes to the social housing allocations system in Northern Ireland which had been identified during the Fundamental Review of Allocations. Implementation of the changes is a key Ministerial priority. The <u>Consultation Outcome Report</u> which was published by DfC in December 2020, set out that 18 of the 20 proposals for change will proceed as per the original 2017 consultation while further work will be carried out and alternatives considered for two proposals relating to intimidation points and interim accommodation points. The Housing Executive has established a Project team and completed the project initiation activities to deliver the changes in a phased approach over the next three years.
	Communication of the changes and their potential impact on new and existing Waiting List applicants and tenant transfers is of paramount importance and vital to the successful delivery of the changes. A communications strategy, which will span the lifetime of the Project, includes the establishment of a stakeholder advisory group to represent social landlords and tenant's interests as well as the wider housing sector to inform the implementation of the changes. During the year work commenced on the significant system changes and policy changes which are required to implement the first set of Phase 1 proposals which are expected to be delivered by autumn 2022.
	The Project will aim to implement the recommendations of the Review over the next three years, subject to confirmation of funding, to ensure that our highly valued allocations scheme for Northern Ireland is modernised and continues to provide a robust framework for the assessment and allocations of social housing in Northern Ireland. The implementation of these changes recommended by the Review should build on the strengths of the existing allocations scheme to enable it to work better at responding to objective housing need.
Homelessness Strategy	COVID-19 has continued to present the Housing Executive with many challenges over the course of 2021/22. In response we successfully adapted our services enabling much of our workforce to work remotely as and when public health guidance required to ensure we continue to deliver a service to our customers, many of whom are amongst the most vulnerable in society.
	In addition to core homelessness funding of £15m, the DfC provided £9.3m to support a range of activities associated with our homelessness response to the ongoing pandemic; this funding enabled the Housing Executive to support a range of initiatives which included:

PEOPLE	
Workstream	Current Situation
Homelessness Strategy continued	• The 'Everyone In' approach which supported rough sleepers, including those with No Recourse to Public Funds, via a Memorandum of Understanding with DfC and Department of Health;
	• The provision of circa 780 units of temporary accommodation (as of February 2022) retained on a block-booking basis to meet the significant additional demand for temporary accommodation arising from the pandemic;
	• The support of a range of agencies and projects to deliver assistance to those households who are homeless or threatened with homelessness.
	Homelessness Strategy 2017-22
	The fifth and final annual progress report will be published by August 2022. The report demonstrates the multi-agency approach adopted by the Strategy to both prevent homelessness and to ensure that all clients are provided with the right support to sustain a long term tenancy when one becomes available.
	Homelessness Strategy 2022-27 – Ending Homelessness Together
	The draft Homelessness Strategy 2022-27 was subject to a 12 week public consultation which commenced on 2 November 2021 and closed on 25 January 2022.
	The Housing Executive facilitated a number of online consultation events which included a presentation and workshops for consultees to express their opinions on the vision, aim, principles, objectives and enablers of the draft Homelessness Strategy 2022-27.
	These consultation events took place on the following dates;
	• 29 November 2021
	• 13 December 2021
	• 12 January 2022
	All consultation events were well attended by a wide range of internal and external stakeholders, with representation from the statutory, voluntary and community sectors.
	The vision of the strategy is 'Ending Homelessness Together' and this is reflective of the view from the homelessness sector that addressing homelessness is reliant on a multi-agency approach that involves a range of organisations across the statutory and voluntary sectors. This vision is supported by the aim that 'wherever possible homelessness should be prevented, if homelessness cannot be prevented it should be rare, brief and non-recurring'.
	At the core of this Strategy there are a number of guiding principles that will underpin our approach to both the development and delivery of homelessness services throughout its lifespan. These principles are;

PEOPLE	
Workstream	Current Situation
Homelessness Strategy continued	<ul> <li>Person centred;</li> <li>Evidence based planning;</li> <li>Expert led;</li> <li>Responsiveness;</li> <li>Partnership working;</li> <li>Innovative; and</li> <li>Value for money.</li> <li>The Strategy has been developed around three key objectives;</li> <li>Prioritise homelessness prevention;</li> <li>Address homelessness by providing settled, appropriate accommodation and support and;</li> </ul>
	<ul> <li>Support customers to transition from homelessness into settled accommodation.</li> <li>A revised Homelessness Strategy 2022 – 27 was published in late March 2022.</li> </ul>
	Strategic Action Plan for Temporary Accommodation – Homeless to HomeIntrinsically linked to the Homelessness Strategy 2022-27 is the Homeless to Home,the Housing Executive's Strategic Action Plan for Temporary Accommodation.The Action Plan was subject to a 12 week public consultation alongside the draftHomelessness Strategy 2022-27 and aims to set out how we will transform ourtemporary accommodation responses over the next five years to achieve thefollowing four ambitions:
	Minimised need for temporary accommodation;
	• Customers receive appropriate accommodation and support at the point of need
	• Customers moving on from temporary accommodation sustain their tenancies;
	• A sustainable supply of good quality, affordable accommodation which is safe, warm and well managed.
	The consultation process on Homeless to Home also included online consultation events which took place on 13 December 2021 and 10 January 2022. As with the draf Homelessness Strategy these were attended by a wide range of internal and external stakeholders, with representation from the statutory, voluntary and community sectors. A revised Strategic Action Plan for Temporary Accommodation is due for publication in 2022/23.

PEOPLE	
Workstream	Current Situation
Homelessness 'The Way Home - Response to COVID-19'	In the wider context in responding to the challenge of COVID-19, in November 2020, the Housing Executive detailed our overall response to the ongoing pandemic in our publication The Way Home – Homelessness Response to COVID-19 (the Reset Plan). The Reset Plan has continued to guide the Housing Executive's pandemic response over the course of 2021/22. The Housing Executive has adopted a co-ordinated response to address the impacts of COVID-19 in terms of homelessness in Northern Ireland and the Reset Plan identifies a range of actions across the five themes noted below:
	Rough Sleeping
	Ensure there is an adequate supply of temporary accommodation
	Prevention
	Homelessness Services
	Collaborative Working
	The delivery of the Reset Plan was supported by the provision of c. £9.3m funding during 2021/22 which enabled the Housing Executive to deliver a range of pandemic specific actions as part of our homelessness response. These actions included:
	• The continued delivery of a Memorandum of Understanding throughout 2021/22 to support rough sleepers ineligible for housing assistance via the provision of accommodation and essential support.
	• The acquisition of a range of new temporary accommodation options which have been vital in meeting an increase in demand for temporary accommodation which, over the course of 2021/22, remained at over double the levels of pre-pandemic levels of 2020. These options have included over 700 single lets acquired on a block-booking basis, the delivery of a Bespoke Facility for Temporary Accommodation within Belfast region, the provision of an additional 30 units within Queens Quarter Housing, and a number of block-booking arrangements with non-standard providers.
	• Extensive collaboration with the sector through a multi-agency group which was established specifically to address the challenges of the pandemic and includes key stakeholders within the homelessness sector from a range of statutory and voluntary agencies.
	• The delivery of 11 projects, via funding of c. £360k, as part of the Homelessness Prevention Fund which are specific to the Housing Executive's response to the pandemic.

PEOPLE	
Workstream	Current Situation
Housing Executive Annual Research Programme	As the strategic housing authority in Northern Ireland, the Housing Executive has a statutory responsibility to regularly examine housing conditions and need and may also conduct or promote research into any matter relating to any of its functions. Some of the key projects providing data on an ongoing or regular basis include: the Northern Ireland House Condition Survey; the Continuous Tenant Omnibus Survey; and a number of strands of research on house prices, rents and affordability, which are carried out in partnership with Ulster University and propertynews.com.
	During 2021/22, in light of the continuing public health restrictions, we continued to use telephone and online survey and interview methodologies; we are grateful to tenants, other customers and stakeholders who gave their time to participate. We published reports on the role of day services in delivering support to people experiencing chronic homelessness; homelessness service user journeys; the impacts of chronic homelessness and women; and an evaluation of a solar PV scheme piloted by the Housing Executive from 2016, as well as modelling, based on the 2016 House Condition Survey, to consider the cost implications of applying the requirements of the Scottish tolerable standard to housing in Northern Ireland. We also published the first two reports in our suite of Strategic Housing Market Analysis (SHMA) outputs for Northern Ireland.
	Work that commenced or continued to progress in 2021/22 included: the second phase of SHMA research; further research to help inform the Homelessness Strategy; analysis of a survey to gather evidence on the views and experiences of tenants living in the private rented sector; projects to help the Housing Executive support tenants through welfare reform, particularly the full roll-out of Universal Credit, research to help us improve tenancy sustainment; and the analysis of a large survey of applicants on the waiting list for social housing.
	We also spent time planning the fieldwork for a full Northern Ireland House Condition Survey in 2022, following the postponement – due to the pandemic – of the survey that had been due to take place in 2021. At the time of writing, plans for fieldwork for the next House Condition Survey were being prepared, commencing with a pilot in summer 2022 to test survey approaches and response rates. In addition, modelled outputs commissioned due to the original postponement of the 2021 survey were nearing completion.

PEOPLE	
Workstream	Current Situation
Older People's Housing Strategy	The Housing Executive's Older People's Housing Strategy 2021/22 - 2025/26 and accompanying Annual Action Plans take into account the changing demography of Northern Ireland, including our tenant profile and aims to ensure the services and activities that the Housing Executive delivers, considers and meets the needs of our ageing population.
	The Strategy is set out under the following four key themes:
	Planning for the future;
	Promoting and maintaining dignity;
	Providing housing advice for older people; and
	Promoting participation.
	Each year we will publish an update on how well we achieved objectives outlined in our Action Plans. The update for Year 1 (2021/22) is due to be published in summer 2022.
Strategic Review of Temporary Accommodation	The Strategic Review of Temporary Accommodation project has recommenced following a suspension to focus on the COVID-19 homelessness response. Work has now been completed on a number of key products to inform the development of a draft Strategic Action Plan for Temporary Accommodation (2022-27). The Action Plan underwent a full 12 week public consultation process that included a number of virtual consultation events and the facility to submit written responses. The feedback obtained will directly inform the development of the final Strategic Action Plan for Temporary Accommodation (2022-27) which will be finalised in summer 2022.
	The Action Plan sets out the broad ambitions and criteria for success over the five year period and identifies key actions for year one. The actions for subsequent years will be developed through an iterative approach that takes account of progress with previous year's actions and changing priorities over the life of the Action Plan.
	The focus of the Strategic Review of Temporary Accommodation project will shift to an implementation phase that will seek to deliver on the key priorities and actions from the Strategic Action Plan for Temporary Accommodation (2022-27).

Workstream	Current Situation
Supporting People Strategy and Action Plan	The Housing Executive acts as the administering authority for the Supporting People (SP) Programme in Northern Ireland. This role includes the payment of SP Grant to 82 Providers who provide 828 housing support services, which deliver assistance with housing-related tasks to more than 19,000 vulnerable people in order to help them develop or maintain the skills necessary to live as independently as possible in their own home. In 2021/22, the annual SP budget was £72.8m (excluding COVID-19 fund).
	'Exceptional' Work: COVID-19
	Throughout 2021/22 organisations continued to work effectively in partnership with SP across the sector to address the challenges presented by the COVID-19 pandemic
	With approval from DfC, in 2021/22, SP responded to COVID-19 by temporarily allowing Providers to spend previously frozen SP reserves on COVID-related expenditure. SP also spent an additional £4.38m specifically on COVID-19 pressures including staffing, cleaning and PPE. Overall in 2021/22, £75.65m was distributed to Providers.
	Providers continued to relay information regarding the effects of COVID-19 in their services to the SP Team, in order to ensure that services continued to provide appropriate support to service users.
	COVID-19 Recovery Fund (C-19RF)
	The COVID-19 Recovery Fund is a competitive fund that aims to support delivery of the SP programme. In the 2021/22 year, 20 existing SP providers bid for support and 15 were awarded funding. A total of £329,462 was awarded to help them recover from the pandemic, which has affected every organisation.
	SP Special Recognition Payment
	On 5 July 2021 Communities Minister Deirdre Hargey announced a £500 recognition payment for workers employed through the Supporting People (SP) Programme, in recognition for their part in delivering critical services over the last year. Supporting People developed a framework to administer payments to eligible organisations for onward payment to staff. The scheme was launched in December 2021 and £814k has been paid relating to the first phase which was for solely SP funded schemes. Th scheme is currently in its second phase.
	Major Adverse Incidents (MAIs)
	SP continues to monitor major adverse incidents across services. In the 2021/22 year to-date, there has been a 28% decrease in major adverse incidents across the four themes totalling 191 incidents to date. The SP Team continues to support Provider staff in their effort to keep service users safe.
	Supporting People 'Business as Usual' Activities
	During the pandemic the SP Team revised the contract management regime to work remotely and maintain a 'business as usual' approach and have achieved a significant amount whilst working from home; carrying out a total of 105 Contract Management Meetings, 62 Quality Monitoring Tool assessments, and holding 12

Regional Thematic Group meetings to-date throughout 2021/22.

PEOPLE	
Workstream	Current Situation
Supporting	Supporting People Outcomes
<b>People Strategy</b> <b>and Action Plan</b> <i>continued</i>	The Outcomes system collects, reports, measures and analyses Outcomes data across SP-funded housing support Providers. It is used as an information-gathering tool and for reporting to DfC on Outcomes related to the Programme for Government In 2021/22 the SP Programme showed an overall average success rate of 90% against the Outcomes Indicators across 82 Providers, delivering 825 services. The Crisis accommodation services showed an overall average success rate of 95%.
	Supporting People Provider Innovation Fund (PIF)
	The PIF is a competitive fund that aims to support improvements to the delivery of the SP Programme, thus assisting efficiency and effectiveness within the SP sector. Existing SP Providers are able to bid for support to help them innovate and improve their service delivery thus enabling more resources to be channelled to frontline delivery.
	In 2021/22, we received 24 applications totalling £965,815 and we awarded funding to 22 applications totalling £938,496 for the first tranche.
	In the second tranche, we received 19 applications totalling £652,247 and we awarded funding to 15 applications totalling £371,391.
	Supporting People Ministerial Review Recommendations
	In 2021/22, the SP Team completed the remaining recommendations from the review carried out in 2015 by the Department for Social Development, now the Department for Communities.
	Supporting People Three Year Strategy 2022-25
	SP have developed 'The Supporting People Three Year Strategic Plan 2022-2025'. Engagement with the sector and high-level information from the Strategic Needs Assessment has informed and contributed to the development of the Strategy's four strategic priorities namely; COVID-19 recovery, working towards closing the 14% gap between need and supply, innovation and strengthening relationships and collaboration with Providers. Public Consultation on the strategic plan was launched on 31 January 2022 and closed on 25 April 2022. 44 Responses were received and are being considered to inform the final draft.
	Supporting People Communications Plan
	A SP Communications Plan was developed throughout 2021/22, setting out SP's communication activities and details on how SP will continuously improve reactive and proactive communication. The plan outlines SP's communication objectives, defines SP's target audiences and outlines the range of tools that the SP Team will use to convey positive messaging; showcasing the Supporting People programme, raising the SP profile, and detailing how SP will communicate.

PEOPLE	
Workstream	Current Situation
Supporting People Strategy and Action Plan continued	Strategic Review of Jointly-funded Accommodation-Based Services for Young People A Strategic Review of Joint Commissioned Supported Accommodation for Young People was carried out throughout 2020/21 and 2021/22. The Review evaluated the efficiency, effectiveness and quality of services; and was undertaken in partnership between SP, the Housing Executive and the Health and Social Care Board (HSCB). 23 recommendations from the review, will be implemented through a Partnership Action Plan.
Welfare Reform	Welfare Reform has meant significant changes to the benefit system for people of working age in Northern Ireland. Whilst all of the changes have had some effect on the Housing Executive, those which have had most impact are the Social Sector Size Criteria (SSSC or Bedroom Tax), Universal Credit and Benefit Cap.
	Welfare Supplementary Payments (mitigation) were due to end in 2020; however, the Minister for Communities announced plans to extend the mitigations to the Bedroom Tax beyond 31 March 2020 and payments continued. On 8 February 2022, the Northern Ireland Assembly passed legislation to extend the provision of Welfare Supplementary Payments for those affected by SSSC indefinitely and closed loopholes in the legislation which meant Social Sector tenants lose entitlement to Welfare Supplementary Payments when they moved without reducing their level of under-occupation. The new legislation also amended current SSSC policy so that those tenants who have previously lost Welfare Supplementary Payments can have had them reinstated (if they remain eligible).
	Prior to the introduction of the new legislation, SSSC was directly impacting on 30,018 Housing Executive tenants and 410 Housing Executive tenants in receipt of Housing Benefit were affected by Benefit Cap.
	At the end of March 2022, a total of 24,822 tenants had made a claim for Universal Credit. This is an increase of 5,276 during the year.
	Natural migration to Universal Credit continues and will do so until Universal Credit is fully implemented through the 'Move to UC' phase of roll out, where working- age customers on the relevant benefits will be advised when they should move to Universal Credit. The 'Move to UC' is due to commence in January 2023 and will be completed by September 2024; however, it is anticipated that some 45,000 Housing Executive tenants of working age will be in receipt of Universal Credit when it is complete.
	Housing Benefit's caseload is gradually decreasing and this reduction is likely to continue as Universal Credit's 'Move to UC' phase takes effect; however, it should be noted that the caseload is decreasing at a much slower rate than previously anticipated. Once the 'Move to UC' is complete, Housing Benefit will still have a significant number of customers, approximately 42,000 of State Pension Credit age as well as customers living in supported accommodation or who are placed in temporary accommodation.

PEOPLE	
Workstream	Current Situation
<b>Welfare Reform</b> continued	In June 2021, DfC commenced a review of the Discretionary Housing Payment scheme (DHPs). At the outset, the policy intent of DHPs was updated and the main policy objective of DHPs is now to sustain tenancies and prevent and alleviate homelessness. In December 2021, a number of policy changes were introduced. These include:-
	The removal of the two year time limit;
	• The 13 week protection which was introduced during COVID-19 is now policy going forward;
	• Claimants moving from temporary accommodation and young people leaving care will have the full shortfall between contractual rent and Local Housing Allowance (LHA) met for a period of 13 weeks. This will then be reviewed and further awards made in line with available budget without the need for a further DHPs application;
	• Claimants receiving UC housing costs who have had a bereavement within their household which resulted in their LHA rate being reduced will have the reduction covered in full by DHPs for a period of 9 months (the first 3 months are currently covered by UC);
	• All new awards will be paid to a minimum of the 50th percentile of LHA and if appropriate and applicable to the 75th percentile;
	• Claimants receiving UC housing costs who have been impacted by the loss of the £20 uplift which was introduced as a temporary measure during COVID-19 can have their DHPs award reviewed and increased in line with the new rules; and
	• Any Housing Benefit claimant or UC claimant in receipt of housing costs who have had a significant change in their income or circumstances can request a review of their DHP award.
	Further work is still required and the Housing Benefit Projects Team will continue to promote DHPs across the sector, as well as working collaboratively with DfC to ensure we are maximising support for our customers. The DfC Review has now concluded, proposals include paying rent in advance, tenancy deposits and helping tenants with arrears; however, any changes would require a legislative change and an increase in the budget from DfC.
	A project is currently underway which will transfer approximately 42,000 live Housing Benefit (Rates) and Low Income Rate Relief (LIRR) owner occupier cases to the Housing Executive's Housing Benefit service. From 1 June 2022, the Housing Executive will be responsible for the administration of Housing Benefit (Rates) and LIRR for owner occupiers on behalf of Land and Property Services (LPS). All new Housing Benefit (Rates) and LIRR for owner occupiers will be administered and maintained by the Housing Executive, including dealing with changes of circumstances, reconsiderations/appeals and Housing Benefit fraud and error.


PROPER	TY
Workstream	Current Situation
Accessible Housing Register	The Housing Executive, in conjunction with the Northern Ireland Federation of Housing Associations (NIFHA), developed an in-house Accessible Housing Register (AHR) solution for social housing in Northern Ireland which went live in March 2021.
	The AHR will enable the classification of stock based upon its accessibility features and will assist people with disabilities to make more informed housing choices. Going forward we now have facilities to capture accessible data via an electronic AHR survey form and an electronic calculation engine which will assign the appropriate AHR classification based upon the property attributes being matched against the relevant design standards i.e. wheelchair, lifetime home, mobility etc. (Links in with National Register of Social Housing standards). The next stage is implementation by both the Northern Ireland Housing Executive and Housing Associations.
	The priority going forward is to build the pool of accessible stock information and for Landlords to implement the AHR. We are currently working with colleagues in Asset Management to review how we can prioritise specific properties such as those with adaptation extensions, bungalows and ground floor flats.
	The majority of Housing Association stock is built to specific design standards and can therefore be classified based upon the relevant design standard. Housing Association AHR data collection will therefore focus on those properties that are bought in, properties where major adaptation extensions have been provided and older stock.
	AHR training for both Housing Executive and Housing Association technical staff has been completed.
	In terms of the Private Sector, Disability Action are currently exploring a model with PropertyPal as part of their Onsite Project (Cross Border). The Housing Executive will work collaboratively with Disability Action and provide expertise in relation to accessibility features/classifications of such properties.
Affordable Housing	During 2021/22, the Housing Executive continued to collaborate with DfC, local Councils and a range of stakeholders to help meet the housing needs of everyone, as set out in the Programme for Government (PfG) draft Outcomes Framework (2021), the Regional Development Strategy (RDS) and the Strategic Planning Policy Statement (SPPS).
	To support the development of new products, the Housing Executive has undertaken Strategic Housing Market Analysis which provides a scenario based assessment and projections of cross tenure and affordable housing need across Housing Market Areas and Local Government Districts to 2035. These include an assessment of intermediate housing need and provides data in line with the new definition of affordable housing.

PROPE	RTY
Workstream	Current Situation
Affordable Housing continued	DfC launched an intermediate rent consultation in October 2021 and this year we continue to support the work on intermediate rent, which can provide an additional rental choice for lower income households, providing secure, affordable, good quality, well-managed homes at below market rents. Intermediate rent can provide a solution for households struggling to meet market rents and those wishing to enter low cost home ownership in the future. The Housing Executive supports the progressing work to deliver this important housing solution.
	In addition, we have assisted DfC in the preparation of the draft Housing Supply Strategy. This comprehensive and whole system approach sets a positive and future direction for housing delivery and supply, across a range of areas. We look forward to assisting DfC co-design and implement actions that can increase the supply of sustainable and affordable housing that is appropriate for people's needs and is located within thriving and inclusive communities. We also strongly support the objective in the draft Housing Supply Strategy to decarbonise housing by reducing whole-life carbon emissions from both new homes and existing homes and support a 'just transition' to carbon neutrality. As the home energy conservation authority we will continue to support energy efficiency in all housing across Northern Ireland.
Asset Management Strategy	Unfortunately it remains the case that we continue to have a very significant shortfall in the funding required for improvements to and maintenance of our homes. Our maintenance backlog is already large and growing, and it is clear that substantial investment will be required to meet our landlord obligations, provide the modern standard of social housing that our tenants should expect, and address the challenges of building safety and climate change/decarbonisation. In particular the latter will require a large and sustained programme of energy efficiency measures across all of our homes to reduce our tenants' energy use and costs and produce significantly lower carbon emissions in line with the UK's 2050 Net Zero Carbon target.
	Consequently, pending the outcome of DfC's Housing Executive Revitalisation (HER) programme that aims to develop a sustainable funding solution for our stock's needs, we are implementing the temporary revised strategic investment approach that has been in place since October 2017 and that was extended by DfC in late 2020. This approach is directed at maximising the numbers of properties available to meet high and rising housing need, and our investment programme will, therefore, continue to be focused on compliance and Health and Safety activities, Adaptations, External Cyclical Maintenance, programmes of major components upgrading to address our backlog (bathrooms, kitchens, wiring, doors, windows, heating etc.) and our response maintenance service. In total, we intend to invest up to £261m in our homes in 2022/23.

Workstream	Current Situation
Building Safety	In anticipation of the Building Safety Bill becoming law, a review of the existing structure within the Housing Executive has been undertaken.
	The introduction of the new Building Safety Bill will require the Housing Executive not only to undertake regular compliance audits and inspections but also to review the impact any construction work and in-use activity has on the design intent of the building to identify any major hazards and minimise the risk to safety during operational delivery of any works to the buildings. The Golden Thread of compliance, structural and fire safety information has to be created, maintained and held in a digital format to ensure that the original design, and any subsequent changes to the building are captured, preserved and used to support any proposed safety improvements. A Resident Engagement Strategy has also to be developed which will ensure residents have the opportunity to participate and engage on building safety to ensure their building is, and continues to be, safe.
	The Housing Executive has established a new Building Safety Department within Asset Management which has responsibility for providing assurance in respect of Statutory and Regulatory functions around gas safety, fire safety, electrical safety, asbestos and water hygiene (Legionella). This assurance is provided through the operational delivery of the functions through a number of different contracts managed by various departments within the Housing Executive. Within this department, roles and responsibilities of the people tasked to implement and manage the stringent regulatory regime have been identified, which will improve building safety and deliver enhanced performance standards across all buildings. To this end the responsibility for undertaking regular compliance audits and inspections, together with the management and operational delivery of servicing, maintenance and improvements to assure statutory and regulatory Compliance, will transfer to the new building safety department and the Head of Building Safety will be responsible for the overall lead on both a strategic and operational level to ensure statutory compliance is managed and monitored effectively.
Fundamental Review of the Private Rented Sector (PRS)	In 2021 DfC's Housing Policy and Performance Division published the Department's response to the consultation on the Private Rented Sector (PRS) a series of policy and legislative proposals to help make the private rented sector a safer, more secure and more attractive housing option.
	The Private Tenancies Act (Northern Ireland) 2022 received Royal Assent on 27 April 2022 and makes changes to the <u>Private Tenancies Order (Northern Ireland) 2006</u> . The Bill introduces regulation making powers in relation to electrical safety standards, smoke and carbon monoxide detection, energy efficiency standards and an extension to the notice to quit which a landlord must give a tenant. Work has started to progress the regulations.
	Not all changes will come in at the same time. The only immediate change is to the length of notice to quit that landlords and tenants are required to give as set out in the tables below. These notice periods apply from 5 May 2022.

Workstream	Current Situation	
Fundamental Review of the	Depending on the length of the tenancy, minimum notice to quit period.	the landlord must give their tenant a
Private Rented Sector (PRS)	Length of tenancy	Notice to quit
continued	Tenancy not been in existence for more than 12 months	No less than 4 weeks' written notice
	Tenancy has been in existence for more than 12 months but not more than 10 years	No less than 8 weeks' written notice
	Tenancy has been in existence for more than 10 years	No less than 12 weeks' written notice
	Depending on the length of the tenancy minimum notice to quit period.	the tenant must give their landlord a
	Length of tenancy	Notice to quit
	Tenancy not been in existence for more than 10 years	No less than 4 weeks' written notice
	Tenancy has been in existence for more than 10 years	No less than 12 weeks' written notice
	Key areas for a second phase bill include introduction of grounds for eviction.	Letting Agent Regulation and the
Housing Supply Strategy	stated purpose of the Strategy is not just ensure that we support quality of life and and the right types of homes in the right the homes we already have. It is also about new ways of doing things and working be The Strategy recognises that increasing he different organisations and stakeholders address 'whole system challenges'. The of new homes, of which one third will be so	y and framework for action until 2037. The about increasing housing numbers but to well-being by having affordable housing places and that we protect and enhance ut unblocking barriers, while exploring etter with both new and existing partners. ousing supply requires collaboration from to provide a 'whole system' approach to draft Strategy proposes a target of 100,000 cial. The Housing Executive supports the approaches to unlock more housing, such a
	The Housing Supply Strategy provides lo centred on delivering five key objectives:	ng term policies and enabling intervention:
	1) Creating Affordable Options: Increase	housing supply and affordable options

PROPERTY	
Workstream	Current Situation
Housing Supply Strategy continued	<ol> <li>Prevention and Intervention: Prevent homelessness, reduce housing stress and improve and prioritise housing solutions for those most in need;</li> </ol>
	3) Quality: Improve housing quality;
	4) Better Places: Ensure the provision of housing options that contribute to the building and maintenance of thriving, inclusive communities and places; and
	5) Decarbonisation: Reduce whole-life carbon emissions from both new homes and existing homes and support a 'just transition' to carbon neutrality.
	The Housing Executive welcomes many of these policies and we look forward to the publication of the final Strategy. Housing Executive intends to play a key role in developing and implementing actions flowing from the Strategy.
Local Development Plans	As a statutory consultee in the development plan process we have also been working with Councils to assist in the preparation of Local Development Plans (LDP). These Plans are central to enabling positive place making and ambitious development that will shape local areas over a long term 15-year period. LDPs are a valuable way to provide affordable, accessible and sustainable housing for those in need and can support the development of balanced and cohesive communities.
	This partnership working with different agencies will be important to help more people access suitable housing to meet their needs, and to improve wellbeing and quality of life. Our role in these areas will help meet the newly proposed Key Priority Area for housing to 'ensure everyone has access to good-quality, affordable housing and in promoting an integrated, shared society', as set out in the PfG Draft Outcomes Framework, under its proposed outcome 'People want to live, work and visit here'.
	Seven Councils have published their draft Plan Strategies and five of these have reached Independent Examination (IE) stage. It is anticipated that Belfast City Council's Plan Strategy document may be adopted before the end of 2022.
Social Housing Development Programme (SHDP)	The Housing Executive's Development Programme Group (DPG) manages the Social Housing Development Programme (SHDP) on behalf of DfC. This work contributes to the draft PfG Outcome 11: 'We connect people and opportunities through our infrastructure'. The SHDP is managed on a rolling 3-year basis, with each iteration subject to approval from both the Housing Executive's Board and the Minister for Communities.
	For the 2021/22 year, a budget of c. £162.5m was put in place to deliver on the key headline targets of 1,900 new social housing starts and 1,400 social housing completions, as well as a number of ancillary targets. This budget was enhanced to £178.074m through the October and January Monitoring Rounds, to provide the additional funding needed to address the unprecedented rise in the cost of construction materials prices in 2021. The Minister for Communities announced the additional funding in October 2021, which was aimed at providing assistance to housing associations in relation to both schemes under construction and schemes programmed to start in 2021/22. For schemes under construction, a new process



PROPERTY	
Workstream	Current Situation
Traveller Accommodation	The Housing Executive has regularly published comprehensive accommodation research in 2002, 2008 and 2015 for the Irish Traveller Community across Northern Ireland. The most recent Irish Travellers' Accommodation Survey 2018/19 was completed in 2019 and provided an important evidence base in the development of our Irish Traveller Accommodation Strategy 2021-26. The Strategy was launched on the Housing Executive's website and via our social media channels in July 2021.
	The Strategy aims to provide safe and sustainable accommodation that meets the accommodation and cultural needs of the Irish Traveller community through the implementation of 12 key actions in a five year Action Plan. In the coming year the Housing Executive will continue work on:
	<ul> <li>a research project to scope the development of a Irish Traveller needs assessment methodology;</li> </ul>
	a review of all Housing Executive owned Irish Traveller sites;
	• the development of an Irish Travellers forum to give feedback on relevant policies and procedures.



PLACES	
Workstream	Current Situation
Hate Harassment Toolkit	The Community Safety team launched the new Hate Harassment Toolkit in November 2021 on our website, on social media and in Staff News. It is a refresh of the 2015 version.
	The Hate Harassment Toolkit was developed in partnership with other organisations to provide customers, staff, community groups, professionals and the general public with a wide range of information and advice about Hate Harassment. Hate incidents, whether or not they are hate crimes, are a form of anti-social behaviour and the Housing Executive is committed to dealing quickly and positively with any hate harassment within our estates.
Rural Strategy & Action Plan	The Housing Executive has long recognised that in rural areas, we need to take additional measures to identify housing need, which can often be hidden due to more dispersed communities and less availability of existing social housing stock. For many rural households, housing choices can be limited due to a low turnover of existing homes and a lack of new, affordable homes in the area. A more focused approach for rural areas is often necessary to ensure that we deliver our statutory housing functions and reach out to those who need our support. The introduction of the Rural Needs Act (NI) 2016, presented an opportunity for us to reaffirm our commitment to rural communities by ensuring that we pay due regard to their needs through the delivery of a fair and equitable housing service which takes account of local issues and circumstances.
	The Housing Executive launched a new <u>Rural Strategy 2021-2025</u> in November 2021. The Strategy identifies through high level outcomes and priorities, the need to support our rural customers, to increase the provision of affordable housing in rural areas and to enable the sustainable growth of our rural communities. We hope to build on the achievements of the last Strategy including the continuation and development of the annual programme of Rural Housing Need Tests, contributing to collaborative funding support for the development and improvement of rural community infrastructure and celebrating the invaluable contribution of the rural community groups through the annual Rural Community Awards competition.
	During 2021/22, we delivered a programme of 15 rural housing need tests in line with the various restrictions in place due to COVID-19. Although we were still unable to accommodate face-to-face events, we continued to communicate and promote our services with rural communities through local press and social media.
Social Enterprise Plus Strategy 2020-24	Since the introduction of the Social Enterprise Plus Strategy 2020 – 2024 we have invested £372,660 into our communities. The Social Enterprise Team continue to engage with those social enterprises within our communities in the development of new and existing enterprises.
	Across Northern Ireland, Social Enterprise Plus funding created or contributed to the creation of a total of 33 full and part time jobs, 167 work experience opportunities (includes volunteering and mentor led work experience) and 201 training opportunities.
	Funding for Social Enterprise is currently under review.

housing stock. Our final Action Plan was approved by our Board in November 2021 and was published in early 2022. Implementation of the Action Plan is underway.European Regional Development Fund (ERDF)The Housing Executive has embarked on a multi-million pound investment programme to improve the energy performance of 1,897 of its homes across Northern Ireland. The Energy Efficiency in Social Housing project has been made possible by funding of c. €23m secured from the European Regional Development Fund (ERDF) through its Investment for Growth and Jobs Programme for Northern Ireland 2014-2020. A	PLANET	
InsulationWall Insulation (CWI) in both its own stock and private sector housing. The research was undertaken by the British Board of Agrément (BBA) using its Consultancy Investigation and Training subsidiary body. The BBA's report was published in May 2019 and indicated a significant issue with cavity wall installations that are not compliant with current standards. We consulted widely on the report and on 22 December 2020 published for public consultation a Draft CWI Action Plan for our own housing stock. Our final Action Plan was approved by our Board in November 2021 and was published in early 2022. Implementation of the Action Plan is underway.European Regional Development Fund (ERDF)The Housing Executive has embarked on a multi-million pound investment programme to improve the energy performance of 1,897 of its homes across Northern Ireland.The Energy Efficiency in Social Housing project has been made possible by funding of c. €23m secured from the European Regional Development Fund (ERDF)	/orkstream	Current Situation
Regional Development Fund (ERDF)programme to improve the energy performance of 1,897 of its homes across Northern Ireland.The Energy Efficiency in Social Housing project has been made possible by funding of c. €23m secured from the European Regional Development Fund (ERDF) through its Investment for Growth and Jobs Programme for Northern Ireland 2014-2020. A	•	Wall Insulation (CWI) in both its own stock and private sector housing. The research was undertaken by the British Board of Agrément (BBA) using its Consultancy Investigation and Training subsidiary body. The BBA's report was published in May 2019 and indicated a significant issue with cavity wall installations that are not compliant with current standards. We consulted widely on the report and on 22 December 2020 published for public consultation a Draft CWI Action Plan for our own housing stock. Our final Action Plan was approved by our Board in November 2021
of c. €23m secured from the European Regional Development Fund (ERDF) through its Investment for Growth and Jobs Programme for Northern Ireland 2014-2020. A	Regional Development	programme to improve the energy performance of 1,897 of its homes across
further €22m of funding is being invested by the Housing Executive.		of c. €23m secured from the European Regional Development Fund (ERDF) through
		A number of schemes have already been completed or are currently onsite across South Antrim, Causeway, Magherafelt and Omagh. The schemes include addressing the level of thermal efficiency in aluminium bungalows through the provision of new
HANDIHEAT In October 2018, the Housing Executive was appointed Lead Partner to coordinate and manage a three-year energy efficiency transnational project called HANDIHEAT. This €2m EU Northern Periphery and Arctic Programme (NPA) originated from a concept to provide renewable energy for a community scheme in Irvinestown, Co Fermanagh. In the past year, the outreach of HANDIHEAT has transitioned to virtual platforms, with a series of webinars covering fuel poverty, community energy and decarbonisation of rural communities across the two jurisdictions of Ireland.	ANDIHEAT	and manage a three-year energy efficiency transnational project called HANDIHEAT. This €2m EU Northern Periphery and Arctic Programme (NPA) originated from a concept to provide renewable energy for a community scheme in Irvinestown, Co Fermanagh. In the past year, the outreach of HANDIHEAT has transitioned to virtual platforms, with a series of webinars covering fuel poverty, community energy and
In September 2021 HANDIHEAT held its final conference in Belfast as a means of drawing the project to its formal conclusion. This was a virtual event given the COVID-19 restrictions, with EU partners presenting online from their respective NPA regions. The conference was attended by Housing Executive Chief Executive Grainia Long and Chair Professor Peter Roberts, Mark O'Donnell (DfC) with the keynote speech provided by Sir Professor Michael Marmot (Professor of Epidemiology, University College London) who addressed the important topics of health inequality and climate change.		drawing the project to its formal conclusion. This was a virtual event given the COVID-19 restrictions, with EU partners presenting online from their respective NPA regions. The conference was attended by Housing Executive Chief Executive Grainia Long and Chair Professor Peter Roberts, Mark O'Donnell (DfC) with the keynote speech provided by Sir Professor Michael Marmot (Professor of Epidemiology, University College London) who addressed the important topics of health inequality

PLANET	
Workstream	Current Situation
Modern Methods of Construction/ Low Energy pilot scheme	The development of new technology to support new social and affordable housing supply will be a critical success factor in ensuring we meet local need and deliver on community planning partnership objectives. This project presents a unique opportunity to improve our approaches to building technology and potentially improve the speed and sustainability of new development.
	Working in partnership with DfC, the Housing Executive will construct a small number of new social housing dwellings on a site at Sunningdale in North Belfast. This will be our first new build scheme in twenty years and is aimed at delivering dwellings that will incur low energy usage through Modern Methods of Construction technology. The scheme is scheduled to start in Autumn 2022. This new build pilot will be an exemplar social housing model, where it is intended that lessons can be learned on the building techniques adopted using Modern Methods of Construction and the site benefits realised in terms of speed of delivery, fabric performance and value for money.
	The drive for improved energy efficiency in house building in light of international/ national targets for reductions in carbon emissions/ greenhouse gases is a key objective. This will help inform future policy that would address the government's commitment to reduce carbon emissions, whilst future-proofing new stock. There will be ongoing monitoring carried out when these dwellings are occupied to gauge the benefits to the occupants in terms of reduced fuel costs, comfortable and healthy indoor environments thus providing wider societal health benefits. All of the data captured during and after construction, will culminate in an independent research report which will be used for open source publication for the benefits of all housing providers.
NI Energy Advice Service and Oil Buying Club Service	With the significant hike in energy costs for winter 2021 and the risk to the vulnerable, our NI Oil Buying Network is actively growing its membership across all householders, with the key objective of tackling fuel poverty. The delivery of this service is now an integrated part of the NI Energy Advice Service. Oil Buying Club members receive regular updates regarding grant availability, energy efficiency advice and an offer to call the NI Energy Advice to go over their home energy efficiency and how to save on costs and carbon.
	An integral part of the HECA role is to promote energy efficiency within the home. A key component of this involves the previously outsourced Schools' Energy Efficiency Awareness Programme (SEEAP). SEEAP encourages pupils' awareness of energy use, and under 'The World Around Us', an Area of Learning in the Primary School curriculum, seeks to encourage action through informative presentations, activities and learning resources. Children were encouraged to design an energy hero which will be incorporated into a Comic Strip presentation to be rolled out to all schools.

PLANET	
Workstream	Current Situation
Rural-Led Energy Transition (RULET) and GIRONA	In other demonstration pilot opportunities the Sustainable Development Unit is the Housing Executive lead in the GIRONA project. The purpose of the GIRONA Project is to demonstrate that household energy bills can be significantly reduced through the utilisation of renewable technology. The GIRONA Project involves fitting solar photovoltaic renewable technology and battery storage equipment in 6 Housing Executive houses. The GIRONA Project will help customers to understand their patterns of usage and in turn enable them to better manage their consumption, leading to reduced energy bills. There will also be the potential for un-utilised 'battery-stored' energy to be re-exported to the wider electricity grid. This NI first project aims to establish a working business model to benefit householders, landlords and the system providers through renewable energy generation and storage options.
	Another pilot project commenced this year, called RULET (Rural Leading the Energy Transition) is an initiative within the SPIRE 2 EU funded project aimed at reducing or eliminating the risk of low-income households being left behind in the transition to clean, smart, integrated energy systems. Domestic electrical heating systems, when combined with energy storage and smart controls and operated at scale, have the potential to create significant system value by managing high levels of wind penetration. Led by Ulster University and the Northern Ireland Housing Executive, RULET builds on the work of the HANDIHEAT project (which tested low carbon heating and improved thermal performance). RULET is focused on making the full benefits of smart energy technology available to the most vulnerable households in the western counties of Northern Ireland, a wind energy hotspot. Other partners include Utility Regulator, NIE Networks, Energia/PowerNI, manufacturers Grant & Sunamp, and smart heating control developer Climote.
Sustainable Development Strategy & Action Plan	The Sustainable Development Strategy and Action Plan was approved by the Housing Executive Board in March 2022 and demonstrates our commitment to both embed sustainability in all that we do and contribute to addressing the challenges noted above. It has a Long Term goal of achieving Net Zero Carbon across all of our activities by 2050, and End of Decade and Short Term (initial 5 Year Action Plan horizon) targets for carbon reductions in both corporate activities and in the housing stock. The Strategy covers business activities all across the organisation and also sets out how through our roles as both Northern Ireland's strategic housing authority and HECA we will seek to promote sustainability and action across the wider housing sector. The 5 Year Action Plan is structured around our four themes of People, Places, Property and Planet, five pillars and the UN's Sustainable Development Goals. The Sustainable Development Unit is the focal point for climate change and energy transition across the Housing Executive in its role as Strategic Housing Authority, with the Unit representing the Housing Executive in all major climate change initiatives across central government.

# Local Context Demographic Context

## **District Electoral Area Population Estimates (2020)\***



Armagh **32,400** Banbridge **34,940** Craigavon **28,910** Cusher **25,910** Lagan River **24,360** Lurgan **37,620** Portadown **32,690** 

*******************	
******************	
****************	
**************	
************	
************************	
*****************	

Source: NISRA

\*Population Estimates for DEAs are estimated using a proportionate method which allocates Small Area population estimates to DEAs on the basis of information extracted from the 2011 Census. These figures have been rounded.

## Population of Armagh City, Banbridge and Craigavon Borough

The population of Armagh City, Banbridge and Craigavon Borough is projected to increase by 8.3% from 217,232 in 2020 to 235,217 in 2030. It represented 11.5% of the Northern Ireland population at 2020.


Within Armagh City, Banbridge and Craigavon Borough the percentage of older people (65+ years) in the population is projected to increase by 32.7% over the period 2020 to 2030. Social stock to meet this specific future need will need to increase over the same period however it is worth noting the difficulties experienced by social housing providers when trying to successfully house older people.





Source: NISRA





Source: NISRA

## The Housing Market

## **Projected Housing Growth Indicator new dwelling requirement**




Source: Department for Infrastructure HGIs 2016-2030


There is a projected Housing Growth Indicator (HGI) new dwelling requirement of 17,200 for the period 2016-2030 in Armagh City, Banbridge and Craigavon Borough. The overall Northern Ireland requirement for the same period is 84,800.

This data along with the Housing Executive's Housing Needs Assessment and Strategic Housing Market Analysis will inform the Council's Local Development Plan on the need for additional development land.

At 2016 there were 83,200 households in Armagh City, Banbridge and Craigavon Borough, of these 65% were Owner Occupied, 24% Private Rented and 11% Social Rented (2016 NIHE House Condition Survey). These figures include 'vacants when last occupied' within the three main tenure groups.




### 2016 Tenure Breakdown



**HOMES** in the borough (2016)

Source: Northern Ireland House Condition Survey 2016 (HCS 2016)



#### **Housing Benefit**

Source: NIHE & DfC

\*Universal Credit refers to Housing Executive tenants receiving the Housing Cost element of Universal Credit.

Natural migration to Universal Credit continues for new cases or where a tenant has a change in circumstance and as a result the Housing Benefit caseload is gradually decreasing. This will continue until Universal Credit is fully implemented through the 'Move to UC' phase of roll out which is due to commence in January 2023 for those working-age customers on the relevant benefits who will be advised when they should move to Universal Credit.

There were 2,250 Housing Executive tenants receiving the Housing Cost element of Universal Credit in Armagh City, Banbridge and Craigavon Borough at the end of March 2022.



The following sections will discuss owner occupied, private rented and social rented sectors in more detail.

#### **Owner Occupied Sector**

Owner Occupation comprises 65% of the overall homes in the borough (HCS 2016). Ulster University state that the average house price in Armagh City, Banbridge and Craigavon Borough in 2021 was £170,980 which represents an increase of 7.6% on 2020 figures but is significantly lower than the Northern Ireland average of £194,233.


#### **Average Annual House Prices**



Average house price in Armagh City, Banbridge and Craigavon Borough in 2021








#### Repossessions

During 2020, there were seven repossessions in Armagh City, Banbridge and Craigavon Borough. This represents a 74% decrease since 2016.



**74%** 

Source: NI Courts and Tribunals Service

#### **Intermediate need**

Demand for intermediate housing aimed at low income households in Armagh City, Banbridge and Craigavon Borough is estimated at 2,680 units between 2020 and 2035.

The Housing Executive has developed a new assessment of intermediate housing need, as contained in the Strategic Housing Market Analysis (SHMA) reports, which better aligns with DfC's new definition of affordable housing. This method estimates demand for both shared ownership and intermediate rent (the current method is based on shared ownership only). Similar to the existing method, it uses household projection figures and income data, however also includes contextual, cross tenure housing market information.

As the SHMAs were prepared in two phases, there was a transitional period in last year's update with the SHMA method being reported in the HIP updates for Antrim & Newtownabbey, Ards & North Down, Belfast, Derry City & Strabane and Lisburn & Castlereagh, with the assessment of shared ownership used for the remaining council areas. The second phase of SHMAs is now complete which provides data and projections across all council areas in Northern Ireland, along with a Northern Ireland level report. The intermediate need SHMA figures for these remaining council areas will be reported in the relevant HIPs. 2,680 UNITS BETWEEN 2020-2035




One of the products available to the intermediate housing market is Co-Ownership.

#### **New Co-ownership Purchases**

Co-Ownership Housing Association had an active stock of 1,514 dwellings at March 2022, 182 of which were purchased during 2021/22.








### **Private Rented Sector (PRS)**

The Private Rented Sector comprises 24% of homes in Armagh City, Banbridge and Craigavon Borough (HCS 2016).



#### Average Weekly Private Sector Rent by Dwelling Type

Source: Ulster University

#### **Local Housing Allowance**

Armagh City, Banbridge and Craigavon Borough falls within the Lough Neagh Lower and South Broad Rental Market Areas (BRMA's).



The Local Housing Allowance, for 2022/23 for **2 BEDROOM DWELLINGS** within the BRMA's is **£90.96** per Week in Lough Neagh Lower and **£94.33** per Week in South



The Local Housing Allowance, for 2022/23 for

**3 BEDROOM DWELLINGS** within the BRMA's is

#### **£102.00** per week

in Lough Neagh Lower and



#### **Landlord Registration Scheme**

DfC's Landlord Registration scheme identified 8,061 properties registered by 4,084 landlords in Armagh City, Banbridge and Craigavon Borough at March 2022.

#### Houses in Multiple Occupation (HMO)

As household groups reduce in size, Houses in Multiple Occupation (HMO) will continue to play a greater role in the housing market, particularly for single households aged under 35. Since 1 April 2019 Belfast City Council has assumed responsibility for licensing of HMOs.



**4,084** 



#### **Social Housing Sector**

The Social Housing sector share of the housing market in Armagh City, Banbridge and Craigavon Borough Council area was 11% (HCS 2016).

The Housing Executive has an existing stock of 83,936 dwellings throughout Northern Ireland with Armagh City, Banbridge and Craigavon Borough Council stock comprising 8.8% of this figure. The average weekly rent within the Borough is £69.38 (2022/23).


At March 2022 there were 3,721 applicants on the waiting list for Armagh City, Banbridge and Craigavon Borough with 2,271 in housing stress. There were 503 allocations over the year. Single, older persons and small family households comprise 82% of the housing stress waiting list in the borough. The need for small family accommodation remains strong and there is a growing demand to meet requirements for older persons. See Appendix 7 for area breakdown.




Housing Executive properties were sold to tenants in Armagh City, Banbridge and Craigavon Borough under the House Sales Scheme during 2021/22. The average selling price was

£46,479


after discount.




#### **Waiting List Applicants**









#### **Applicants in Housing Stress**



Source: NIHE, March 2022

#### **Allocations to Applicants**






Source: NIHE, March 2022



#### **Definition of Household Types**


Single Person	1 person 16-59 years old
Small Adult	2 persons 16-59 years old
Small Family	1 or 2 persons aged 16 or over, with 1 or 2 children
Large Adult	3 or more persons aged 16 or over with or without 1 child aged 0-15
Large Family	1 or 2 persons aged 16 or over, and 3 or more children aged 0-15, or 3 or more persons 16 or over and 2 or more children aged 0-15
Older person	1 or 2 persons aged 16 or over, at least 1 over 60

#### **Social Housing Waiting List Trends**





The number of applicants on the waiting list and in housing stress has witnessed a small decrease over the past year in the borough. The requirement for new social housing in Armagh City, Banbridge and Craigavon continues to remain high however and is shown in Appendix 2.



To address social need, the Housing Executive's three year Social Housing Development Programme (SHDP) has 140 housing units planned.

During 2021/22, 66 homes were completed across Armagh City, Banbridge and Craigavon Borough Council area and 127 units were under construction at end of March 2022. See Appendix 3 for details of the programme, completions and on-site schemes.

Housing Associations have been submitting a high number of proposals for the main towns in the borough over the past 12 months. We are currently working closely with our Housing Association colleagues on determining the appropriate location, dwelling type and housing mix before moving towards programming.

#### **Tower Blocks**

Magowan House, Portadown, is included in the Housing Executive's Tower Blocks Action Plan. The block was categorised for 'Short' term action (1-5 years) with the Action Plan proposing sale on the open market. The business case to support this action was completed.

A review is now underway however to consider all future options for the block; including retention and refurbishment. The Housing Executive is seeking the views of Armagh City, Banbridge and Craigavon Borough Council on the contribution the retention of the block may make to town centre revitalisation plans. **820** The five-year assessment for 2021-26 shows a need for 820 units in the borough with the projected housing need concentrated in the main towns.




### **Rural Areas**

House and land prices, land availability and rates of development may make the first steps into owner occupation more difficult for many young rural households within Armagh City, Banbridge and Craigavon Borough. The tendency for owner occupation in rural areas will also result in limited opportunity for the private rented sector to offer affordable accommodation due to a more competitive housing market. As we begin to emerge from a time of unprecedented change during the COVID-19 pandemic, we will review the impact on housing market areas resulting from this period of mandatory home-working, considering in particular the impact on rural housing.

The Housing Executive will continue to work with rural communities to identify hidden or 'latent' housing need through rural housing needs tests. These rural locations will be determined following the annual review of the Housing Need Assessment and consideration is also given to requests from community representatives.

During 2021/22 rural housing needs tests took place in Maghery and Rathfriland, and concluded in Markethill. The test in Markethill generated a positive response and updated feasibility will now be carried out on Housing Executive land remaining in the town with a view of transfer to a housing association for development. The Rathfriland test also generated a positive response and housing associations have been made aware of the results and encouraged to forward any suitable proposals for consideration. The Maghery test demonstrated no hidden demand for additional social housing in the area.

Site Identification Studies (SIS) were completed for Lenaderg and Lawrencetown during 2021/22. There were no sites available within Lenaderg. The SIS identified three sites in Lawrencetown, two of which require further feasibility work to be carried out.




#### **Rural Housing Waiting List**



## 647 3,074 Armagh City, Banbridge and Craigavon Borough Rural Armagh City, Banbridge and Craigavon Borough Urban **Allocations to Applicants** 2022 117 386 Craigavon Borough Urban

**Waiting List Applicants** 2022

#### **Waiting List Applicants in Housing Stress 2022**



Source: NIHE, March 2022

Armagh City, Banbridge and Craigavon Borough Rural Armagh City, Banbridge and




## Homelessness

The number of households presenting as homeless in Armagh City, Banbridge and Craigavon Borough, decreased between March 2021 and March 2022, with 1,127 presenters at the end of March 2022. The number of those awarded Full Duty Status also slightly decreased to 606 over the same period, see Appendix 5. COVID-19 has continued to present the Housing Executive with many challenges over the course of 2021/22. The Housing Executive publication 'The Way Home – Homelessness Response to COVID-19 (the Reset Plan)' continued to guide the Housing Executive's pandemic response over the course of 2021/22.

The main reasons for homelessness acceptances continue to be as a result of loss of rented accommodation, accommodation not being reasonable and sharing breakdown / family dispute. Additional homelessness funding of £9.3m was provided by DfC to support our homelessness response to the ongoing pandemic.

There are a range of temporary accommodation options available in Armagh City, Banbridge and Craigavon Borough Council area. During 2021/22 the Housing Executive made 379 placements, which included 15 placements into Housing Executive hostels, 56 placements into voluntary sector hostels, 132 placements to Hotels/Bed and Breakfast, 21 to leased properties, 153 placements in single let properties and two placements into a bespoke facility.



#### **Reasons for Homelessness**

- Accommodation not reasonable
- Loss of rented Accommodation
- Neighbourhood Harassment
- Domestic Violence
- Sharing Breakdown/Family Dispute
- Marital/Relationship Breakdown
- Other

## Specialised Housing and Housing Support Services

#### **Accessible Housing**

The development of the In-House Accessible Housing Register (AHR) Solution was completed in March 2021. The Housing Executive's AHR data collection will be included within the Asset Management Stock Condition Survey. The Housing Executive's AHR component of this commenced in July 2021 and to date we have a total of 2,407 Housing Executive properties that have an AHR classification code throughout NI.

Within Armagh City, Banbridge and Craigavon Borough Council area there is an identified social housing need at March 2021 for 68 wheelchair units.

#### **Adaptations**

During 2021/22 the Housing Executive spent £1.23m on adaptations to their properties in Armagh City, Banbridge and Craigavon Borough Council area. See Appendix 4.

#### **Disabled Facilities Grants**

During 2021/22 the Housing Executive approved 80 Disabled Facilities Grants for private sector dwellings and completed 56. The approval value in Armagh City, Banbridge and Craigavon Borough Council area in 2021/22 was £1.23 million. See Appendix 4.

#### **Irish Travellers**

The Housing Executive has responsibility for identifying and meeting the accommodation needs of Irish Travellers. The Irish Travellers Accommodation Strategy 2021-2026 was published in July 2021 and includes a five year implementation plan containing 12 key actions.

Following the completion of a latent demand test on 24th November 2021, the review of Legahory Close was submitted to the Housing Executive Irish Traveller Joint Divisional meeting in January 2022. The meeting agreed the redevelopment of Legahory to a six pitched serviced site as the preferred option. It is anticipated a redevelopment scheme will commence in 2023/24. The Irish Traveller Policy Unit has set up a Working Group including Irish Traveller and support group representatives to work with the Housing Executive in the development of the site. The preferred option will meet current design standards and the requirements of Armagh City, Banbridge and Craigavon Borough Council to issue a licence of site worthiness.

A full review is scheduled to commence in the first quarter of 2022/23 for the Housing Executive's Irish Traveller serviced site at Acorn Grove, Craigavon.









#### **Supporting People**

The Housing Executive, through the Supporting People Grant, funds 66 Housing Support Services across Armagh City, Banbridge and Craigavon Borough Council area at a cost of £4.57m, providing housing support to 1,348 clients per year. Additional funding of £4.9m was secured for Supporting People Providers to use specifically for COVID-19 pressures throughout NI. Details are set out in Appendix 5.



#### **Community Planning**

Community Planning involves integrating all the various streams of public life e.g. health, education, community safety, the voluntary sector, arts and leisure etc. to produce a plan that will set out the future direction of the Armagh City, Banbridge and Craigavon Borough Council area. The Council worked with statutory bodies and the wider community to develop a shared vision and a Community Plan.

As part of the review conducted in response to COVID-19 the Community Planning Strategic Partnership agreed that the scope of the review would be through the plans structure and partners actions. The recovery and response plan is available online here: <u>Covid-19 Response and Recovery Plan - Armagh City, Banbridge and Craigavon</u> <u>Borough Council</u>

<u>Connected - A Community Plan for Armagh City, Banbridge and Craigavon 2017-2030</u> identifies three themes and nine associated outcomes which reflect the needs and aspirations of all citizens. See Appendix 1.

#### **Armagh Place Shaping Plan**

The Armagh, Banbridge and Craigavon Community Planning Partnership, launched the <u>Armagh Place Plan</u>, the first community planning led Place Shaping Plan in Northern Ireland, on 19 May 2022. The Housing Executive is a key partner for the plan and contributed £10,000 to the cost of its development, alongside DfC (Regeneration).

Placeshaping improves the social, economic, environmental and cultural wellbeing of the place, ensuring aspirations of the community are being realised.

The Armagh Place Plan has been developed to help understand and align key messages from policies such as Council's Connected – A Community Plan, and the Strategic Planning Policy Statement for Northern Ireland 2015 which identifies



'supporting good design and positive place making' as one of its five core planning principles and what these may mean for local places.

Community engagement played a key role in the development of the plan. Instead of taking the traditional approach of focusing on physical sites and changes first, the outcomes and ideas from the community have been central to the plans development, creating suggestions for spaces and places where change could happen.

The Armagh Place Plan is designed around four outcomes; a connected city, a green city, an engaging city and a healthy city. Collectively the plan developed seven typologies and 30 actions which will be delivered collaboratively across the partners to embrace the vision of the outcomes. The Housing Executive is the lead partner responsible for the delivery of Action CW3 – Housing for Armagh through which a commitment is made to enhance mixed tenure and increase accessible and affordable housing in the city centre and to introduce the concept of a city centre waiting list for shared housing.

#### Participatory Budgeting (PB) Project – TAK£500

The original plan to run the project in one District Electoral Area required a significant rethink by the steering group due to COVID-19 as a greater reliance on online resources and social media presented the opportunity to extend the funding initiative across all seven District Electoral Areas in the Borough. The project was contributed to by 16 Community Planning Partners including seven Community and Voluntary Sector Panel Members.

Applications were received from 107 projects following a reach of 57,361 on social media. All ideas were based around the 'Take 5 Ways of Wellbeing' – five simple steps to help maintain and improve your wellbeing on a daily basis. The 66 successful projects received a total funding allocation of £33k. These projects ranged from walking programmes, the creation of sensory spaces, play equipment, kindness projects, mentoring programmes, outdoor gardening and nature programmes.

Feedback on the project has been very positive with significant learning for partners on the development of future PB projects. For those projects that did not receive funding the PB Working Group will continue to provide support and signpost towards other funding streams and to assess additional support requirements.



#### **Local Development Plan**


The Armagh City, Banbridge and Craigavon Borough Local Development Plan (LDP) Preferred Options Paper (POP) was published on 28 March 2018 and the Council are currently working towards the second stage of the Plan, the draft Plan Strategy (dPS). The Timetable for the Plan, including publication of the draft Plan Strategy, is currently under review. Once a revised Timetable has been agreed with the Department for Infrastructure (Dfl), it will be published and made available to view in the Council's main offices, including the Planning Office. Details of the revised Timetable will also be advertised in the local press and placed on this website, along with updates on the progress of the Plan.

Further information can be found at <u>Armagh City, Banbridge and Craigavon Borough</u> <u>Local Development Plan</u>



#### **Housing Executive Spend**

The past year has delivered significant housing investment for a wide range of services, and the 2021/22 public sector housing investment totalled £32.49m for Armagh City, Banbridge and Craigavon Borough.



#### Armagh City, Banbridge and Craigavon Borough Council 2021/22 Public Sector Housing Spend (£m)

Source: NIHE Notes:

\*Planned Maintenance work (Planned, Cyclical, and MS running costs) spend was £6.22m and Stock Improvement Spend was £2.92m.
\*\*Investment in new build is the total cost of schemes starting in the programme year but which may be spent over more than one year.

\*\*\*Affordable Warmth spend was £1.05m and Boiler Replacement spend was £176k.


ERDF - European Regional Development Fund - funding to 'improve thermal efficiency' in NIHE Stock.

NB: 2021/22 expenditure figures in the table above are with NIAO for auditing at present. The audit is expected to complete late summer.

There is also a review of cost uplifts ongoing which may result in the maintenance spend being restated for 2021/22 before the audit is concluded.



The Housing Executive will continue to deliver significant housing investment across a wide range of services, with the planned 2022/23 public sector housing spend in Armagh City, Banbridge and Craigavon Borough totalling £37.43m.



#### Armagh City, Banbridge and Craigavon Borough Council 2022/23 Projected Public Sector Spend (£m)

Source: NIHE

Notes: \*Planned Maintenance work (Planned, Cyclical, and MS running costs) projected spend is £8.93m and Stock Improvement Spend is £5.07m.

Investment in new build and Community Development projected spend is not available.

Affordable Warmth and Boiler Replacement schemes are demand led and budget cannot be allocated.

ERDF - European Regional Development Fund - funding to 'improve thermal efficiency' in NIHE Stock.

## Housing Plans & Services - Outcomes





spend

**Disabled Facilities** Grants (DFGs) £1.23m

approval value

**367** installations



£1.05m



**Adaptations** £1.23m spend

£4.57m

spend

**New Build** £6.41m spend





This photo shows the Arbour HA scheme at Sloanhill in Lurgan which is currently on-site.



This photo shows the Ark HA scheme at Ogle Street in Armagh City which is currently on-site.





This photo shows the Mayor of Armagh and other community planning partners at the launch of the Armagh Place Plan



Peggy's Loaning, Banbridge scheme (Arbour HA)

# Outcome 1

## Helping people find a suitable and sustainable housing solution

Plans 2021/22	Progress	Plans 2022/23	СР
			Ref*
Work will continue to incorporate chronic homelessness indicators into the Housing Management System (HMS) following a delay to this due to COVID-19.	The Chronic Homelessness Action Plan (CHAP) mirrored the duration of the Homelessness Strategy and was completed at the end of March 2022. Some actions which remained outstanding due to the pandemic have been incorporated into the year one Homelessness Strategy 2022/27 Action Plan. The continuation of the Pandemic along with high demand on IT providers for system changes has meant that the Chronic Homelessness Indicator module has not yet been incorporated on HMS. NIHE will continue to pursue the development of the Module with our Housing Management System (HMS) provider. While there have been delays in implementing this on HMS, the development of a multi-agency 'Complex Lives' approach in Belfast will utilise the CHAP indicators to assist in the identification of clients to be assisted	Consultation on the development of the Homelessness Strategy 2022/27 recognised that at the time of development there was a need for a CHAP as the actions within the Strategy did not adequately cover the scope of the work required, however, respondents now feel that actions related to chronic homelessness should be incorporated into a single Homelessness Strategy Action Plan which will be developed annually through the course of the Strategy.	1A 1B 1C 3B 3C
NIHE is also exploring funding options for the delivery of additional housing led solutions for clients experiencing chronic homelessness.	through this approach. Commissioned researchers have also utilised existing data which reference the indicators (e.g. violence, mental health as priority need etc.) as a first step in quantifying the extent of chronic homelessness. NIHE is exploring the commissioning of a feasibility study to assist in the evidence base to support the upscale of the Housing First Model. Work has also commenced on the development of a Strategy Outline <b>Case on how a cross departmental</b> approach to the delivery of Housing First might be accomplished.		



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Continue to develop the Housing Solutions and Support approach, including through exploring the potential of accreditation of staff.	The Housing Solutions approach is utilised for all customers who contact the NIHE with a housing issue. This continues to be embedded across the organisation through the delivery of training to new staff on the approach. On an ongoing basis CIH professional qualifications are promoted for all Housing staff.	Continue to develop the Housing Solutions and Support approach, including through exploring the potential of accreditation of staff.	1A 1B 1C 3B 3C
Procure an appropriate organisation to conduct peer reviews to benchmark the NIHE Housing Solutions service, identify good practice and areas for improvement.	A consultant was appointed and conducted a scoping review of the Housing Solutions service during 2021/22.	Procure an appropriate organisation to conduct reviews to benchmark the NIHE Housing Solutions service, identify good practice and areas for improvement based on 2022 scoping review.	
Ensure information is readily available across all tenures to meet the needs of a housing options service.	Work has commenced to develop a Housing Solutions Toolkit for staff to ensure information is readily available across all tenures.	Ensure information is readily available across all tenures to meet the needs of a housing options service. Contribute to the delivery of the DfC Housing Supply Strategy.	



Plans 2021/22	Progress	Plans 2022/23	СР
Any further developments in respect of implementing a new Private Rented Sector Access Scheme (PRSAS) will be subject to the necessary funding being secured. However, as part of our ongoing response to COVID-19 and the implementation of a Reset Plan, the development of a scheme which provides support for those seeking to access or maintain private rented accommodation will be a priority for NIHE.	The COVID-19 pandemic is still very much to the forefront of our Homeless duties therefore in the interim we have continued to fund a number of schemes that can assist with access to the private rented sector, whilst we consider the longer-term approach to both facilitating access and accounting for any impact that may come from the FRA.	There is currently no budget availability in 2022/23 for a PRSAS as the homeless budget is already short of funding on a number of key priority areas. However the development of a scheme that will provide support for those seeking to access or maintain private rented accommodation will continue to be a priority for NIHE.	Ref* 1C 3B
Additionally, it is vital that the NIHE considers the impact of the Fundamental Review of Allocations (FRA) as any decision to discharge our statutory homelessness duty to the private rented sector will significantly influence support available for those living in this sector.	The FRA is very much in its infancy at this stage so we await further developments in respect of this before we can make further progress.	It remains vital that the NIHE considers the impact of the Fundamental Review of Allocations as any decision to discharge our statutory homelessness duty to the private rented sector will significantly influence support available for those living in this sector.	



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
£4.77m was approved to deliver the Supporting People Programme for 2021/22.	£4.57m was spent delivering the Supporting People Programme for 2021/22. 57 accommodation based services for 1,000 service users. Nine floating support schemes for 349 service users.	£4.55m has been approved to deliver the Supporting People Programme for 2022/23, Appendix 5.	1A 1B 1C 3B
The gross, three- year (2021/24) Social Housing Development Programme (SHDP) contains no new supported housing schemes for the Borough Council area.	There is currently no identified or known requirement for additional supported housing in Armagh City, Banbridge and Craigavon Borough Council area.	The gross, three-year (2022/25) SHDP contains no new supported housing schemes. This will be kept under annual review.	1A 1B 1C 3B 3C
The Wheelchair Standard Accommodation target for general needs new build for 2021/22 is 10%.	15 wheelchair units were on-site and seven units completed at March 2022.	The Wheelchair Standard Accommodation target for general needs is 10% on an annual basis.	1A 1B 1C 3B 3C
NIHE had funding of approximately £9.7m for Disabled Facilities Grants (DFGs) for the private sector in 2021/22 across NI. The funding for Armagh City, Banbridge and Craigavon Borough was £691k for 2021/22.	NIHE approved 80 DFGs for private sector dwellings and completed 56 in Armagh City, Banbridge and Craigavon Borough. The approval value in Armagh City, Banbridge and Craigavon Borough Council area in 2021/22 was £1.23m.	NIHE has funding of approximately £12.75m for DFGs for the private sector in 2022/23 across NI. The funding for Armagh City, Banbridge and Craigavon Borough is £1.30m in 2022/23.	1A 1B 1C 3B 3C
NIHE had a budget of £1.10m to provide adaptations to their properties in the Borough Council area in 2021/22.	NIHE spent £1.23m on adaptations in 2021/22.	NIHE have a budget of £1.41m to provide adaptations to their properties in the Council area in 2022/23.	1A 1B 1C 3B 3C



# Outcome 2

## Delivering better homes

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Identifying housing nee	eds, increasing supply of affordable renting	g and assisting home owners	ship
NIHE will carry out an annual five year projected social housing need assessment for the Council area.	Achieved. The five year social housing need for the Council area is 820, Appendix 2.	NIHE will carry out an annual five year projected social housing need assessment for the Council area.	3B 3C
NIHE will annually assess demand for intermediate housing for the Council area.	Achieved. The 15 year intermediate housing need is 2,680.		
<ul> <li>NIHE will commission</li> <li>Strategic Housing</li> <li>Market Analyses for</li> <li>the following areas.</li> <li>Northern Area -</li> <li>Ballymena HMA</li> <li>and Causeway</li> <li>Coast HMAs</li> <li>Western Area</li> <li>Fermanagh,</li> <li>Omagh, Cookstown</li> <li>and Dungannon</li> <li>HMAs</li> <li>South Eastern</li> <li>Area – Newry and</li> <li>Craigavon Urban</li> <li>Area HMAs.</li> </ul>	Draft reports for the three grouped reporting areas have been received and presented to local development planners from Council areas within the reporting areas. A further composite NI report is now at the quality assurance stage with a view to presenting to a wider audience including government departments and council planners.	Completion of all four reports, approval by internal and external PAG and Board, publication in summer 2022 and further Insight event scheduled for November 2022.	3B 3C
DfC will approve a gross, three-year 2021/24 Social Housing Development Programme (SHDP).	There are 127 units on-site, of which, 42 units started in 2021/22. There were 66 units completed during 2021/22, Appendix 3.	DfC will approve a gross, three-year 2022/25 SHDP.	1A 3B 3C



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Site Identification Studies will be completed as identified.	Site Identification Studies were completed for Lenaderg and Lawrencetown over the past year. No sites were available within Lenaderg and of the three sites identified in Lawrencetown, two require further feasibility work to be undertaken.	Further Site Identification Studies will be completed as identified.	3B 3C
Funding of £145m has been allocated to Co- Ownership for 20/21- 23/24 to deliver 4,000 shared ownership homes.	In 2021/22, there were 182 properties purchased through Co-Ownership in the Armagh City, Banbridge and Craigavon Borough Council area.	Funding of £145m has been allocated to Co-Ownership for 20/21-23/24 to deliver 4,000 shared ownership homes.	1A 3B 3C
NIHE will continue to implement the House Sales and Equity Sharing Scheme.	Thirty NIHE properties were sold to tenants through the House Sales Scheme during 2021/22.	NIHE will continue to implement the House Sales and Equity Sharing Scheme.	1A 3B 3C
Improving People's Hor	nes – NIHE Stock		
Funding for NIHE planned maintenance schemes for the Borough Council area in 2021/22 was estimated at £6.50m.	In 2021/22, NIHE spent £6.22m on planned maintenance schemes in the Council area, Appendix 4.	Funding for NIHE planned maintenance schemes for the Council area in 2022/23 is estimated at £8.93m, for details see Appendix 4.	3B 3C
Funding for NIHE stock improvement work for the Council area in 2021/22 was estimated at £9.98m.	In 2021/22, NIHE spent £2.92m on stock improvement work.	Funding for NIHE stock improvement work for the Council area in 2022/23 is estimated at £5.07m, for details see Appendix 4.	1C 3B
NIHE will complete response maintenance repairs within the required target time.	89.4% of NIHE response maintenance repairs in NI were completed within the required target time.	NIHE will complete response maintenance repairs within the required target time.	
NIHE will carry out response maintenance repairs to customers' satisfaction.	NIHE response maintenance repairs were carried out to customer satisfaction levels of 98.77% in Craigavon and 97.14% in Armagh and Banbridge.	NIHE will carry out response maintenance repairs to customers' satisfaction.	



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Improving People's Hor	nes – Private Stock		
Funding of discretionary grants will continue in 2021/22.	Discretionary grant approval in 2021/22 was £231k, Appendix 4.	Funding of discretionary grants will continue in 2022/23.	3B 3C
Repair notices issued by councils to private rental landlords can be recovered through a mandatory grant of up to £7.5k.	There were 36 repair grants approved in 2021/22, with an approval value of £74k, Appendix 4.	NIHE will issue repair grants as required.	3B 3C



## Fostering vibrant sustainable communities

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Community Planning			
Promote housing led regeneration through master planning proposals in urban and village centres.	NIHE will continue to work with the Council through the Community Planning process.	Promote housing led regeneration through master planning proposals in urban and village centres.	3B 3C
DfC to fund Areas at Risk, Small Pockets of Deprivation (SPOD) and Neighbourhood Renewal programmes for 2021/22.	£21,500 Areas at Risk and £1,403k Neighbourhood Renewal funding was received by groups in Armagh City, Banbridge and Craigavon Borough Council area during 2021/22.	DfC hopes to continue to fund Areas at Risk, SPOD and Neighbourhood Renewal programmes for 2022/23.	3B 3C
NIHE have scheduled a Rural Housing Needs Test in Maghery and continue to work with rural communities to identify hidden rural housing need.	During 2021/22 rural housing needs tests took place in Maghery and Rathfriland, and concluded in Markethill. The tests generated positive results for both Markethill and Rathfriland. Feasibility work will now be carried out on NIHE owned land in Markethill and Housing Associations have been made aware of the emerging housing need in Rathfriland. There was a minimal response to the Maghery test.	Tullygoonigan has been identified as a test location during 2022/23. NIHE will continue to work with rural communities to identify hidden rural housing need.	1A 3B 3C



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
It is hoped that we will achieve funding to deliver a Heritage in Housing programme in 2021/22. (subject to budget allocation)	Within the borough council area, four projects were issued letters of offer during 2021/22, one project in Lurgan (3-5 Market Street) and three projects in Armagh, 28-30 Upper English Street, 51 Upper English Street and 26 Scotch Street. The total funding offered for the four projects was £115k for the delivery of 12 housing units. The project at 26 Scotch Street did not fully complete by the end of the 2021/22 year and the other three projects had to be withdrawn due to COVID restrictions and project delays. A total of nine projects throughout Northern Ireland were issued Letters of Offer with a total funding offered of £255k, for the delivery of 22 housing units. The	It is hoped projects that were offered funding support and were unable to complete as planned in 2021/22 will be delivered in 2022/23, subject to budget allocation.	3B 3C
NIHE hopes to offer the Rural Community Awards on an annual basis.	remaining projects were located within Carrickfergus. The 2021 Rural Community Awards were presented in March 2022 to the winning community groups and individuals from Strathfoyle, Donaghmore, Cloughmills, Derriaghy, Saintfield, Annahilt and Magheraconluce. Rural awards are now based around five themes: Rural Community Spirit, Community Champion, Cleaner and Greener, Young Rural Volunteer award and Budding Rural Photographer award. Funding is a maximum of £1,000 per category with smaller prizes also being awarded.	NIHE hopes to offer the Rural Community Awards on an annual basis. NIHE will continue to engage closely with rural communities through our Rural Unit which publishes a quarterly magazine called 'Rural Matters'.	1A 3C



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Building Successful Cor	, nmunities		
DfC will continue to invest in social enterprise growth to increase sustainability in the broad community sector.	DfC is supporting Social Economy Enterprise growth in NI through Community Asset Transfer (CAT), Pilot Social Economy Projects, Social Enterprise Hubs and Social Innovation.	DfC will continue to invest in social enterprise growth to increase sustainability in the broad community sector. NIHE will continue to work closely on the ground with groups that have successfully received funding to deliver programmes.	1A 2A 2B 3A 3B 3C
Social Enterprise Plus Strategy will invest in local communities to support social enterprise initiatives.	The Social Enterprise Plus Strategy builds on the success of the Social (Housing) Enterprise Strategy (2015- 2018) and will support individuals or groups living or working in NIHE areas as well as the development of social enterprises within NIHE communities.	Funding for social enterprise is currently under review.	1A 2A 2B 3A 3B 3C
Our Community Safety Strategy spans three main themes supported by annual action plans: • Building Community Confidence; • Ensuring Local Solutions; • Working Together.	Our Strategy 'Working Together For Safer Communities' supports working together with a range of partners across statutory, voluntary and community sectors.	We will continue to implement our Community Safety Strategy supported by our annual action plan.	1A 1B 1C 3B
We will work with partner organisations and communities to tackle Anti-Social Behaviour (ASB) and hate crime and create safer places to live.	During 2021/22, NIHE dealt with 136 cases of ASB within the Borough Council area, none of which were categorised as hate related.	NIHE will deal with reported cases of ASB including hate harassment in its estates.	1A 1B 1C 3B



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
NIHE will work to prevent people leaving their homes as a consequence of hate crimes.	During 2021/22 no Hate Incident Practical Action scheme (HIPA) incidents were actioned in the Council area.	NIHE will continue to implement the HIPA scheme.	1A 1B 1C 3B
NIHE will continue to be a designated agency in the Policing and Community Safety Partnerships (PCSPs).	NIHE Area Managers continue to attend their respective PCSP meetings. We continue to support initiatives / programmes that are a direct result of engagement on the partnerships.	NIHE will continue to be a designated agency in the PCSPs.	1A 1B 1C 3B
NIHE will assess funding applications from Community Groups, PCSPs and Councils for a range of community safety initiatives.	During 2021/22, £73,286 was awarded to the following five groups within the Borough: Edgarstown Residents Association received funding for a detached street work project aimed at reducing crime and the fear of crime, at key hot spots in and around Portadown Town Centre. The Y Zone received funding aimed at fitting out a 'Youth Hut' to encourage the integration of 'at risk' young people into bespoke educational/informal programmes. Bannside Community Association received funding for a Youth Engagement Programme. This programme centred project aimed at engaging with a group of "at risk" young people offering facility based activities, group work sessions and life skills coaching across two sites in Portadown. NIA MACS received funding to provide a resource at a NIHE Community let, in conjunction with the Area Office. Lurgan Elim Ministry received funding for a detached youth project aimed at encouraging young people 'at risk' to make informed choices that will positively impact their future.	NIHE will continue to assess funding applications and fund appropriate initiatives that address community safety issues in NIHE estates, where money is available.	1A 1B 1C 3B



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
NIHE will continue to partner on ASB Forum.	Local office staff continue to work with statutory partners in addressing ASB issues and attend the ASB Forum with PSNI, Council and Department of Justice to discuss cases of common concern. NIHE has worked with the other relevant agencies in Banbridge and re-established the Forum as COVID restrictions were reduced. In the coming year it is hoped to re-establish Forums for Armagh and the Craigavon areas.	NIHE will continue to partner on ASB Forum.	1A 1B 1C 3B
NIHE will work to raise awareness and promote diversity and integration through its Community Cohesion Strategy.	NIHE continues to engage at a strategic and local level to deliver programmes that raise awareness and promote diversity and integration.	NIHE will implement its Community Cohesion Strategy via its estate based cohesion programmes that raise awareness and promote diversity and integration.	1A 1B 1C 3B
NIHE will promote Good Relations across the five cohesion themes of Communities in Transition, Segregation/ Integration, Interfaces, Race Relations and Flags, Emblems and Sectional Symbols.	Community Cohesion funding of £18,713 was spent on eight projects throughout Armagh City, Banbridge and Craigavon Borough. Projects funded included the establishment of a Community Café and Youth Drop-in / After Schools service in Corcrain and Redmanville Community Hub (The Y Zone) and the Identity Project (I.D) a workshop style project delivered to 60 young people incorporating the medium of music, culture and art to engage in an educational and fun project about identity (Oasis).	We will continue to support a community led approach across the five cohesion themes of Communities in Transition, Segregation/ Integration, Interfaces, Race Relations and Flags, Emblems and Sectional Symbols.	1A 1B 1C 3B
NIHE will continue to fund Supporting Communities NI (SCNI) in their work with communities.	NIHE staff will continue to engage with 48 local community groups.	Continue to work with groups to ensure we give the best outcomes for our communities.	1A 1B 1C 3B

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
The Community Involvement Strategy includes a one year action plan which will be monitored.	All actions have been delivered or are on target. Throughout the year our Housing Community Networks (HCN) met virtually via WebEx. The relaxation of COVID restrictions has now allowed in- person meetings to resume.	The action plan will incorporate new ways of supporting and engaging our communities to reflect the ongoing restrictions due to the COVID-19 pandemic.	1A 1B 1C 3B
The Community Grants 2021/22 budget has been agreed as £20,000 per Area Office. Funding of £2,000 per area for Housing Community Network (HCN) is also available.	During 2021/22, £18,955 was spent on Community Grants projects throughout the Borough. Projects included a Nature Inspired Arts and Crafts Group in Mourneview, Lurgan; a women's sports programme in Keady, Armagh and a multi element community activity programme in Edgarstown, Portadown.	The Community Grants 2022/23 budget has been agreed as £20,000 per Area Office. Funding of £2,077 per area for HCN is also available.	1A 1B 1C 3B

# Outcome 4

## Helping to sustain the environment for future generations

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
NIHE will implement the Affordable Warmth Scheme with available funding of £16m for 2021/22 across NI, subject to change following current monitoring round outcome.	In the Council area, 367 measures were carried out to 231 private properties under the Affordable Warmth Scheme in 2021/22, at a cost of £1.05m.	NIHE will implement the Affordable Warmth scheme which helps households to address the effects of fuel poverty and energy inefficiency. The scheme which is directed at low income households who own or privately rent their home, is particularly important with widespread concerns over the increased cost of living. Funding of £16m is available for 2022/23 across NI (please note this figure reflects opening 2022/23 budget allocations and could be subject to change following future monitoring round outcome).	1B 3B 3C
NIHE will implement the Boiler Replacement Scheme with a budget of £1.5m for 2021/22 across NI, subject to change following current monitoring round.	In Armagh City, Banbridge and Craigavon Borough 279 properties had boilers replaced at cost of £176k.	NIHE will implement the Boiler Replacement scheme with a budget of £2m for 2022/23 across NI (please note this figure reflects opening 2022/23 budget allocations and could be subject to change following future monitoring round outcome).	1B 3B 3C

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Efficiency Programme	In 2021/22, the Energy Efficiency Programme included 188 units at a cost of £0.80m for Armagh City, Banbridge and Craigavon.	NIHE's 2022/25 Energy Efficiency Programme for Armagh City, Banbridge and Craigavon includes 1,886 units at a cost of £8.90m.	1B 3B 3C
NIHE plans to increase the number of Oil Clubs within the service and expand current membership across NI. Membership is now open and the service is free to join.	<ul> <li>5,200 households have become members of the 27 Oil Buying Clubs established in NI.</li> <li>There are two clubs operating within the borough:</li> <li>Magheralin (Moira, Donacloney, Magheralin, Waringstown)</li> <li>Richmount, Portadown.</li> </ul>		1B 3B 3C

# Outcome 5

## Enabling the delivery of high quality public services for our customers

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Maximise rent collection to reinvest and improve services.	NIHE collected 99.75% of rent at March 2022.	Maximise rent collection to reinvest and improve services.	3B 3C
Manage arrears as effectively as possible to maximise income.	Arrears increased by £51k during 2021/22.	Manage arrears as effectively as possible to maximise income.	
Continue to report Tenancy Fraud statistics to DfC.	Statistics reported quarterly to DfC.	Continue to report Tenancy Fraud statistics to DfC.	
Monitor and reduce tenancy fraud.		Monitor and reduce tenancy fraud.	
Continue to work with DfC on the Move to UC (Universal Credit), as well as working to mitigate the impacts of Welfare Reform on our customers.	<ul> <li>We have now incorporated the ongoing impacts of Welfare Reform changes into 'business as usual' processes within Housing Benefit and through a dedicated team, the Welfare Benefits Unit within Housing Services.</li> <li>NIHE has: <ul> <li>successfully collaborated with UC Project Teams on a number of business processes to address any policy or operational issues as they arose;</li> <li>continued to identify the impact of the changes on our customers and on the business;</li> <li>developed appropriate processes to implement changes;</li> <li>worked with DfC and Department for Work and Pensions (DWP) to align social rented sector payments with the claimants UC payment date;</li> </ul> </li> </ul>	<ul> <li>NIHE will:</li> <li>communicate with staff, tenants and housing applicants to provide advice and assistance on the impacts of welfare reform;</li> <li>continue to carry out research to help the business plan how to deal with the impacts of welfare reform;</li> <li>assist DfC and DWP deliver the processes necessary to implement welfare reform and associated mitigations;</li> <li>continue to work with DfC as a trusted partner for the Move to UC; and</li> </ul>	3B 3C



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
	<ul> <li>has fully utilised the Landlord Portal which streamlines the verification of tenancy details;</li> </ul>	<ul> <li>continue to promote and target financial inclusion services to those tenants who are</li> </ul>	
	<ul> <li>carried out research to help the business plan how to deal with the impacts of welfare reform;</li> </ul>	financially impacted by welfare reform.	
	<ul> <li>instigated measures to lessen the impacts;</li> </ul>		
	<ul> <li>worked closely with DfC and DWP on the implementation of welfare reform and the mitigation processes;</li> </ul>		
	<ul> <li>recruited three specialist Financial Inclusion managers to provide advice and assistance to tenants financially impacted by welfare reforms where required; and</li> </ul>		
	<ul> <li>introduced a Benefits and Budgeting calculator across frontline staff to assist tenants to understand their benefit entitlement and ensure they are receiving everything they are entitled to; understand how welfare reform changes will impact them; help them to make informed decisions about changes in circumstances which may affect their benefits; and create a household budget to help make the most of their income.</li> </ul>		
NIHE plan to process new public/private Housing Benefit claims within the 15 day target and Housing Benefit claim amendment within five days.	In 2021/22, new claims were processed in an average of 3.4 days. Claim amendments were processed in an average of 1.3 days.	NIHE plan to process new public/private Housing Benefit claims within the 15 day target and Housing Benefit claim amendment within five days.	3B



Plans 2021/22	Progress	Plans 2022/23	CP Ref*
Continue to implement Actionable Voids Action Plan 2019-22 and work towards mitigating the impacts of the COVID-19 pandemic.	Progress in implementing the Voids Action Plan 2019-2022 was suspended in 2021 due to the ongoing service impact on voids as a result of the COVID-19 pandemic. A number of factors including Public Health restrictions and social distancing requirements continued to create an environment of instability which prevented suitable implementation of the proposed actions. NIHE actionable voids at March 2022 were 0.49% of total stock in the borough.	Gain Executive Team approval for reset and implement Year 1 actions.	3B
	A Voids Reset plan (2022-25) is currently being drafted in order to implement a new action plan to address both the long term impacts of COVID-19 on voids and void management as a whole.		
Develop and implement a new Customer Support & Tenancy Sustainment Strategy (2019-2022) which builds upon the success of the previous strategy.	<ul> <li>The Customer Support &amp; Tenancy Sustainment Strategy (2019-22) was published in 2020 following completion of the consultation exercise. NIHE Board gave approval in May 2021 to extend the Strategy by a further two years (2019 – 2024).</li> <li>The Strategy (and associated Action Plan) offers five key pillars of support to our customers:</li> <li>Housing Support;</li> <li>Employment Support;</li> <li>Money Support;</li> <li>Proactive/Responsive Support for At Risk Customers; and,</li> <li>Neighbourhood/Community Support.</li> </ul>	Continue to implement Action Plan 2019-24 through a combination of internal projects and grant awards. This Sustaining Tenancies Funding Programme 2021-2024 will enable a significant number of projects in the voluntary and community sector to be funded in order to meet the aims, objectives and action plan of the strategy. Priority funding areas include; 1. Mental Health and Wellbeing of NIHE tenants or their households. 2. Tackling social isolation and loneliness of NIHE tenants or their households.	3B

Plans 2021/22	Progress	Plans 2022/23	CP Ref*
	<ul> <li>Whilst progress has been impeded by the COVID-19 pandemic and social restrictions, a number of pilots, projects and research exercises are in development or in progress, and grant funding is in the process of being awarded to external voluntary and community organisations undertaking projects which align with the strategic objectives.</li> <li>The Sustaining Tenancies Funding Programme 2021-2024 launched Tranche 1 in December 2021 with first awards taking place in February 2022. This programme aims to invest a total of £1.5m in the voluntary and community sector through grants between £5k and £50k to support our tenants and help minimise tenancy breakdown to create more resilient, sustainable tenancies in the short, medium and long term.</li> <li>Tranche 2 opened for expressions of interest in February/March 2022 for funding for projects lasting up to 24 months. This has now closed and applications are in the process of being approved.</li> </ul>	<ol> <li>Practical skills, tools and resources for managing and maintaining a tenancy, with a particular focus on NIHE tenants or those preparing to take up a social tenancy, including people who are currently on the social housing waiting list.</li> <li>Sustaining tenancies through projects that support NIHE tenants to manage their tenancies, or engage with their community, and reduce their carbon footprint or improve the local environment.</li> </ol>	
Reduce tenancy failure through increasing support for our customers and tenants to solve their housing problems and help them to stay in their own home.	In 2021/22 we achieved a sustainment rate of 86.3% <sup>*</sup> for tenancies beyond 1 year. (The way that this statistic is calculated is proportionate to overall terminations and therefore, to date, pandemic restrictions have not caused fluctuations in the reporting).	We will continue to report on the number of tenancies lasting less than 12 months against a baseline of 86% sustainment rate.	3B
	*The sustainment rate % is based on termination figures for 2021/22 financial year (01 April 2021 - 31 March 2022).		
Continue to monitor tenants' satisfaction through the Continuous Tenant Omnibus Survey (CTOS).	The 2021 survey found that 84% of tenants were satisfied with the overall service provided by NIHE. Work on the 2022 survey is under way.	Continue to monitor tenants' satisfaction through the Continuous Tenant Omnibus Survey (CTOS).	3B







Connected – A Community Plan for Armagh City, Banbridge and Craigavon Borough 2017 - 2030

Theme	Outcome	Reference
Community- We live in a caring and safe borough, where people lead healthy, fulfilling lives and take	<b>Confident Community</b> Everyone has opportunities to engage in community life and shape decisions – we have a strong sense of community belonging and take pride in our area.	1A
pride in shaping, nurturing and enriching community life.	Healthy Community People are making positive lifestyle choices. They are more resilient and better equipped to cope with life's challenges.	1B
	Welcoming Community Our borough is a safe, respectful and peaceful environment.	1C
Economy – We are an internationally renowned destination – our	<b>Enterprising Economy</b> Our borough is a centre of excellence for entrepreneurship, innovation and investment.	2A
competitive industries, productivity and outward facing economy provides the	<b>Skilled Economy</b> People are better equipped to take full advantage of the opportunities provided by our dynamic economy.	2B
global platform to attract, develop and maintain talent, investment and high growth opportunities.	<b>Tourism Economy</b> Our borough is the destination of choice for international visitors.	2C
Place - The borough is a place of discovery, where unique	<b>Creative Place</b> Our borough is an inspirational and creative place offering quality, inclusive arts and cultural experiences.	ЗA
cultural and natural assets are cherished and people are inspired to be creative, to grow and to flourish.	<b>Enhanced Place</b> Our rich and varied built heritage and natural assets are protected, enhanced and expanded for current and future generations to enjoy.	3B
	<b>Revitalised Place</b> Our distinctive and vibrant urban and rural areas are at the heart of community and economic life.	3C

### Appendix 2 Social Housing Need by Settlement 2021-2026

Settlement	Social Housing Need Units 5 Year (2021-26)
Armagh 1	79
Armagh 2	31
Banbridge Town	171
Central Craigavon	40
North Lurgan	184
South Lurgan	53
Portadown 1	62
Portadown 2	56
Aghagallon	19
Annaclone	1
Annaghmore / Eglish	2
Bleary	4
Carn	1
Charlemont / Blackwatertown / Carrickaness / Donnelly Hill	2
Clady / Corran / Ballymacnab	2
Derrymacash/Derrytrasna/Kinnego	1
Dollingstown	1
Donacloney	2
Dromore	39
Keady	10
Lawrencetown	3
Loughbrickland	8
Loughgall	2
Madden / Milford / Ballyards	1
Magheralin	5



Settlement	Social Housing Need Units 5 Year (2021-26)
Markethill	2
Middletown	9
Rathfriland	20
Richhill	9
Tullylish	1
Total	820

Source: NIHE

**There is no projected need for:** Annahugh, Ashfield / Tullyhenan, Ballela, Banbridge Rural Cottages, Closkelt, Corbet, Dromore Rural Cottages, Drumhillery / Darkley/ Derrynoose, Drumnacanvy, Gilford, Glenanne/Mountnorris/Loughgilly, Hamiltonsbawn/Edenaveys, Katesbridge, Killyman/Laghey, Kinallen, Lenaderg, Lisnagrade/Ballyvarley, Portadown Rural, Scarva, Seapatrick, Tandragee, Tynan/Killylea and Waringstown. These areas will be kept under annual review.



For further details check the Social Housing Development Programme and the Commissioning Prospectus

#### Schemes completed April 2021 – March 2022

Scheme	Units	Client Group	Housing Association	Theme
Ardmore Road, Phases 2 & 3, Armagh *(T)	23	General Needs	Triangle	Urban
Oak Lodge Phase 2, Banbridge	7	General Needs	Habinteg	Urban
Millmount Court, Banbridge**	1	General Needs	Choice	Urban
186 Ballynamoney Road, Derrymacash	3	General Needs	Clanmil	Rural
Kilwilkee Road, Lurgan	15	General Needs	Arbour	Urban
148 Garvaghy Road, Portadown	12	General Needs	Arbour	Urban
Cullowen Quay, Blackwatertown***	1	General Needs	Rural	Rural
Tassagh Road, Keady *(T)	1	General Needs	Radius	Rural
The Slopes, Rathfriland***	3	General Needs	Rural	Rural
Total	66			

Source: NIHE

\* (T) Transfer Scheme built on NIHE land \*\* ESP - Existing Satisfactory Purchase \*\*\* OTS – Off the Shelf

#### Schemes on-site at March 2022

Scheme	Units	Client Group	Housing Association	Theme
18-52 Ogle Street, Armagh	42	General Needs	Ark	Urban
Fort Street, Banbridge**	5	General Needs	Arbour	Urban
Peggys Loaning, Banbridge	37	General Needs	Arbour	Urban
Drumellan, Craigavon *(T)	5	General Needs	Choice	Urban
Sloanhill, Hill Street, Lurgan	24	General Needs	Arbour	Urban
Derrytrasna Road, Derrytrasna	14	General Needs	Ark	Rural
Total	127			

Source: NIHE

\* (T) Transfer Scheme built on NIHE land \*\* ESP - Existing Satisfactory Purchase \*\*\* OTS – Off the Shelf





#### Schemes programmed 2022/25

Scheme	Units	Client Group	Housing Association	Year	Theme
Commercial Road, Banbridge	41	General Needs	Arbour	2022/23	Urban
The Coach, Banbridge	29	General Needs	Clanmil	2022/23	Urban
Scarva Street, Banbridge	10	General Needs	Choice	2024/25	Urban
North Street, Lurgan	42	General Needs	Arbour	2022/23	Urban
Sloanhill Phase 2, Lurgan***	5	General Needs	Arbour	2022/23	Urban
Ballyoran, Portadown	13	General Needs	Arbour	2022/23	Urban
Total	140				

Source: NIHE

\* (T) Transfer Scheme built on NIHE land \*\* ESP - Existing Satisfactory Purchase \*\*\* OTS – Off the Shelf

SA



#### Schemes completed April 2021 – March 2022

Work Category	Scheme	Units
External Cyclical Maintenance	Churchill / Rural Portadown	80
	Killylea / Orangefield / Ballinahone	112
	Obins / Ballyoran / Garvaghy, Portadown	101
	Richhill / Portadown	63
	Keady / Darkley	52
	Meadowbrook, Craigavon	36
	Annaghmore	55
	Mourneview / Grey, Lurgan	152
	Maryville Estate, Banbridge	104
	Lawrencetown/ Loughbrickland	12
	Brownstown / Clounagh, Portadown	135
	Corcrain, Portadown	132
Fence painting	Lurgan 1 Fence Painting	439
	Lurgan 2 Fence Painting	151
	Rectory	77
Double Glazing	South Area Double Glazing	77
Revenue Replacement – Kitchens	Craigavon Revenue Kitchens	37
Bathroom Kitchen Rewiring (BKR)	Brownstown Road, Portadown	17
	Corcrain Phase 2, Portadown	49
	Rathfriland	61
	Seapatrick	46
	Killough Gardens / Levin Road, Lurgan	51
	Mourneview / Grey / Larkfield, Lurgan	12
	Killicomaine, Portadown	13
	Sinton Park / Wayside Tandragee	20



#### Schemes completed April 2021 – March 2022

Work Category	Scheme	Units
Heating Installation	Dromore	5
	Ballyoran / Rural, Portadown	4
	Lurgan Mop Up	4
	Killicomaine, Portadown	1
Capital Scheme	Wellington Street, Lurgan	15
Special Scheme	(ERDF Retrofit) Pilot Meadowbrook	14
	(ERDF Retrofit) Carrick Drive, Lurgan Aluminiums	17
		2,144

Source: NIHE

Note: Some schemes may start and complete in year.

#### Schemes activity and expected completions up to 31 March 2023

Work Category	Scheme	Units
External Cyclical Maintenance	Killylea / Orangefield / Ballinahone	13
	Annaghmore	17
	Mourneview / Grey, Lurgan	100
	Lawrencetown/ Loughbrickland	180
	Corcrain, Portadown	33
	Mountnorris / Glenanne	86
	Markethill	94
	Hospital Estate, Lurgan	80
	Portadown Central	70
	Enniskeen / Rural	65



#### Schemes activity and expected completions up to 31 March 2023

Work Category	Scheme	Units
Fence Painting	Armagh 1 Fence Painting	469
	Armagh 2 Fence Painting	304
	Lurgan 2 Fence Painting	164
	Craigavon / Portadown Fence Painting	300
	Banbridge	200
Doors	Hospital Estate, Lurgan	93
Double Glazing	South Area Double Glazing	52
	Craigavon Double Glazing	100
	South Area 20/21 Windows	50
	Mullacreevie Park, Armagh Double Glazing	96
	Banbridge Timber Retrofit Double Glazing	70
	Markethill Double-Glazing	45
	Callanbridge Park, Armagh Double Glazing	60
Roofs	South Area Roofs - Kinallen, Dromore	87
Revenue Replacement Kitchen	Craigavon Revenue Kitchens	79
	South Area Revenue Kitchens	30
Revenue Replacement Bathroom	Aldervale, Craigavon Bathrooms	28
	Fitzroy / Ulsterville / Rural Bathrooms	20
Bathroom Kitchen Rewiring (BKR)	Killough Gardens / Levin Road, Lurgan	31
	Mourneview / Grey / Larkfield, Lurgan	30
	Killicomaine, Portadown	75
	Sinton Park / Wayside Tandragee	23
	Callanbridge, Armagh	81
	Dromore/ Annaclone / Gilford	36



#### Schemes activity and expected completions up to 31 March 2023

Work Category	Scheme	Units
	Garvaghy Park / Churchhill Gardens, Portadown	65
	Banbridge Town	25
	Seagoe Park, Portadown	45
	Donacloney / Dollingstown /Magheralin	25
	Annaghmore / Eglish / Keady	27
	Mullacreevie Estate, Armagh (Phase 1)	25
Heating Installation	Banbridge Town (2005)	84
	Mullacreevie, Armagh	12
	Lurgan Mop Up (2005)	12
	Wood Pellet Scheme	11
	Portadown Estates (2005/06)	11
	Callan Bridge, Armagh	11
	Lurgan 15 Yr Replacement	12
	Brownstown Estate, Portadown	12
	Banbridge (2005/06)	12
Capital Scheme	Wellington Street, Lurgan	14
Special Scheme	(ERDF Retrofit) Ennis Tarry, Lurgan	21
	(ERDF Retrofit) Meadowbrook	60
	(ERDF Retrofit) Redmanville Estate	56
	(ERDF Retrofit) Brownstown Estate	56
	(ERDF Retrofit) Ardowen, Craigavon	50
		3,907

Source: NIHE



Definition of Work Categories	
External Cyclical Maintenance	Work to the external fabric of a dwelling and its immediate surrounding area.
Heating Installation	Replacement of solid fuel or electric heating.
Revenue Repair/Replacement	Repair or replacement of obsolete internal elements, e.g. sanitary ware and kitchen units.
Capital Scheme	Improvement works.
Special Scheme	Improvement works to dwellings outside the Improvement to Purpose Built Stock programme.
Double Glazing	Replacement of single glazed with double glazed units.
Incremental Improvements - Roofs	Improvement works to existing roof structure.
Fence painting	Fence painting which traditionally was an element within the External Cyclical Maintenance (ECM) programme.
Doors	Replacement of doors with composite alternatives or fire doors where considered necessary based on Life Cycle duration.
ERDF	European Regional Development Fund



#### Grants Performance 2021/22

Grant Type	Approved	Approval Value £k	Completed
Mandatory Grants			
Disabled Facilities Grant	80	1,233	56
Repairs Grant	36	74	34
Discretionary Grants			
Replacement Grant	<10	31	<10
Renovation Grant	10	169	<10
Home Repair Assistance Grant	<10	31	<10
Total	-	1,538	-

Source: NIHE

There may be a discrepancy in calculation due to rounding.

#### Adaptations to Housing Executive stock in 2021/22

Type of Adaptation	Adaptations 2021/22	Actual spend 2021/22 £m
Adaptations for Persons with a Disability (APD's) Starts*	<10	0.47
Adaptations for Persons with a Disability (APD's) Completions*	<10	0.47
Lifts**	<10	0.06
Showers**	90	0.32
Minor APD repairs***	161	0.38
Total	-	1.23

Source: NIHE

\*Some Adaptations for Persons with a Disability (APD's) may start and complete in year \*\*Lifts & showers are also included in Planned Maintenance in Finance Chart in Local Context \*\*\*Minor ADP repairs are also included in Response Maintenance in Finance Chart in Local Context

There may be a discrepancy in calculation due to rounding.

#### **Disabled Facilities Grants (DFG's)**

Year	2017/18	2018/19	2019/20	2020/21	2021/22
Approved	92	103	80	66	80
Funding (£k)	762	1,155	817	889	1,233

### Appendix 5 **Supporting People Information** and Homelessness

#### **Supporting People**

Type of Service	Client Group	No. of schemes	No. of providers	Actual payments 2021/22 (£k)	Budget 2022/23 (£k)	Max. no of services users
Accommodation	Disability	27	8	2,585	2,484	284
Based Services	Homeless	3	1	804	817	54
	Older People	26	4	399	427	660
	Young People	1	1	0	30	2
	Sub Total**	57	**	3,788	3,759	1,000
Floating Support	Disability	3	3	191	192	70
Services	Homeless	4	4	381	390	188
	Older People	1	1	147	147	60
	Young People	1	1	67	67	30
	Sub Total**	9	**	785	796	349
Grand Total*		66	**	4,573	4,555	1,348

Source: NIHE \* There may be a discrepancy in calculation due to rounding.

\*\* Some providers supply both accommodation based and floating support services.

#### Homelessness

Year	No. of homeless presenters	No. of homeless acceptances	Households placed in temporary accommodation*
2017/18	1,259	593	102
2018/19	1,253	790	181
2019/20	1,099	694	162
2020/21	1,144	608	381
2021/22	1,127	606	379

Source: NIHE

\* Applicants may have multiple placements over the period

### Appendix 6 Housing Executive Local Stock at March 2022

						Sold Stoc	k in bold
Common Landlord Area	Bung (i)	Flat	House	Mais (ii)	Cottage	Total	Void *
Armagh 1	193	137	312	20	0	662	2
	72	68	870	7	3	1,020	
Armagh 2	118	58	88	0	0	264	1
	49	59	480	0	2	590	
Keady	101	21	50	0	0	172	0
	82	15	386	0	8	491	
Markethill	62	25	34	0	1	122	1
	35	3	199	0	8	245	
Tandragee	80	34	72	0	3	189	2
	144	6	240	0	21	411	
Charlemont /	26	0	8	0	3	37	1
Blackwatertown / Carrickaness / Donnelly Hill	44	1	106	0	22	173	
Drumhillery / Darkley /	9	0	17	0	0	26	0
Derrynoose	13	0	3	0	0	16	
Glenanne / Mountnorris /	20	0	65	0	1	86	0
Loughgilly	11	0	77	0	14	102	
Hamiltonsbawn / Edenaveys	21	0	8	0	1	30	1
	43	0	88	0	5	136	
Loughgall	15	0	6	0	0	21	0
	34	0	30	0	14	78	
Madden / Milford / Ballyards	6	0	2	0	0	8	0
	23	0	17	0	3	43	
Middletown	13	0	0	0	0	13	0
	27	0	27	0	0	54	

	92
_	

	Sold Stock in bo			k in bold			
Common Landlord Area	Bung (i)	Flat	House	Mais (ii)	Cottage	Total	Void *
Poyntzpass	9	0	5	0	0	14	0
	13	0	45	0	0	58	
Richhill	46	5	39	0	3	93	1
	85	6	215	0	30	336	
Tynan / Killylea	19	0	4	0	0	23	0
	47	0	33	0	8	88	
Annaghmore / Eglish	13	0	14	0	0	27	0
	31	0	46	0	11	88	
Annahugh	0	0	10	0	1	11	0
	14	0	22	0	3	39	
Clady / Corran /	7	0	8	0	0	15	0
Ballymacnab	22	0	14	0	0	36	
Armagh District Total	758	280	742	20	13	1,813	9
	789	158	2,898	7	152	4,004	
Banbridge Town	245	168	332	28	0	773	10
	87	81	1,026	15	0	1,209	
Dromore	86	43	127	0	1	257	2
	37	17	380	0	9	443	
Gilford	59	16	71	8	0	154	2
	25	4	185	0	0	214	
Rathfriland	97	0	86	0	0	183	0
	74	0	293	0	1	368	
Kinallen	16	0	16	0	0	32	0
	15	0	48	0	0	63	
Lawrencetown	24	0	24	0	0	48	0
	9	0	73	0	0	82	
Loughbrickland	13	0	22	0	0	35	0
	16	0	74	0	3	93	
Scarva	5	0	16	0	0	21	0
	1	0	35	0	0	36	

4
$\mathbf{J}$

	Sold Stock in b				k in bold		
Common Landlord Area	Bung (i)	Flat	House	Mais (ii)	Cottage	Total	Void *
Annaclone	6	0	4	0	0	10	0
	3	0	25	0	0	28	
Ashfield / Tullyhenan	4	0	1	0	0	5	0
	10	0	12	0	0	22	
Banbridge Rural Cottages	9	0	0	0	11	20	1
	10	0	7	0	86	103	
Closkelt	2	0	0	0	2	4	1
	2	0	0	0	3	5	
Corbet / Millbank View	1	0	7	0	0	8	0
	1	0	8	0	0	9	
Dromore Rural Cottages	0	0	2	0	22	24	1
	8	0	5	0	87	100	
Katesbridge	3	0	16	0	0	19	0
	1	0	35	0	0	36	
Lenaderg	9	0	12	0	0	21	0
	2	0	49	0	0	51	
Lisnagrade / Ballyvarley	0	0	0	0	1	1	1
	0	0	0	0	4	4	
Seapatrick	10	0	40	0	0	50	1
	5	0	59	0	0	64	
Tullylish	13	0	0	0	0	13	0
	26	0	0	0	0	26	
Banbridge District Total	602	227	776	36	37	1,678	19
	332	102	2,314	15	193	2,956	
Central Craigavon	84	76	561	21	0	742	11
	18	5	1,344	3	0	1,370	
North Lurgan	216	163	308	0	0	687	13
	29	53	1,274	0	0	1,356	
South Lurgan	151	158	308	3	1	621	2
	42	54	1,157	0	8	1,261	

T

						Sold Stoc	k in bol
Common Landlord Area	Bung (i)	Flat	House	Mais (ii)	Cottage	Total	Void *
Portadown 1	160	12	302	8	0	482	1
	38	0	546	10	0	594	
Portadown 2	273	252	451	27	0	1,003	3
	107	83	1,366	1	0	1,557	
Aghagallon	17	0	29	0	4	50	0
	26	0	125	0	58	209	
Bleary	18	0	14	0	5	37	0
	64	0	85	0	57	206	
Dollingstown	43	7	8	0	0	58	0
	24	1	99	0	0	124	
Donacloney	33	0	28	0	1	62	0
	6	0	112	0	16	134	
Magheralin	15	0	28	0	0	43	0
	3	1	131	0	3	138	
Waringstown	33	0	21	0	1	55	0
	19	0	87	0	20	126	
Carn	1	0	3	0	0	4	0
	3	0	14	0	0	17	
Derrytrasna / Derrymacash	1	0	10	0	1	12	0
/ Kinnego	16	0	90	0	10	116	
Drumnacanvy	0	0	1	0	0	1	0
	0	0	31	0	0	31	
Portadown Rural Area	2	0	32	0	3	37	0
	5	0	120	0	27	152	
Craigavon Borough Total	1,047	668	2,104	59	16	3,894	30
	400	197	6,581	14	199	7,391	
Armagh City, Banbridge	2,407	1,175	3,622	115	66	7,385	58
and Craigavon Borough Total	1,521	457	11,793	36	544	14,351	

Source: NIHE \*Of the total stock these properties are void and do not include properties for sale or demolition (i) Bungalow (ii) Maisonette



	Applicants (Total)	Applicants (HS)	Allocations
Armagh 1	367	231	39
Armagh 2	129	71	29
Keady	59	30	19
Markethill	47	23	<10
Tandragee	50	16	<10
Charlemont / Blackwatertown / Carrickaness / Donnelly's Hill	12	<10	<10
Drumhillery / Darkley / Derrynoose	<10	<10	<10
Glenanne / Mountnorris / Loughgilly	<10	<10	<10
Hamiltonsbawn / Edenaveys	<10	<10	<10
Loughgall	<10	<10	0
Madden / Milford / Ballyards	<10	<10	<10
Middletown	13	10	<10
Poyntzpass	<10	<10	0
Richhill	44	20	<10
Tynan / Killylea	<10	<10	<10
Annaghmore / Eglish	<10	<10	0
Annahugh	<10	<10	<10
Clady / Corran / Ballymacnab	<10	<10	<10
Banbridge Town	467	317	49
Dromore Town Area	123	83	14
Gilford	49	35	<10
Rathfriland	66	38	15
Kinallen	11	<10	<10



	Applicants (Total)	Applicants (HS)	Allocations
Lawrencetown	16	14	<10
Loughbrickland	29	17	<10
Scarva	<10	<10	<10
Annaclone	<10	<10	<10
Ashfield/Tullyhenan	0	0	0
Ballela	0	0	0
Ballyroney	0	0	0
Banbridge Rural Cottages	<10	<10	0
Closkelt	0	0	0
Corbet	<10	<10	<10
Dromore Rural Cottages	<10	<10	<10
Katesbridge	<10	<10	<10
Lenaderg	<10	<10	<10
Lisnagrade / Ballyvarley	0	0	0
Seapatrick Avenue	<10	<10	<10
Tullylish	<10	<10	0
North Lurgan	617	410	61
South Lurgan	266	147	45
Central Craigavon	320	198	24
Aghagallon	19	12	<10
Bleary	<10	<10	0
Carn / Elizabeth Terrace	0	0	0
Derrytrasna / Derrymacash / Kinnego	48	28	<10
Dollingstown	17	<10	<10



	Applicants (Total)	Applicants (HS)	Allocations
Donacloney	18	11	<10
Magheralin	24	<10	<10
Schomberg / Drumnacanvey	0	0	0
Waringstown	27	11	<10
Portadown 1	220	132	30
Portadown 2	560	332	88
Portadown Rural Area	21	13	<10
Armagh City, Banbridge & Craigavon Total	3,721	2,271	503

Source: NIHE

NB: Household Composition is recorded on our systems at the point of application and may not reflect the current composition of the household. Please note that where there are less than 10 applicants or allocations, they have been listed as <10 in compliance with Data Protection requirements.



Landlord Services		
All enquiries 03448 920 900		
After Hours Homelessness 0344	8 920 908 (Mon-Fri after 5pm a	nd weekends)
Office	Contact	Contact Information
Lurgan Office 122 Hill Street Lurgan BT66 6BH		lurganbrownlow@nihe.gov.uk
Portadown Office 41 Thomas Street Portadown BT62 3AF		portadown@nihe.gov.uk
Armagh Office 48 Dobbin Street Armagh BT61 7QQ		armagh.mailbox@nihe.gov.uk
Banbridge Office 56 Bridge Street Banbridge BT32 3JL		<u>banbridge@nihe.gov.uk</u>
Accounts Office Marlborough House Central Way Craigavon BT64 1AD		south.accounts@nihe.gov.uk
South Region Manager	John McCartan	john.mccartan@nihe.gov.uk
South Area Manager	Mark Ingham	mark.ingham@nihe.gov.uk
Assistant Area Manager	Pauline Beattie	pauline.beattie2@nihe.gov.uk
Area Maintenance Manager - Craigavon	Neil Curran	neil.curran2@nihe.gov.uk
Area Maintenance Manager – Armagh/Banbridge	Drew McMath	roland.mcmath@nihe.gov.uk



Landlord Services					
All enquiries 03448 920 900					
After Hours Homelessness 03448	3 920 908 (Mon-Fri after 5pm a	nd weekends)			
Office	Contact	Contact Information			
Housing Solutions Manager	Duncan Malcolm	duncan.malcolm@nihe.gov.uk			
Patch Team Leader - Armagh	Kim Quinn	<u>kim.quinn@nihe.gov.uk</u>			
Patch Team Leader - Banbridge	Aisling Pyers	aisling.pyers@nihe.gov.uk			
Patch Team Leader - Craigavon	Fiona McNally	fiona.mcnally@nihe.gov.uk			
Accounts Team Leader	Donna Ingham	donna.ingham@nihe.gov.uk			
Lettings Manager – Armagh/ Banbridge	Janet Agnew	janet.agnew@nihe.gov.uk			
Lettings Manager - Craigavon	Gerard Donnelly	gerard.donnelly@nihe.gv.uk			

#### **Regional Services**

All enquiries 03448 920 900				
Office	Contact	Contact Information		
Land and Regeneration Services 2 Adelaide Street, Belfast, BT2 8PB	Elma Newberry Assistant Director	<u>elma.newberry@nihe.gov.uk</u>		
Central Grants 2 Adelaide Street, Belfast, BT2 8PB	<b>Roisin O'Neill</b> Energy Efficiency Schemes Manager	roisin.oneill2@nihe.gov.uk		
Place Shaping South, Marlborough House, Central Way, Craigavon, BT64 1AJ	<b>Sinead Collins</b> Head of Place Shaping (Acting)	<u>sinead.collins@nihe.gov.uk</u>		
Development Programme Group 2 Adelaide Street, Belfast, BT2 8PB	<b>Roy Baillie</b> Head of Development Programme Group	<u>roy.baillie@nihe.gov.uk</u>		
Supporting People 2 Adelaide Street, Belfast, BT2 8PB	Alistair Mawhinney Assistant Director	alistair.mawhinney@nihe.gov.uk		

### Appendix 9 Glossary

Affordable Housing	Affordable housing is: a) Social rented housing; or b) Intermediate housing for sale; or c) Intermediate housing for rent, that is provided outside of the general market, for those whose needs are not met by the market. Affordable housing which is funded by Government must remain affordable or alternatively there must be provision for the public subsidy to be repaid or recycled in the provision of new affordable housing.
Affordable Housing Fund	Administered by DfC, this finances an interest-free loan to housing associations, to fund the provision of new affordable homes and the refurbishment of empty homes.
Areas at Risk	This programme aims to intervene, by working with residents, in areas at risk of slipping into social or environmental decline.
Building Successful Communities (BSC)	Carried out in six pilot areas; this uses housing intervention to regenerate areas and reverse community decline.
Community Asset Transfer (CAT)	CAT provides for a change in management and/or ownership of land or buildings, from public bodies to communities.
Community Cohesion	Cohesive communities are communities where there is a sense of belonging, and there are positive relationships within the community, regardless of background.
Continuous Tenant Omnibus Survey (CTOS)	CTOS is an assessment of the attitudes of Housing Executive tenants.
Department for Communities (DfC)	A government department in Northern Ireland, which came into effect in May 2016 and replaced the Department for Social Development (DSD).
Disabled Facilities Grant (DFG)	A grant to help improve the home of a person with a disability who lives in the private sector to enable them to continue to live in their own home.
Discretionary Grants	Renovation, Replacement or Home Repair Assistance grants are grants that the Housing Executive may approve applications for assistance.

Equity Sharing	Equity sharing allows social housing tenants to buy part of their dwelling (starting at 25%). The remaining portion is rented from the Housing Executive or a registered housing association.
Floating Support	This support enables users to maintain or regain independence in their own homes. Floating support is not tied to the accommodation but is delivered to the individual users.
Fuel Poverty	A household is in fuel poverty if, in order to maintain an acceptable temperature throughout the home, they would have to spend more than 10% of their income on all household fuel.
Full Duty Applicant (FDA)	A Full Duty Applicant is a person to whom the Housing Executive owes a duty under Article 10 (2) of the Housing (NI) Order, 1988, to 'ensure that accommodation becomes available for his/her occupation'.
Home Energy Conservation Authority (HECA)	The Housing Executive is the HECA for Northern Ireland.
House in Multiple Occupation (HMO)	HMO is a house occupied by more than two qualifying persons, being persons who are not members of the same family.
House Sales Scheme	The House Sales Scheme gives eligible tenants of the Housing Executive the right to buy their property at a discount.
Housing for All	Having met the Together Building a United Community (TBUC) commitment of delivering 10 shared schemes, commitment will be continued through the Programme for Government to support the delivery of 200 units annually, through the Shared New Build Programme, re-branded as 'Housing for All'.
Housing Growth Indicators (HGI)	Figures contained in the Regional Development Strategy, to estimate the new dwelling requirement for council areas and the Belfast Metropolitan Urban Area for 2016-2030.
Housing Market Area	A housing market area is the geographic area within which the majority of households move, work and live.

Housing Market Assessment (HMA)	This is an evidence base for housing and planning policies, which examines the operation of housing market areas, including the characteristics of the housing market, how key factors work together and the potential housing need and demand on a cross tenure basis.
Housing Needs Assessment (HNA)	This is an assessment of local housing needs, primarily in relation to general needs social housing and wheelchair accessible accommodation.
Housing Stress	Applicants, on the waiting list, who have 30 points or above are considered to be in housing stress.
Intermediate Housing	Intermediate Housing currently consists of shared ownership housing provided through a registered housing association (e.g. Co-Ownership Housing Association) and helps eligible households who can afford a small mortgage, but cannot afford to buy a property outright. The property is split between part ownership by the householder and part social renting from the registered housing association. The new definition of affordable housing includes both intermediate housing for sale and intermediate housing for rent.
Landlord Registration scheme	Under the Landlord Registration Scheme Regulations (NI) 2014 all private landlords must provide accurate and up to date information about themselves and their properties to the Registrar.
Rural Housing Needs Test	Rural Housing Needs Test is a housing needs survey carried out in a rural area to assess any potential hidden need.
Mandatory Grants	Disabled Facilities Grants and Repair Grants are grants where the Housing Executive shall approve applications for assistance.
Neighbourhood Renewal	Government departments and agencies working in partnership to tackle disadvantage and deprivation.
NIFHA	Northern Ireland Federation of Housing Associations.
NISRA	Northern Ireland Statistics and Research Agency.
Oil Buying Clubs Scheme	Oil Buying Clubs are designed to help consumers reduce their costs by purchasing oil orders in bulk, as part of a group.
PCSPs	Policing and Community Safety Partnerships.
PPS	Planning Policy Statement.

Repossession	Repossession is where a court order has been granted ordering a debtor to hand back a property to a creditor where the property was either used as collateral (for a mortgage, loan or an unsecured debt or loan which has been secured by an order charging land) or rented or leased in a previous contract between the creditor and the debtor.
Supporting Communities Northern Ireland (SCNI)	Supporting Communities Northern Ireland provides training and funding for community groups.
Shared Housing	These are communities where people choose to live with others, regardless of their religion or race, in a neighbourhood that is safe and welcoming to all.
Site Identification Study (SIS)	A Site Identification Study is a report which examines all undeveloped lands within a settlement which has consistent unmet housing need. The study, which is prepared by the Housing Executive's Regional Place Shaping Teams, seeks to identify potential sites for the future development of social and intermediate housing.
Social Housing Development Programme (SHDP)	The SHDP provides grant funding to housing associations to build social housing. The programme is managed by the Housing Executive on a three-year rolling basis.
Social Enterprise	Social enterprises are businesses with primarily social objectives whose profits are reinvested to achieve these objectives in a community.
Social Rented Housing	Social Rented Housing is housing provided at an affordable rent by the Housing Executive and registered housing associations; that is, housing associations, which are registered and regulated by DfC as a social housing provider. Social rented accommodation is offered in accordance with the Common Selection Scheme, administered by the Housing Executive, prioritising households who are living in insecure or unsuitable accommodation.
Small Pockets of Deprivation (SPOD)	SPOD is a delivery vehicle for neighbourhood renewal.
Supported Housing	A term used to describe a range of both long and short-term accommodation provided for people who need an additional level of housing related support, to help them lead an independent life.

Supporting People Programme	The Supporting People Programme is designed to provide housing related support, to prevent difficulties that can typically lead to hospitalisation, homelessness or institutional care, and can aid a smooth transition to independent living, for those leaving an institutionalised environment.
Temporary Accommodation	The Housing Executive provides temporary accommodation in the form of Housing Executive hostels, voluntary sector hostels, leased premises (Dispersed Intensively Managed Emergency accommodation – DIME), single lets and non-standard accommodation (B&B/hotel) as and when required. B&Bs and hotels are used, when no other options are available, for a short duration.
Tenancy Deposit Scheme	When a tenant rents a property from a private landlord, they will usually pay a deposit. The private landlord must protect the deposit under the Tenancy Deposit Scheme. This scheme makes sure a tenant gets their deposit back when they move out if they have looked after the property and paid their rent.
Universal Credit	Universal Credit is a payment for people over 18, but under State Pension age that are on a low income or out of work. It includes support for the cost of housing (rent), children and childcare, as well as financial support for people with disabilities, carers and people too ill to work.
Welfare Reform	The term Welfare Reform is used to cover a wide range of changes to the social security (benefits) system. The main reforms that the Housing Executive have been involved with have included changes to Local Housing Allowance for Housing Benefit claimants living in the private rented sector, Universal Credit, Social Sector Size Criteria (Bedroom Tax) and the Benefit Cap.

