

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Habinteg	North	Derry & Strabane	2018/19	Abercorn Road, Londonderry	30	Scheme abandoned	19-Apr-18
South Ulster	South	Armagh, Banbridge & Craigavon	2018/19	148 Garvaghy Road, Portadown	13	Units reduced from 13 to 12	19-Apr-18
Apex Housing	Belfast	Lisburn & Castlereagh	2018/19	Ballinderry Road, Lisburn	125	Acquisition year 2018/19	18-Apr-18
Choice	Belfast	Belfast	2018/19	PSNI Willowfield	19	Acquisition year 2018/19	17-Apr-18
Triangle	North	Mid & East Antrim	2018/19	33-35 Galgorm Road, Ballymena	24	Units increased from 24 to 28; need group changed to reflect Support Letter	17-Apr-18
Rural	North	Causeway Coast & Glens	2018/19	Rathlin Island	6	Units increased from 6 to 10; need group changed to reflect Support Letter	17-Apr-18
Choice	North	Mid & East Antrim	2018/19	129-131 Broughshane Street, Ballymena	18	Units reduced from 18 to 15; need group changed to CAT 1	17-Apr-18
Choice	North	Mid & East Antrim	2018/19	Lands to the rear of 37 Victoria Street, Carrickfergus	30	Units reduced from 30 to 24 per revised Support Letter	17-Apr-18
Choice	North	Derry & Strabane	2018/19	44-52 John Street, Londonderry	40	Units increased from 40 to 44 per revised Support Letter	17-Apr-18
Choice	Belfast	Belfast	2018/19	Ballybeen Square Phase 2 (T)	20	Units increased from 20 to 29; need group changed per revised Support Letter	17-Apr-18
Apex Housing	Belfast	Belfast	2018/19	Limestone Road, Belfast (T)	14	Scheme slipped from 2018/19 to 2020/21	16-Apr-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	Belfast	Belfast	2020/21	Limestone Road, Belfast (T)	6	Scheme abandoned	16-Apr-18
Choice	North	Antrim & Newtownabbey	2018/19	53 Mill Road, Crumlin	11	Scheme abandoned	13-Apr-18
TBC	North	Mid & East Antrim	2018/19	Doury Road, Ballymena (T)	10	Scheme nominated to Triangle	13-Apr-18
TBC	Belfast	Belfast	2018/19	Ballysillan Maisonettes (T)	6	Scheme abandoned	13-Apr-18
Rural	North	Derry & Strabane	2017/18	Lismore Park, Sion Mills	14	Onsite slipped from 2017/18 to 2018/19	13-Apr-18
Habinteg	North	Causeway Coast & Glens	2018/19	45 Girona Avenue, Portrush	11	Units reduced from 11 to 10	13-Apr-18
Choice	Belfast	Belfast	2018/19	666 Springfield Road, Belfast	12	New addition (NB)	13-Apr-18
North Belfast HA	Belfast	Belfast	2017/18	16 Ross Mill Avenue, Belfast	1	Scheme abandoned	09-Apr-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	Mountview Drive & Skyline Drive, Lisburn	59	Scheme slipped from 2017/18 to 2018/19	09-Apr-18
Choice	North	Mid & East Antrim	2017/18	Kilcreggan Homes, Carrickfergus	8	Scheme slipped from 2017/18 to 2018/19	09-Apr-18
Rural	South	Fermanagh & Omagh	2017/18	Railway Manor, Maguiresbridge	3	Scheme slipped from 2017/18 to 2018/19	05-Apr-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	South	Armagh, Banbridge & Craigavon	2017/18	Culowen Quay, Blackwatertown	4	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Rural	North	Derry & Strabane	2017/18	Strabane & Derry Existing Satisfactory Purchases	2	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Radius	North	Causeway Coast & Glens	2017/18	21 Charles Street, Ballymoney	7	Onsite slipped from 2017/18 to 2018/19	05-Apr-18
North Belfast HA	Belfast	Belfast	2017/18	North Belfast Acquisitions Phase 31	2	Onsite slipped from 2017/18 to 2018/19	05-Apr-18
Connswater	South	North Down & Ards	2017/18	Rathmullan Drive, Newtownards (T)	9	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Clanmil	North	Derry & Strabane	2017/18	Waterloo Street, Londonderry	19	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Choice	South	North Down & Ards	2017/18	12 Tides Turn, Portavogie	1	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Choice	North	Mid & East Antrim	2017/18	8-10 Main Street, Kells	7	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Apex Housing	North	Derry & Strabane	2017/18	81a & 81b Creggan Heights, Londonderry	2	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Apex Housing	South	Mid Ulster	2017/18	Roskeen Road, Moygashel (T)	8	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Triangle	Belfast	Belfast	2016/17	589 Ballysillan Road, Belfast	3	Completion advanced from 2018/19 to 2017/18	31-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Mews, Stranocum	4	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Mid & East Antrim	2017/17	Adair Manor, Ballymoney Road, Ballymena	10	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Adair Manor, Ballymoney Road, Phase 2, Ballymena	5	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Antrim & Newtownabbey	2017/18	Ballymena Road, Doagh	4	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Phase 2, Stranocum	2	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	South	North Down & Ards	2017/18	18 Brae Grove, Ballygowan	1	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Mid & East Antrim	2016/17	9 Dickson's Hill, Ballymena	1	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Connswater	Belfast	Lisburn & Castlereagh	2017/18	Connswater ESPs Phase 17	4	Completion slipped from 2017/18 to 2018/19	30-Mar-18
Connswater	Belfast	Lisburn & Castlereagh	2017/18	12 Reaville Park, Dundonald	1	New addition (RH)	30-Mar-18
Rural	North	Derry & Strabane	2017/18	Lismore Park, Sion Mills	14	Completion slipped from 2018/19 to 2019/20	30-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Mews, Stanocum, Phase 2	2	New addition (OS)	30-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	Belfast	Lisburn & Castlereagh	2018/19	Ballinderry Road, Lisburn	125	New addition (CD&B)	30-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Adair Manor, Ballymoney Road, Phase 2, Ballymena	5	New addition (OS)	30-Mar-18
Apex Housing	North	Derry & Strabane	2017/18	Eglinton Competitive Design & Build	14	Completion slipped from 2018/19 to 2019/20	30-Mar-18
South Ulster	Belfast	Belfast	2017/18	South Ulster ESPs Phase 12	2	Units reduced from 2 to 1	30-Mar-18
South Ulster	Belfast/South	Belfast	2017/18	South Ulster ESPs Phase 11	4	Units reduced from 5 to 4	30-Mar-18
Clanmil	North	Causeway Coast & Glens	2017/18	13 Union Street, Coleraine	18	Completion advanced from 2019/20 to 2018/19	30-Mar-18
Clanmil	North	Derry & Strabane	2017/18	Waterloo Street, Londonderry	19	Completion slipped from 2018/19 to 2019/20	30-Mar-18
Rural	South	Armagh, Banbridge & Craigavon	2017/18	1,3,5,7 Culowen Quay, Blackwatertown	4	New addition (OS)	30-Mar-18
Choice	Belfast	Belfast	2017/18	18 Stranmillis Road, Belfast	3	New addition (RI)	30-Mar-18
Connswater	South	Ards & North Down	2017/18	Rathmullan Drive, Newtownards (T)	9	Completion slipped from 2018/19 to 2019/20	30-Mar-18
Rural	South	Mid Ulster	2017/18	Draperstown ESPs	2	Units reduced from 2 to 1; completion slipped from 2017/18 to 2018/19	30-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	Mill Street, Lisburn Phase 3	5	Completion advanced from 2018/19 to 2017/18	30-Mar-18
South Ulster	South	Newry, Mourne & Down	2017/18	Church Street, Warrenpoint	4	Completion slipped from 2017/18 to 2018/19	30-Mar-18
Choice	South	Mid Ulster	2017/18	16A Mullaghtinny Park	1	Completion slipped from 2017/18 to 2018/19	30-Mar-18
Choice	Belfast	Belfast	2017/18	13, 15 & 17 Claremont Street, Belfast	5	New addition (RI)	29-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	19 Market Square, Lisburn	9	Completion slipped from 2017/18 to 2018/19	29-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	19 Market Square, Lisburn	9	New addition (OS)	29-Mar-18
Connswater	Belfast	Belfast	2017/18	Connswater ESPs Phase 21	4	New addition (ES)	29-Mar-18
Habinteg	North	Derry & Strabane	2017/18	39 Great James Street, Londonderry	27	New addition (ES)	29-Mar-18
Clanmil	South	Newry, Mourne & Down	2018/19	Pound Lane, Phase 2	68	Need group changed	28-Mar-18
Rural	North	Antrim & Newtownabbey	2018/19	2-4 Station Road, Doagh	6	Scheme type changed from NB to NB, RH & ESP	28-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Apartment 11, 2 John Street, Ballymoney	1	New addition (ES)	28-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	Wardsborough Avenue, Lisburn	28	New addition (CD&B)	28-Mar-18
North Belfast HA	North	Mid & East Antrim	2017/18	16 Westmount Avenue, Carrickfergus (Phase 30)	1	Completion slipped from 2017/18 to 2018/19	28-Mar-18
Apex Housing	North	Derry & Strabane	2017/18	81a & 81b Creggan Heights, Londonderry	2	New addition (OS)	28-Mar-18
Habinteg	North	Derry & Strabane	2017/18	2 Conars Court, Londonderry	1	New addition (ES)	28-Mar-18
Clanmil	South	Newry, Mourne & Down	2017/18	Pound Lane, Downpatrick	37	Completion advanced from 2019/20 to 2018/19	27-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2016/17	Coleshill Gardens, Castlereagh (T)	7	Completion advanced from 2018/19 to 2017/18	27-Mar-18
Clanmil	North	Mid & East Antrim	2016/17	43-83 Larne Road, Ballymena	48	Completion advanced from 2019/20 to 2018/19	27-Mar-18
Habinteg	South	Newry, Mourne & Down	2017/18	12A Clanrye Avenue, Newry	1	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Radius	South	Ards & North Down	2016/17	Lands adjacent to 16 Belfast Road, Bangor	24	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Choice	Belfast	Belfast	2017/18	125 Laurelbank, Poleglass	1	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Choice	South	Ards & North Down	2015/16	Clifton School, Old Belfast Road, Bangor	106	Completion advanced from 2018/19 to 2017/18	27-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	North	Mid & East Antrim	2017/18	26 Cranny View, Carnlough	1	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Rural	North	Mid & East Antrim	2017/18	7 West Street, Ballycarry	1	Completion advanced from 2018/19 to 2017/18	27-Mar-18
Rural	North	Derry & Strabane	2017/18	1-4 Woodvale Manor, Eglinton	4	Completion slipped from 2017/18 to 2018/19	26-Mar-18
Newington/Apex Housing	Belfast	Belfast	2017/18	33-35 Newington Street, Belfast	2	Completion advanced from 2018/19 to 2017/18	26-Mar-18
Apex Housing	South	Newry, Mourne & Down	2016/17	Millvale Road, Bessbrook	28	Completion advanced from 2018/19 to 2017/18	26-Mar-18
Radius	South	Ards & North Down	2017/18	Fold Mews Buybacks	3	New addition (ES)	26-Mar-18
South Ulster	South	Newry, Mourne & Down	2017/18	Church Street, Warrenpoint	4	New addition (OS)	26-Mar-18
Choice	South	Ards & North Down	2017/18	12 Tides Turn, Portavogie	1	New addition (ES)	25-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	9-14 Kensington Mews, Lisburn	6	New addition (OS)	25-Mar-18
St Matthews	Belfast	Belfast	2018/19	50 Harper Street, Belfast	1	New addition (RH)	25-Mar-18
Radius	Belfast	Belfast	2015/16	Peter Pan Complex	90	Units reduced from 90 to 88	25-Mar-18



### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Clanmil	Belfast	Belfast	2017/18	North Belfast Rehabs Phase 3	16	New addition (RH)	25-Mar-18
Clanmil	Belfast	Belfast	2017/18	5-7 Connsbrook Avenue, Belfast	21	New addition (CD&B)	22-Mar-18
Radius	North	Mid & East Antrim	2017/18	Castle Street, Ballymena	19	Completion slipped from 2018/19 to 2019/20	22-Mar-18
Rural	South	Newry, Mourne & Down	2017/18	15 Carrickbawn Park, Rostrevor	1	Scheme abandoned	21-Mar-18
Habinteg	North	Derry & Strabane	2017/18	Mews Lane, Londonderry	16	Completion advanced from 2019/20 to 2018/19	21-Mar-18
Apex Housing	South	Ards & North Down	2018/19	Newtownards Road, Comber	45	Completion advanced from 2020/21 to 2019/20	21-Mar-18
Choice	North	Mid & East Antrim	2018/19	Hawthorne Grove, Carrickfegus	34	Need group changed	19-Mar-18
Choice	Belfast	Belfast	2018/19	PSNI Site, Willowfield	19	Need group changed	19-Mar-18
Choice	North	Derry & Strabane	2018/19	Bishop Street, Londonderry	59	Need group changed	18-Mar-18
Choice	Belfast	Belfast	2018/19	Kilwee, Upper Dunmurry Lane	102	Need group changed	18-Mar-18
Choice	North	Causeway Coast & Glens	2017/18	The Hill, Portstewart	9	Onsite slipped from 2017/18 to 2018/19	18-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Habinteg	North	Causeway Coast & Glens	2017/18	45 Girona Avenue, Portrush	11	Scheme slipped from 2017/18 to 2018/19	18-Mar-18
Habinteg	South	Ards & North Down	2017/18	128-132 Frances Street, Newtownards	14	Scheme slipped from 2017/18 to 2018/19	18-Mar-18
Habinteg	South	Ards & North Down	2017/18	128-132 Frances Street, Newtownards	11	Units increased from 11 to 14, scheme type changed from NB to NB/ES	18-Mar-18
Habinteg	Belfast	Belfast	2017/18	1C Moorelands House, Belfast	1	Scheme slipped from 2017/18 to 2018/19	18-Mar-18
Apex Housing	South	Ards & North Down	2018/19	Newtownards Road, Comber	45	New addition (CD&B)	16-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Mews, Stanocum	4	New addition (OS)	16-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	25-33 Mill Street, Lisburn	5	New addition (OS)	15-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	Various ESPs Phase 12	2	New addition (ES)	15-Mar-18
Rural	South	Fermanagh & Omagh	2017/18	2,3 & 4 Railway Manor, Maguiresbridge	3	New addition (OS)	14-Mar-18
Rural	North	Derry & Strabane	2017/18	Strabane & Derry Existing Satisfactory Purchases	2	New addition (ES)	14-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2017/18	5 Beechill Grove, Lisburn	1	New addition (RH)	13-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	North	Mid & East Antrim	2017/18	Kilpatrick House, High Street, Ballymena	40	Need group changed	13-Mar-18
Rural	North	Mid & East Antrim	2017/18	48 Glenvale Park, Glynn	1	New addition (ES)	12-Mar-18
Rural	North	Derry & Strabane	2017/18	51 The Old Fort, Strathfoyle	1	Completion slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	PSNI Site, Willowfield	19	Acquisition advanced to 2017/18	09-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2017/18	Beechland Way, Lisburn	27	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	South	Newry, Mourne & Down	2017/18	19 Downpatrick Road, Crossgar	4	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	2-28 Shore Road, Newtownabbey	44	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	Belvedere, Upper Dunmurry Lane	54	Onsite slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2017/18	Killynure Road Phase 2 (T)	28	Onsite slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	Moyard Playpark, Belfast (T)	14	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	North	Mid & East Antrim	2017/18	Dunluce Street/Point Street, Larne	6	Onsite slipped from 2017/18 to 2018/19	09-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Belfast	2017/18	Mountainhill Road/Ligoniel Road, Belfast	8	Onsite slipped from 2017/18 to 2018/19	09-Mar-18
North Belfast HA	Belfast	Belfast	2017/18	NB Acquisitions Phase 31	2	New addition (RH)	09-Mar-18
Clanmil	South	Ards & North Down	2017/18	8 Laburnum Rise, Comber	1	New addition (ES)	07-Mar-18
Radius	Belfast	Belfast	2017/18	288 Beersbridge Road, Belfast	22	Scheme slipped from 2017/18 to 2018/19	07-Mar-18
Radius	South	Newry, Mourne & Down	2017/18	45 & 49 Owen Roe, Mayobridge	2	New addition (OS)	07-Mar-18
Radius	Belfast	Belfast	2017/18	Lagmore Avenue, Belfast	14	New addition (OS)	07-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Adair Manor, Ballymoney Road, Ballymena	10	New addition (OS)	07-Mar-18
Rural	South	Mid Ulster	2017/18	3 Ardean Manor, Moy	1	New addition (ES)	07-Mar-18
Radius	North	Derry & Strabane	2017/18	Skeoge OTS 17/18 Phase 5	9	New addition (OS)	07-Mar-18
Triangle	North	Antrim & Newtownabbey	2017/18	Ballymena Road, Doagh	4	New addition (OS)	07-Mar-18
Triangle	South	Newry, Mourne & Down	2018/19	Ardmore Road Phases 2 & 3, Armagh (T)	24	Scheme advanced from 2018/19 to 2017/18; units reduced from 24 to 23	06-Mar-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	North	Antrim & Newtownabbey	2018/19	Site at Clady Road, Dunadry	12	Units increased from 12 to 14	06-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	15 Rathfriland Road, Dromara	8	Units increased from 8 to 9	06-Mar-18
TBC	Belfast	Belfast	2018/19	Gardenmore Road/Summerhill Road, Belfast (T)	15	Scheme slipped from 2018/19 to 2019/20	06-Mar-18
TBC	Belfast	Belfast	2018/19	Somervale/Ballygomartin Phase 2, Belfast	16	Scheme slipped from 2018/19 to 2019/20	06-Mar-18
Connswater	North	Antrim & Newtownabbey	2017/18	189 Doagh Road, Newtownabbey	3	New addition (OS)	27-Feb-18
Clanmil	Belfast	Belfast	2017/18	Jamaica Inn, Belfast	21	Need group changed & completion year slipped	27-Feb-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	105 Mountview Drive, Lisburn	1	New addition (ES)	27-Feb-18
Habinteg	Belfast	Lisburn & Castlereagh	2018/19	134 Causeway End Road, Lisburn	19	Scheme abandoned	23-Feb-18
Choice	North	Derry & Strabane	2018/19	Newbuildings	9	Scheme abandoned	23-Feb-18
North Belfast HA	Belfast	Belfast	2017/18	North Belfast Rehabs Phase 22 (381 Crumlin Road)	1	Completion slipped from 2017/18 to 2018/19	23-Feb-18
Triangle	North	Mid & East Antrim	2018/19	Cullybackey Road Link, Ahoghill	6	Scheme abandoned	23-Feb-18

### Programme Amendments Last Updated 20th April 2018

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Derry & Strabane	2018/19	Great James Street, Londonderry	27	Scheme Abandoned	23-Feb-18
Choice	Belfast	Belfast	2017/18	St Ninian's, Whitewell Road, Belfast	12	Completion slipped from 2018/19 to 2019/20	23-Feb-18
Connswater	North	Antrim & Newtownabbey	2018/19	9-12 Ballyduff Road, Newtownabbey	4	Completion slipped from 2017/18 to 2018/19	22-Feb-18
Triangle	South	Newry, Mourne & Down	2017/18	St Brigid's Park, Culloville	5	Completion advanced from 2019/20 to 2018/19	20-Feb-18
Choice	Belfast	Belfast	2018/19	PSNI, Willowfield	15	Units increased from 15 to 19; need group changed	20-Feb-18
Connswater	North	Antrim & Newtownabbey	2017/18	Connswater Existing Satisfactory Purchases Phase 20	7	New addition (ES)	16-Feb-18
Radius	Belfast	Lisburn & Castlereagh	2017/18	54 & 56 Broom Park, Twinbrook	11	Scheme slipped from 2017/18 to 2018/19	16-Feb-18
Clanmil	South	Newry, Mourne & Down	2017/18	Downpatrick Steet, Crossgar	20	Need group changed to include two wheelchair units	16-Feb-18
South Ulster	Belfast	Belfast	2017/18	1-3 Eia Street, Belfast	15	Scheme slipped from 2017/18 to 2018/19	16-Feb-18
Clanmil	South	Ards & North Down	2017/18	Craigowen Gate Lodge	1	Scheme slipped from 2017/18 to 2018/19	16-Feb-18
<b>Programme Approved 12th February 2018</b>							