

Programme Amendments Last Updated 31st July 2025

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS
Arbour Housing	North	Antrim & Newtownabbey	2026/27	Ballyearl Drive, Newtownabbey	70	Units increased from 69 to 70
Rural	South	Fermanagh & Omagh	2026/27	2 Main Street, Dromore	7	Slipped from 2025/26 to 2026/27
Triangle	North	Causeway Coast & Glens	2026/27	Edenmore Road Ph 2 Limavady	24	Slipped from 2025/26 to 2026/27
Triangle	North	Causeway Coast & Glens	2026/27	Church Road, Rasharkin	10	Slipped from 2025/26 to 2026/27
Triangle	North	Causeway Coast & Glens	2026/27	Ramoan Road, Ballycastle	7	Slipped from 2025/26 to 2026/27
Triangle	North	Causeway Coast & Glens	2026/27	Broombeg, Ballycastle	14	Slipped from 2025/26 to 2026/27
Apex	South	Mid Ulster	2025/26	10 Shanoch Close	1	In year addition
Apex	South	Mid Ulster	2025/26	11 The Shanoch	1	In year addition
Apex	South	Mid Ulster	2025/26	16 Lisnaree	1	In year addition
Apex	South	Mid Ulster	2025/26	17 Lisnaree	1	In year addition
Apex	South	Mid Ulster	2025/26	18 Lisnaree	1	In year addition
Arbour Housing	South	Fermanagh & Omagh	2025/26	Mountjoy Road Ph 2 Omagh	14	Adavanced from 2027/28 to 2025/26

Programme Amendments Last Updated 31st July 2025

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS
Alpha	Belfast	Belfast	2025/26	Park Avenue Heights, Belfast	35	Units increased from 34 to 35
Ark	North	Antrim & Newtownabbey	2025/26	Montague Avenue, Ballymena	12	Scheme Abandoned
Choice/Radius	Belfast	Belfast	2025/26	Glen Road/Hannahstown, Belfast (Combined private and NIHE)	140	Units decreased from 208 to 140
TBC	Belfast	Belfast	2026/27	Pilot Street, Belfast	69	Slipped from 2025/26 to 2026/27
Clanmil	Belfast	Belfast	2025/26	Glenbryn Phase 3, Belfast	25	Slipped from 2025/26 to 2026/27
TBC	Belfast	Belfast	2026/27	Broadway Village, Belfast	4	Slipped from 2025/26 to 2026/27
TBC	North	Causeway Coast & Glens	2026/27	Coastguard Road, Portballintrae	6	Slipped from 2025/26 to 2026/27
TBC	North	Mid & East Antrim	2026/27	Gardenmore House, Larne	24	Slipped from 2025/26 to 2026/27
TBC	South	Mid Ulster	2026/27	Killowen Drive, Magherafelt	18	Slipped from 2025/26 to 2026/27
TBC	South	Mid Ulster	2026/27	Leckagh Cottages, Magherafelt	9	Slipped from 2025/26 to 2026/27
TBC	North	Causeway Coast & Glens	2026/27	Keely Gardens, Aghadowey	4	Slipped from 2025/26 to 2026/27
TBC	Belfast	Belfast	2026/27	Hope Street, Belfast	32	Slipped from 2025/26 to 2026/27

Programme Amendments Last Updated 31st July 2025

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS
Radius	South	Armagh Banbridge & Craigavon	2026/27	23 Banbridge Road, Lurgan	24	Slipped from 2025/26 to 2026/27
Newington/Apex Housing	Belfast	Belfast	2026/27	Norglen Gardens / Mountain View Centre, Belfast	12	Slipped from 2025/26 to 2026/27
Clanmil	South	Armagh Banbridge & Craigavon	2026/27	Ballyoran Hill, Portadown	39	Slipped from 2025/26 to 2026/27
Clanmil	South	Armagh Banbridge & Craigavon	2026/27	The Coach, Banbridge	46	Slipped from 2025/26 to 2026/27
Choice	Belfast	Belfast	2026/27	Cairnmartin, Phase 3, Belfast	31	Slipped from 2025/26 to 2026/27
Choice	North	Antrim & Newtownabbey	2026/27	Mallusk Road, Mallusk	40	Slipped from 2025/26 to 2026/27
Arbour Housing	Belfast	Belfast	2026/27	London Road, Belfast	92	Slipped from 2025/26 to 2026/27
Apex	Belfast	Belfast	2026/27	Adam Street, Belfast	12	Slipped from 2025/26 to 2026/27
Apex	Belfast	Belfast	2026/27	Mount Vernon Walk, Belfast	41	Slipped from 2025/26 to 2026/27
Choice	North	Antrim & Newtownabbey	2025/26	Glenville Road / Glenview Park, Newtownabbey	15	Scheme Abandoned
Woven	Belfast	Belfast	2025/26	Marlborough House, Belfast	82	Units decreased from 98 to 82
Clanmil	Belfast	Belfast	2025/26	Glenbryn Phase 3, Belfast (Surplus)	25	Changed from TBC to Clanmil

Programme Amendments Last Updated 31st July 2025

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS
TBC	Belfast	Lisburn & Castlereagh	2025/26	Morvern Park, Dundonald	20	Scheme Abandoned
Choice	Belfast	Lisburn & Castlereagh	2025/26	Ballinderry Road, Lisburn	130	Units increased from 121 to 130
Alpha	Belfast	Lisburn & Castlereagh	2026/27	16-18 Baronsgrange, Comber Road, Carryduff	15	Slipped from 2025/26 to 2026/27
Choice	North	Antrim & Newtownabbey	2026/27	Burnside Road, Doagh	10	Scheme Abandoned
TBC	Belfast	Belfast	2025/26	Pilot Street, Belfast	69	HA changed from Clanmil to TBC
Apex	Belfast	Belfast	2025/26	Mount Vernon Walk, Belfast	41	Units increased from 30 to 41
Clanmil	South	Ards & North Down	2026/27	Bangor Marina Regeneration, Bangor	32	Slipped from 2025/26 to 2026/27
Clanmil	Belfast	Belfast	2026/27	Donegall Pass PSNI, Belfast	19	Slipped from 2025/26 to 2026/27
Woven	North	Derry & Strabane	2026/27	Main Street, Claudy	33	Units reduced from 38 to 33
Woven	Belfast	Belfast	2025/26	Bellsteel Road, Poleglass, Belfast	46	Units reduced from 48 to 46
Choice	Belfast	Belfast	2025/26	233 - 263 Shore Road, Belfast	29	Units increased from 24 to 29
Arbour Housing	Belfast	Belfast	2026/27	The Arches Centre, Newtownards Road	64	Units increased from 51 to 64

Programme Amendments Last Updated 31st July 2025

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS
Radius	North	Causeway Coast & Glens	2025/26	Mountsandel Road, Coleraine	47	Scheme Abandoned
Choice	Belfast	Belfast	2026/27	Clonaver Drive Phase 2, Belfast	10	Scheme Abandoned
Arbour Housing	Belfast	Lisburn & Castlereagh	2025/26	Benson Street, Lisburn	4	Scheme Abandoned
Ark	North	Causeway Coast & Glens	2026/27	Rochester Court, Coleraine	16	Slipped from 2025/26 to 2026/27
Radius	North	Antrim & Newtownabbey	2025/26	Mallusk Road, Mallusk	15	Scheme Abandoned
St Matthews	Belfast	Belfast	2025/26	62 Mountpottinger, Belfast	3	Reduced from 6 to 3 through LOS
Choice	Belfast	Belfast	2025/26	The Mount, Belfast	26	Reduced from 27 to 26 through LOS
Arbour Housing	Belfast	Belfast	2027/28	195 Kingsway, Dunmurry, Belfast	19	Reduced from 22 to 19 through LOS
Alpha	Belfast	Lisburn & Castlereagh	2026/27	Sloan Street, Lisburn	43	Units reduced from 57 to 43
Woven	North	Derry & Strabane	2026/27	10-13 Waterloo Place, Derry	36	Units reduced from 39 to 36

Programme Publication - 1st May 2025

DATE
31/07/2025
31/07/2025
31/07/2025
31/07/2025
31/07/2025
31/07/2025
31/07/2025
30/07/2025
30/07/2025
30/07/2025
30/07/2025
30/07/2025
29/07/2025

DATE
23/07/2025
30/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025

DATE
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025
17/06/2025

DATE
16/06/2025
16/06/2025
16/06/2025
16/06/2025
04/06/2025
04/06/2025
04/06/2025
04/06/2025
30/05/2025
28/05/2025
28/05/2025
28/05/2025

DATE
28/05/2025
28/05/2025
28/05/2025
28/05/2025
22/05/2025
22/05/2025
22/05/2025
22/05/2025
13/05/2025
12/05/2025