

## Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	Belfast	Belfast	2017/18	35a-41 Glenbank Place, Belfast	5	Completion slipped from 2018/19 to 2019/20	17-Feb-19
Connswater	Belfast	Lisburn & Castlereagh	2017/18	Connswaer ESPs Phase 21	4	Completion slipped from 2018/19 to 2019/20	17-Feb-19
Clanmil	North	Derry & Strabane	2018/19	8-10 Victoria Road, Londonderry	39	Onsite slipped from 2018/19 to 2019/20	17-Feb-19
Clanmil	North	Derry & Strabane	2018/19	Foxhill, Londonderry	15	Onsite slipped from 2018/19 to 2019/20	17-Feb-19
South Ulster	South	Various	2018/19	Various Existing Satisfactory Purchases Phase 16 (Comber / Kilkeel / Lurgan)	3	New addition (ES)	15-Feb-19
Triangle	South	Newry Mourne & Down	2018/19	1-5 Carrickananny Close, Belleeks	5	New addition (OS)	15-Feb-19
Choice	Belfast	Lisburn & Castlereagh	2018/19	204 Killowen Grange, Lisburn	1	Completion slipped from 2018/19 to 2019/20	15-Feb-19
Choice	Belfast	Belfast	2018/19	1 Rogers Place, Newtownbreda	1	Completion slipped from 2018/19 to 2019/20	15-Feb-19
Choice	Belfast	Belfast	2018/19	Apt 68, 252C Whitewell Road, Belfast	1	Completion slipped from 2018/19 to 2019/20	15-Feb-19
Choice	Belfast	Belfast	2018/19	West Belfast Existing Satisfactory Purchases	5	Completion slipped from 2018/19 to 2019/20	15-Feb-19
Choice	Belfast	Belfast	2018/19	East Belfast Existing Satisfactory Purchases	5	Completion slipped from 2018/19 to 2019/20	15-Feb-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Belfast	2017/18	81-85 Channing Street, Belfast	6	Completion slipped from 2018/19 to 2019/20	14-Feb-19
Choice	South	Newry Mourne & Down	2018/19	30 Seaview, Killough, Downpatrick	1	Completion slipped from 2018/19 to 2019/20	13-Feb-19
South Ulster	Belfast	Lisburn & Castlereagh	2018/19	Various ESPs Phase 15 (Lisburn)	2	Completion slipped from 2018/19 to 2019/20	13-Feb-19
Triangle	North	Mid & East Antrim	2018/19	105-107 Broughshane Street, Ballymena	15	Scheme slipped from 2018/19 to 2019/20	13-Feb-19
Apex Housing	South	Ards & North Down	2018/19	Newtownards Road, Comber	43	Completion advanced from 2020/21 to 2019/20	13-Feb-19
Apex Housing	North	Derry & Strabane	2017/18	Eglinton Competitive Design & Build	14	Completion advanced from 2019/20 to 2018/19	12-Feb-19
Apex Housing	Belfast	Belfast	2016/17	Upper New Lodge Phase 2, Belfast (T)	57	Completion slipped from 2018/19 to 2019/20	12-Feb-19
Triangle	North	Mid & East Antrim	2018/19	Apartment 4, Carndale Meadows, Ballymena	1	Completion slipped from 2018/19 to 2019/20	12-Feb-19
Triangle	Belfast	Belfast	2016/17	Belfast ESPs 16/17	5	Completion slipped from 2018/19 to 2019/20	12-Feb-19
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 6, Newtownabbey	4	Completion slipped from 2018/19 to 2019/20	12-Feb-19
Choice	South	Ards & North Down	2018/19	35B Dufferin Avenue, Bangor	1	New addition (ES)	12-Feb-19

## Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
North Belfast HA	Belfast	Belfast	2018/19	1 Elmfield Street, Belfast	1	Completion slipped from 2018/19 to 2019/20	11-Feb-19
North Belfast HA	Belfast	Belfast	2018/19	115 Glenkeen, Belfast	1	Completion slipped from 2018/19 to 2019/20	11-Feb-19
North Belfast HA	Belfast	Belfast	2018/19	North Belfast Acquisitions Phase 4	3	Completion slipped from 2018/19 to 2019/20	11-Feb-19
North Belfast HA	North	Mid & East Antrim	2018/19	87 Hawthorn Avenue, Carrickfergus	1	Completion slipped from 2018/19 to 2019/20	10-Feb-19
Radius	North	Antrim & Newtownabbey	2018/19	5,7,9 Riverside, Antrim	16	Scheme slipped from 2018/19 to 2019/20	10-Feb-19
Radius	Belfast	Belfast	2018/19	288 Beersbridge Road, Belfast	22	Completion slipped from 2019/20 to 2020/21	08-Feb-19
Choice	North	Derry & Strabane	2018/19	44-52 John Street, Londonderry	40	Scheme type changed from NB to CD&B	08-Feb-19
Choice	North	Causeway Coast & Glens	2018/19	24-26 Abbey Street, Coleraine	16	Scheme type changed from NB to CD&B	08-Feb-19
Choice	South	Armagh, Banbridge & Craigavon	2019/20	Scarva Street, Banbridge	10	Scheme type changed from NIHE Transfer to Surplus Site	08-Feb-19
Ark	South	Newry Mourne & Down	2018/19	50,54,56,58 & 68 Brooklands Grove, Newcastle	5	New addition (OS)	07-Feb-19
Ark	South	Armagh, Banbridge & Craigavon	2019/20	Derrytrasna	8	Units increased from 8 to 10; name changed to Derrytrasna Road	07-Feb-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	North	Causeway Coast & Glens	2019/20	Rathmoyle Frail Elderly, Ballycastle	28	Need group changed	07-Feb-19
Triangle	North	Causeway Coast & Glens	2019/20	Ballycastle Road, Coleraine	3	Name changed to 32 Ballycastle Road, Coleraine	06-Feb-19
Triangle	North	Mid & East Antrim	2018/19	33-35 Galgorm Road, Ballymena	25	Units increased from 25 to 26	06-Feb-19
Triangle	North	Derry & Strabane	2019/20	Bayview Terrace, Londonderry	8	Scheme type changed	06-Feb-19
Triangle	Belfast	Belfast	2018/19	98 Hollywood Road, Belfast	27	Scheme advanced from 2019/20 to 2018/19	06-Feb-19
Ark	Belfast	Lisburn & Castlereagh	2018/19	Lisburn Existing Satisfactory Purchases Phase 2	2	New addition (ES)	06-Feb-19
Choice	South	Newry, Mourne & Down	2018/19	49 Bearna Park, Meigh	1	New addition (ES)	06-Feb-19
Radius	North	Antrim & Newtownabbey	2018/19	5,7,9 Riverside, Antrim	19	Units reduced from 19 to 16	05-Feb-19
North Belfast HA	Belfast	Belfast	2018/19	2 Ardmonagh Parade, Belfast	1	Completion slipped from 2018/19 to 2019/20	05-Feb-19
Choice	Belfast	Lisburn & Castlereagh	2018/19	15 Rathfriland Road, Dromara	9	Scheme abandoned	05-Feb-19
Choice	North	Antrim & Newtownabbey	2018/19	19a Glengormley Park, Newtownabbey	30	Scheme slipped from 2018/19 to 2019/20	05-Feb-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Belfast	2018/19	Gardenmore Road, Dunmurry (Former St Mark's PS)	48	New addition (CD&B)	31-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	11 Mill Valley North, Belfast	1	Completion slipped from 2018/19 to 2019/20	31-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	105a & 105b Colinvale, Belfast	2	Scheme abandoned	31-Jan-19
Choice	South	Ards & North Down	2018/19	12 Exchange Mews, Donaghadee	1	New addition (ES)	31-Jan-19
Apex Housing	South	Fermanagh & Omagh	2018/19	Fermanagh Women's Aid	4	Scheme slipped from 2018/19 to 2019/20	30-Jan-19
Choice	Belfast	Belfast	2018/19	Kilwee, Upper Dunmurry Lane	100	Units reduced from 100 to 90	30-Jan-19
Choice	North	Derry & Strabane	2018/19	Bishop Street, Derry	64	Need Group changed	30-Jan-19
Apex Housing	North	Derry & Strabane	2018/19	Galliagh Phase 4, Derry	149	Need Group changed	30-Jan-19
Clanmil	South	Newry, Mourne & Down	2018/19	Pound Lane, Downpatrick	68	Need Group changed	30-Jan-19
Apex Housing	South	Newry, Mourne & Down	2019/20	Craigmore Way, Newry	261	Need Group changed	30-Jan-19
Choice	North	Mid & East Antrim	2018/19	15 Grove Road, Ballymena	6	Scheme slipped from 2018/19 to 2019/20	29-Jan-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
North Belfast HA	Belfast	Belfast	2018/19	10 Oldpark Avenue, Belfast (Rehabs Phase 46)	1	Completion slipped from 2018/19 to 2019/20	29-Jan-19
St Matthews	Belfast	Belfast	2018/19	50 Harper Street, Belfast	1	Completion slipped from 2018/19 to 2019/20	29-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	2 Lisfadden Crescent, Belfast	1	Completion slipped from 2018/19 to 2019/20	29-Jan-19
Habinteg	North	Derry & Strabane	2018/19	Foyle Road (Letterkenny Road), Londonderry	24	Onsite slipped from 2018/19 to 2019/20	27-Jan-19
Apex Housing	North	Causeway Coast & Glens	2018/19	Hass Road, Dungiven Ph 3 (T)	22	Scheme slipped from 2018/19 to 2019/20	27-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	Belfast Rehabs Phase 40	2	Completion slipped from 2018/19 to 2019/20	25-Jan-19
Radius	North	Causeway Coast & Glens	2018/19	Coleraine Road, Portstewart	77	Units reduced from 77 to 73	25-Jan-19
Choice	North	Derry & Strabane	2020/21	Mimosa Court, Londonderry	22	Scheme abandoned	25-Jan-19
Choice	Belfast	Belfast	2019/20	Knightsbridge Manor, Stranmillis	31	New addition Post Programme Approval	25-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	25 Glasvey Close, Belfast	1	Completion slipped from 2018/19 to 2019/20	25-Jan-19
Radius	North	Mid & East Antrim	2019/20	Dans Road, Ballymena	15	Scheme abandoned	24-Jan-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	South	Newry Mourne & Down	2019/20	Tullymacreevie Road, Mullaghbawn	12	Scheme abandoned	24-Jan-19
Ark	North	Antrim & Newtownabbey	2019/20	53 Mill Road, Crumlin	11	Scheme advanced from 2019/20 to 2018/19	24-Jan-19
Connswater	Belfast	Antrim & Newtownabbey / Lisburn & Castlereagh	2018/19	Connswater ESPs Phase 22	5	Completion slipped from 2018/19 to 2019/20	24-Jan-19
Choice	North	Derry & Strabane	2020/21	26 Lenamore Road, Derry	40	Scheme abandoned as per HA	24-Jan-19
Choice	North	Derry & Strabane	2019/20	Northland Road, Derry	24	Scheme abandoned as per HA	24-Jan-19
South Ulster	Belfast	Belfast	2019/20	Gibson Street, Belfast	5	Need group changed to CAT1 Elderly & General Needs. Scheme advanced from 2019/20 to 2018/19	24-Jan-19
Radius	Belfast	Belfast	2019/20	Summerhill Drive, Twinbrook	6	Scheme abandoned per HA	23-Jan-19
North Belfast HA	Belfast	Belfast	2021/22	93-95 Falls Road, Belfast	12	Scheme abandoned per HA	22-Jan-19
Triangle	North	Derry & Strabane	2018/19	Bayview Terrace, Londonderry	8	Scheme slipped from 2018/19 to 2019/20	22-Jan-19
Choice	North	Mid and East Antrim	2018/19	5-17 George Street, Ballymena	21	Scheme slipped from 2018/19 to 2019/20	22-Jan-19
Choice	North	Mid and East Antrim	2018/19	5-17 George Street, Ballymena	22	Units reduced from 22 to 21 due to planning	22-Jan-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	South	Newry Mourne & Down	2018/19	Parkhead Crescent, Newry	10	Scheme slipped from 2018/19 to 2019/20	22-Jan-19
North Belfast HA	North	Mid & East Antrim	2018/19	Rehabs Phase 49 (Carrickfergus)	2	New addition per approval (RH)	18-Jan-19
Choice	Belfast	Belfast	2019/20	163 Ormeau Road, Belfast (H&J Martin Site)	42	Scheme advanced from 2019/20 to 2018/19	18-Jan-19
Rural	North	Antrim & Newtownabbey	2018/19	Main Street, Doagh	6	Scheme slipped from 2018/19 to 2019/20	18-Jan-19
Choice	South	Mid Ulster	2018/19	Leckagh Cottages, Magherafelt	9	Scheme slipped from 2018/19 to 2019/20	18-Jan-19
North Belfast HA	Belfast	Belfast	2020/21	Summerhill Road, Twinbrook	12	Scheme name changed from Summerhill Road to 76 Summerhill Drive	18-Jan-19
South Ulster	Belfast	Belfast	2019/20	Palmerston Road, Belfast	6	Scheme advanced from 2019/20 to 2018/19	17-Jan-19
South Ulster	Belfast	Belfast	2019/20	Redcar Street, Belfast	12	Scheme advanced from 2019/20 to 2018/19	17-Jan-19
South Ulster	South	Ards & North Down	2018/19	Apt 1-8, 42 Belfast Road, Comber	8	New addition per approval (OS)	17-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	Rehabs Phase 47 (2 Ardmonagh Parade, Belfast)	1	New addition per approval (RH)	17-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	35 Colinbrook Crescent, Belfast (Rehabs ph 48)	1	New addition per approval (RH)	16-Jan-19



### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	South	Mid Ulster	2018/19	Site 18 Salters Meadow, Magherafelt	1	New addition per approval (OS)	16-Jan-19
Connswater	North/Belfast	Antrim & Newtownabbey/ Lisburn & Castlereagh	2018/19	Connswater ESPs Phase 23	4	Completion slipped from 18/19 to 19/20	16-Jan-19
Apex Housing	North	Derry & Strabane	2019/20	Ballygudden Road, Eglinton	14	Units reduced from 14 to 13	15-Jan-19
Connswater	North/Belfast	Antrim & Newtownabbey	2018/19	Connswater ESPs Phase 23	4	New addition per approval (ES)	15-Jan-19
South Ulster	South	Newry, Mourne & Down	2018/19	Kings Lane, Warrenpoint	6	New addition per approval (OS)	14-Jan-19
<b>Post Programme Publication 11/01/19</b>							
Triangle	North	Causeway Coast & Glens	2018/19	Harpurs Hill, Phase 2 (T)	9	Units reduced from 9 to 7	11-Jan-19
Triangle	North	Mid & East Antrim	2018/19	105 & 107 Broughshane Street, Ballymena	16	Units reduced from 16 to 15	11-Jan-19
Triangle	North	Derry & Strabane	2018/19	Lawrence Hill, Londonderry	15	Scheme slipped from 2018/19 to 2019/20	11-Jan-19
Choice	South	Newry, Mourne & Down	2019/20	19 Downpatrick Road, Crossgar	4	Scheme abandoned	11-Jan-19
Choice	North	Mid & East Antrim	2019/20	Irish Quarter West, Carrickfergus	24	Scheme abandoned	11-Jan-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	North	Causeway Coast & Glens	2019/20	The Hill, Portstewart	9	Scheme abandoned	11-Jan-19
Rural	South	Newry, Mourne & Down	2018/19	Various ESPs	2	New addition per approval (ES)	11-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	10 Oldpark Avenue, Belfast (Rehabs Phase 46)	1	New addition per approval (RH)	11-Jan-19
North Belfast HA	Belfast	Belfast	2018/19	2 Lisfadden Crescent, Belfast	1	New addition per approval (RH)	11-Jan-19
Choice	Belfast	Belfast	2018/19	Apt 68, 252C Whitewell Road, Belfast	1	New addition per approval (ES)	11-Jan-19
Choice	Belfast	Belfast	2019/20	University Street, Belfast	15	Scheme abandoned	11-Jan-19
Choice	Belfast	Belfast	2020/21	Stranmillis Primary School	30	Scheme abandoned	11-Jan-19
Connswater	North	Antrim & Newtownabbey	2020/21	Newtownabbey Existing Satisfactory Purchases	17	Scheme abandoned	11-Jan-19
Connswater	Belfast	Belfast	2020/21	East Belfast Existing Satisfactory Purchases	8	Scheme abandoned	11-Jan-19
Connswater	Belfast	Lisburn & Castlereagh	2020/21	Lisburn Existing Satisfactory Purchases	15	Scheme abandoned	11-Jan-19
Rural	North	Derry & Strabane	2019/20	Claudy Existing Satisfactory Purchases	5	Scheme abandoned	11-Jan-19

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	South	Mid Ulster	2020/21	Moy Existing Satisfactory Purchases	5	Scheme abandoned	11-Jan-19
Choice	Belfast	Lisburn & Castlereagh	2018/19	30 Glenwood Court, Lisburn	1	New addition per approval (ES)	11-Jan-19
Choice	South	Newry, Mourne & Down	2018/19	30 Seaview, Killough, Downpatrick	1	New addition per approval (ES)	10-Jan-19
Choice	South	North Down & Ards	2018/19	14 Exchange Mews, Donaghadee	1	New addition per approval (ES)	10-Jan-19
Choice	Belfast	Lisburn & Castlereagh	2018/19	1 Rogers Place, Newtownbreda	1	New addition per approval (ES)	10-Jan-19
Choice	Belfast	Lisburn & Castlereagh	2018/19	204 Killowen Grange, Lisburn	1	New addition per approval (ES)	10-Jan-19
Ark	South	Newry, Mourne & Down	2018/19	Sites 47,48,49 & 50 Cairn Grove, Kilcoo, Newry	4	New addition per approval (OS)	10-Jan-19
Rural	North	Mid and East Antrim	2018/19	Site located to South of McQuaigs Bar, Rathlin Island	10	Scheme slipped from 2018/19 to 2019/20	07-Jan-19
Rural	North	Antrim & Newtownabbey	2018/19	Site at Clady Road, Dunadry	14	Scheme slipped from 2018/19 to 2019/20	07-Jan-19
Apex Housing	Belfast	Belfast	2019/20	Glenmona, Belfast	440	Units reduced to 225, re-programmed 2021/22, housing association TBC	28-Dec-18
Choice	Belfast	Belfast	2018/19	Kilwee, Upper Dunmurry Lane	102	Units reduced from 102 to 100	28-Dec-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Radius	Belfast	Belfast	2018/19	Roumania Rise, Belfast (T)	2	Scheme slipped from 2018/19 to 2019/20	28-Dec-18
Apex Housing	North	Derry & Strabane	2018/19	Galliagh Phase 4, Derry	176	Units reduced from 176 to 149	28-Dec-18
Habinteg	South	Mid Ulster	2018/19	34-36 The Square, Dungannon Road, Coalisland	10	Scheme slipped from 2018/19 to 2019/20	11-Dec-18
Habinteg	South	Ards & North Down	2018/19	128-132 Frances Street, Newtownards	14	Scheme abandoned	11-Dec-18
Choice	North	Antrim & Newtownabbey	2018/19	2-28 Shore Road, Newtownabbey	39	Scheme slipped from 2018/19 to 2019/20	11-Dec-18
Choice	North	Causeway Coast & Glens	2018/19	The Hill, Portstewart	9	Scheme slipped from 2018/19 to 2019/20	11-Dec-18
Apex Housing	Belfast	Belfast	2018/19	Areema Drive, Dunmurry (T)	22	Scheme slipped from 2018/19 to 2019/20	11-Dec-18
Apex Housing	Belfast	Belfast	2018/19	10-12a & 14-16 Parkgate Avenue, Belfast	15	Scheme slipped from 2018/19 to 2019/20	11-Dec-18
Choice	North	Derry & Strabane	2019/20	Mimosa Court, Derry	22	Scheme abandoned	10-Dec-18
North Belfast HA	South	Ards & North Down	2018/19	Ballycullen Halt, Newtownards	5	New addition per approval (OS)	10-Dec-18
North Belfast HA	North	Mid and East Antrim	2018/19	87 Hawthorn Avenue, Carrickfergus	1	New addition per approval (RH)	07-Dec-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
North Belfast HA	South	Ards & North Down	2018/19	Baytree Lane, Ballygowan	5	New addition per approval (OS)	07-Dec-18
Triangle	North	Mid & East Antrim	2018/19	Adair Manor, Ballymena Phase 4	8	New addition per approval (OS)	07-Dec-18
Clanmil	Belfast	Belfast	2018/19	62 & 136 University Street, Belfast	5	New addition per approval (RH)	07-Dec-18
Clanmil	South	Newry, Mourne & Down	2018/19	1-6 Carquillan Court, Hilltown	6	New addition per approval (OS)	06-Dec-18
Apex Housing	South	Mid Ulster	2018/19	14-20 Sycamore Drive, Dungannon	4	New addition per approval (OS)	06-Dec-18
NB Housing	Belfast	Belfast	2018/19	1 Elmfield Street, Belfast	1	New addition per approval (RH)	06-Dec-18
Radius	Belfast	Belfast	2018/19	Site to the rear of 76/78 Lagmore Avenue, Belfast	9	New addition per approval (OS)	05-Dec-18
Ark	South	Armagh, Banbridge & Craigavon	2019/20	Derrytrasna	8	Scheme slipped from 2018/19 to 2019/20	29-Nov-18
South Ulster	Various	Ards & North Down	2016/17	Praxis ESPs Ph2	11	Units reduced from 11 to 9 (loss of 2nr shared units at 14 Crawfordsburn Road, Newtownards)	29-Nov-18
Rural	North	Derry & Strabane	2018/19	47 Brook Manor, Magheramason	1	New addition per approval (ES)	22-Nov-18
North Belfast HA	Belfast	Belfast	2018/19	115 Glenkeen, Belfast	1	New addition per approval (RH)	21-Nov-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	South	Ards & North Down	2018/19	1-11 Old Crow Building, Glen Road, Comber	11	New addition per approval (OS)	21-Nov-18
Choice	North	Mid & East Antrim	2019/20	Lands to the rear of 37 Victoria Street, Carrickfergus	21	Scheme reinstated for 2018/19	20-Nov-18
Ark	North	Antrim & Newtownabbey	2018/19	Glebechoole Park, Glengormley	4	New addition per approval (NB)	15-Nov-18
Triangle	North	Antrim & Newtownabbey	2018/19	16 & 17 The Willows, Crumlin	2	Units reduced from 3 to 2 (OS)	13-Nov-18
South Ulster	Belfast	Lisburn & Castlereagh	2018/19	Various ESPs Phase 15 (Lisburn)	2	New addition per approval (ES)	09-Nov-18
Triangle	North	Antrim & Newtownabbey	2018/19	14, 16 & 17 The Willows, Crumlin	3	New addition per approval (OS)	08-Nov-18
Ark	South	Newry, Mourne & Down	2018/19	29 O'Donnell Heights, Castlewellan	1	New addition per approval (ES)	08-Nov-18
Triangle	North	Antrim & Newtownabbey	2018/19	19 Riverside, Doagh	1	New addition per approval (ES)	08-Nov-18
Clanmil	North	Derry & Strabane	2018/19	Foxhill, Londonderry	15	Completion slipped from 2019/20 to 2020/21	31-Oct-18
Clanmil	Belfast	Belfast	2017/18	North Belfast Rehabs Phase 2	10	Completion slipped from 2018/19 to 2019/20	31-Oct-18
Clanmil	South	Newry, Mourne & Down	2017/18	Pound Lane, Downpatrick	37	Completion slipped from 2018/19 to 2019/20	31-Oct-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Clanmil	North	Antrim & Newtownabbey	2017/18	42-70 Carnmoney Road, Glengormley	48	Completion slipped from 2019/20 to 2020/21	31-Oct-18
Clanmil	Belfast	Belfast	2015/16	Durham House, Belfast	23	Completion slipped from 2018/19 to 2019/20	31-Oct-18
North Belfast HA	Belfast	Belfast	2019/20	10 Oldpark Terrace, Belfast	20	Completion slipped from 2020/21 to 2021/22	30-Oct-18
Choice	North	Mid & East Antrim	2018/19	Lands to the rear of 37 Victoria Street, Carrickfergus	21	Scheme slipped from 2018/19 to 2019/20	29-Oct-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Phase 7, Newtownabbey	6	New addition per approval	26-Oct-18
NB Housing	Belfast	Belfast	2018/19	Belfast Rehabs Ph 41	1	New addition per approval	26-Oct-18
NB Housing	Belfast	Belfast	2018/19	Belfast Rehabs Ph 40	2	New addition per approval	26-Oct-18
Rural	North/South	Various	2018/19	Various ESPs	4	New addition per approval	25-Oct-18
Choice	South	Ards & North Down	2018/19	Belfast Road, Comber	7	Scheme abandoned	24-Oct-18
Choice	North	Derry & Strabane	2017/18	Nelson Drive, Phase 3 (T)	51	Completion advanced from 2020/21 to 2019/20	19-Oct-18
South Ulster	South	Armagh, Banbridge & Craigavon	2018/19	148 Garvaghy Road, Portadown	12	Completion slipped from 2019/20 to 2020/21	17-Oct-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Radius	North	Antrim & Newtownabbey	2018/19	5,7,9 Riverside, Antrim	19	Completion slipped from 2019/20 to 2020/21	17-Oct-18
Radius	North	Antrim & Newtownabbey	2019/20	208 Ballyduff Road, Newtownabbey	10	Scheme abandoned	16-Oct-18
Apex Housing	North	Causeway Coast & Glens	2020/21	Chapelfield, Laurelhill Road, Coleraine	18	Scheme abandoned	16-Oct-18
Choice	North	Mid & East Antrim	2018/19	15 Grove Road, Ballymena	7	Units reduced from 7 to 6	16-Oct-18
Choice	North	Mid & East Antrim	2018/19	5-17 George Street, Ballymena	24	Units reduced from 24 to 22	16-Oct-18
TBC	Belfast	Belfast	2019/20	Lagmore Phase 8 (T)	4	Scheme abandoned	16-Oct-18
Habinteg	North	Derry & Strabane	2019/20	8-12 Clonmeen Drive, Strathfoyle	5	Scheme abandoned	16-Oct-18
Habinteg	North	Derry & Strabane	2019/20	Adria Factory Site, Strabane	68	Units reduced from 68 to 66	16-Oct-18
Triangle	Belfast	Belfast	2019/20	Castlecoole, Belfast	1	Scheme abandoned	16-Oct-18
Triangle	Belfast	Lisburn & Castlereagh	2018/19	761-765 Upper Newtownards Road, Dundonald	15	New addition (OS)	15-Oct-18
Radius	Belfast	Lisburn & Castlereagh	2018/19	1-5 Belvoir Court, 168-174 Longstone Street, Lisburn	5	New addition (OS)	12-Oct-18



### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Mid & East Antrim	2018/19	Apartment 4, Carndale Meadows, Ballymena	1	New addition (ES)	11-Oct-18
North Belfast HA	Belfast	Belfast	2018/19	105a & 105b Colinvale, Belfast	2	New addition (OS)	11-Oct-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 6, Newtownabbey	4	New addition (OS)	11-Oct-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 5, Newtownabbey	4	New addition (OS)	10-Oct-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 4, Newtownabbey	6	New addition (OS)	10-Oct-18
Ark	South	Newry, Mourne & Down	2018/19	Site 50, Church Street, Castlewellan	1	New addition (OS)	10-Oct-18
Ark	Belfast	Lisburn & Castlereagh	2018/19	Lisburn Existing Satisfactory Purchases	6	New addition (ES)	10-Oct-18
South Ulster	South	Newry, Mourne & Down	2020/21	Derrybeg Lane, Newry	106	Scheme abandoned	09-Oct-18
Clanmil	South	Ards & North Down	2018/19	Craigowen Gate Lodge	1	Scheme slipped from 2018/19 to 2019/20	08-Oct-18
Clanmil	Belfast	Belfast	2018/19	Posnett Street, Belfast	30	Scheme slipped from 2018/19 to 2019/20	08-Oct-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	Beechland Way, Lisburn	27	Scheme slipped from 2018/19 to 2019/20	08-Oct-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	North	Antrim & Newtownabbey	2018/19	Shore Road, Newtownabbey	44	Units reduced from 44 to 39	08-Oct-18
Radius	North	Derry & Strabane	2018/19	9 Bond's Street, Londonderry (T)	1	Scheme abandoned	03-Oct-18
Apex Housing	South	Ards & North Down	2018/19	Newtownards Road, Comber	43	Completion slipped from 2019/20 to 2020/21	03-Oct-18
Apex Housing	Belfast	Belfast	2018/19	Areema Drive, Dunmurry (T)	24	Units reduced from 24 to 22	03-Oct-18
Triangle	North	Mid & East Antrim	2018/19	33-35 Galgorm Road, Ballymena	24	Units increased from 24 to 25	01-Oct-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 3, Newtownabbey	5	New addition (OS)	28-Sep-18
Apex Housing	North	Derry & Strabane	2018/19	Land immediately adjacent to 1 Ballynagard Crescent, Londonderry	50	Scheme slipped from 2018/19 to 2019/20	28-Sep-18
Connswater	North	Antrim & Newtownabbey	2018/19	Connswater ESPs Phase 22	5	New addition (ES)	28-Sep-18
North Belfast HA	Belfast	Belfast	2018/19	11 Mill Valley North, Belfast	1	New addition (ES)	28-Sep-18
Triangle	North	Derry & Strabane	2018/19	Lawrence Hill, Londonderry	16	Units reduced from 16 to 15	27-Sep-18
Triangle	North	Mid & East Antrim	2018/19	33-35 Galgorm Road, Ballymena	28	Units reduced from 28 to 24	27-Sep-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	South	Newry, Mourne & Down	2018/19	Railway Street, Poyntzpass	6	Scheme abandoned	27-Sep-18
Apex Housing	Belfast	Belfast	2018/19	Bryson Street, Phase 2	8	Scheme slipped from 2018/19 to 2019/20	27-Sep-18
Newington/Apex Housing	Belfast	Belfast	2018/19	148 Ligoniel Road, Belfast	28	Scheme slipped from 2018/19 to 2019/20	27-Sep-18
Apex Housing	Belfast	Belfast	2018/19	McClure Street, Belfast	23	Scheme slipped from 2018/19 to 2019/20	26-Sep-18
Apex Housing	North	Causeway Coast & Glens	2018/19	Rathmoyle Frail Elderly	28	Scheme slipped from 2018/19 to 2019/20	26-Sep-18
Habinteg	North	Derry & Strabane	2018/19	Abercorn Road, Londonderry	1	Units increased from 1 to 4, scheme slipped from 2018/19 to 2019/20	24-Sep-18
Choice	North	Mid & East Antrim	2018/19	Lands to the rear of 37 Victoria Street, Carrickfergus	24	Units reduced from 24 to 21	21-Sep-18
Triangle	North	Mid & East Antrim	2018/19	105-107 Broughshane Street, Ballymena	14	Units increased from 14 to 16; need group changed to CAT 1	21-Sep-18
Triangle	North	Mid & East Antrim	2018/19	Doury Road, Ballymena (T)	10	Units increased from 10 to 11	20-Sep-18
Choice	North	Mid & East Antrim	2018/19	15-17 George Street, Ballymena	28	Units reduced from 28 to 24	14-Sep-18
Ark	Belfast	Lisburn & Castlereagh	2018/19	Moira ESPs	5	New addition (ES)	10-Sep-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Mid and East Antrim	2018/19	Quarry Hill, Ahoghill, Phase 2	2	New addition (OS)	07-Sep-18
Triangle	North	Mid and East Antrim	2018/19	Adair Manor, Ballymena Phase 3	6	New addition (OS)	07-Sep-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 2, Newtownabbey	5	New addition (OS)	07-Sep-18
Choice	North	Derry & Strabane	2018/19	Bishop Street, Londonderry	1	Units increased from 63 to 64	07-Sep-18
Apex Housing	Belfast	Belfast	2018/19	Ballinderry Road, Lisburn	125	Scheme slipped from 2018/19 to 2019/20	06-Sep-18
Apex Housing	North	Causeway Coast & Glens	2018/19	Rehabs Phase 25A	1	Completion advanced from 2019/20 to 2018/19	05-Sep-18
Choice	Belfast	Belfast	2018/19	15 Rathfriland Road, Dromara	8	Scheme slipped from 2018/19 to 2019/20	05-Sep-18
Choice	North	Mid and East Antrim	2018/19	Irish Quarter West, Carrickfergus	24	Scheme slipped from 2018/19 to 2019/20	05-Sep-18
Choice	North	Causeway Coast & Glens	2018/19	22-26 Abbey Street, Coleraine	16	Scheme slipped from 2018/19 to 2019/20 & units reduced from 19 to 16	05-Sep-18
Choice	South	Newry, Mourne & Down	2018/19	19 Downpatrick Road, Crossgar	4	Scheme slipped from 2018/19 to 2019/20	05-Sep-18
Choice	North	Mid and East Antrim	2018/19	16-18 Dunluce Street, Larne	6	Scheme slipped from 2018/19 to 2019/20	05-Sep-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	North	Derry & Strabane	2018/19	44-52 John Street, Londonderry	40	Scheme Slipped from 2018/19 to 2019/20, units reduced from 44 to 40	05-Sep-18
Choice	South	Mid Ulster	2018/19	Molesworth Street, Cookstown	3	Scheme abandoned	05-Sep-18
Choice	Belfast	Belfast	2018/19	666 Springfield Road, Belfast	12	Scheme abandoned	05-Sep-18
Radius	Belfast	Belfast	2019/20	Hopewell Street, Belfast (T)	22	New addition	31-Aug-18
Clanmil	Belfast	Belfast	2019/20	Lower Oldpark (Manor Street/Alloa Street) (T)	12	New addition	30-Aug-18
Rural	North	Antrim & Newtownabbey	2018/19	99-101 Main Street, Randalstown	8	Scheme abandoned	30-Aug-18
Radius	Belfast	Belfast	2018/19	Altan Gardens, Belfast (T)	7	Scheme abandoned	29-Aug-18
Alpha	Belfast	Belfast	2018/19	Barnetts Road, Belfast	18	Scheme advanced from 2019/20 to 2018/19	29-Aug-18
Radius	Belfast	Belfast	2019/20	Summerhill Drive, Twinbrook	6	Scheme Slipped from 2018/19 to 2019/20	29-Aug-18
Choice	South	North Down & Ards	2018/19	40 Belfast Road, Comber	7	Scheme advanced from 2019/20 to 2018/19 and units changed from NB to OS	29-Aug-18
Apex Housing	North	Derry & Strabane	2018/19	Glen Court/Cedar Court, Derry	80	Scheme abandoned	29-Aug-18

## Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Radius	North	Antrim & Newtownabbey	2020/21	256 Ballyduff Road, Newtownabbey	12	Scheme abandoned	29-Aug-18
Radius	North	Antrim & Newtownabbey	2020/21	7 Ballyduff Road, Newtownabbey	25	Scheme abandoned	29-Aug-18
Triangle	Belfast	Belfast	2019/20	98 Hollywood Road, Belfast	27	Scheme replaced with East Belfast Competitive Design and Build	29-Aug-18
Triangle	North	Mid and East Antrim	2019/20	Main Street, Cullybackey	15	Scheme abandoned	29-Aug-18
Habinteg	North	Derry & Strabane	2019/20	49 Carlisle Road, Derry	12	Scheme abandoned	29-Aug-18
Habinteg	Belfast	Belfast	2019/20	Flax Street, Belfast	9	Scheme abandoned	29-Aug-18
Habinteg	North	Derry & Strabane	2019/20	4 Foyle Road, Derry	53	Scheme abandoned	29-Aug-18
Choice	Belfast	Belfast	2019/20	Lands to the rear of 85 Channing Street, Belfast	20	Units reduced from 21 to 20	29-Aug-18
Radius	North	Mid & East Antrim	2019/20	1 North Road, Carrickfergus	15	Scheme abandoned	29-Aug-18
Radius	North	Derry & Strabane	2019/20	Windsor Terrace, Londonderry	22	Scheme abandoned	28-Aug-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	Killynure Road Phase 2 (T)	24	Completion advanced from 2020/21 to 2019/20	24-Aug-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
South Ulster	Belfast	Lisburn & Castlereagh	2018/19	Various ESPs Phase 14	2	New Addition (ES)	24-Aug-18
North Belfast HA	Belfast	Belfast	2018/19	30 Ballymoney Street (North Belfast Rehabs ph37)	1	New Addition (RH)	24-Aug-18
Triangle	North	Causeway Coast & Glens	2018/19	2 & 4 Westbrook Mews, Coleraine	2	New Addition	23-Aug-18
Rural	North	Causeway Coast & Glens	2018/19	50 Carn-Neil Park, Waterfoot	1	New Addition (ES)	23-Aug-18
Choice	Belfast	Belfast	2018/19	51 Abetta Parade, Belfast	1	New addition	23-Aug-18
North Belfast HA	Belfast	Belfast	2018/19	12 Westrock Court, Belfast (ph38 Rehabs)	1	New Addition (RH)	23-Aug-18
Triangle	North	Mid and East Antrim	2018/19	1, 2 and 3 Quarry Hill, Ahoghill	3	New addition	23-Aug-18
Choice	Belfast	Belfast	2019/20	Marshall Building, Donegall Street	12	Scheme lost	21-Aug-18
South Ulster	South	Newry, Mourne & Down	2019/20	Monaghan Street/Railway Avenue	25	Scheme abandoned	21-Aug-18
Radius	South	Mid Ulster	2018/19	64-66 Ballygawley road, Dungannon	12	Scheme address amended from 64-66 Old Ballygawley Road	21-Aug-18
Connswater	Belfast	Lisburn & Castlereagh	2019/20	1 Bell's Lane, Lambeg	10	Scheme abandoned	20-Aug-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	North	Derry & Strabane	2018/19	Rathmore Road, Derry	25	Scheme abandoned	17-Aug-18
Radius	South	Newry, Mourne & Down	2018/19	Belfast Road, Newry	17	Units reduced from 17 to 16	17-Aug-18
South Ulster	South	Mid Ulster	2019/20	Annagole, Newell Road, Dungannon	17	Scheme abandoned	16-Aug-18
South Ulster	South	Newry, Mourne & Down	2019/20	Drumalane, Newry	20	Scheme Slipped from 2018/19 to 2019/20	16-Aug-18
Choice	North	Causeway Coast & Glens	2019/20	Springfarm Manor, Drumadoon Road, Cloughmills	6	Scheme abandoned	10-Aug-18
Radius	Belfast	Belfast	2018/19	288 Beersbridge Road, Belfast	22	Need group changed	10-Aug-18
Radius	North	Antrim & Newtownabbey	2019/20	5,7 & 9 Riverside, Antrim	16	Scheme advanced from 2019/20 to 2018/19; units increased from 16 to 19	10-Aug-18
North Belfast HA	Belfast	Belfast	2018/19	9 Portnamona Court	1	New Addition (RH)	09-Aug-18
North Belfast HA	Belfast	Belfast	2018/19	12 Gortnamona Heights, Belfast	1	New Addition (ES)	08-Aug-18
Apex Housing	North	Causeway Coast & Glens	2018/19	37 Moyle Avenue, Ballycastle	1	New Addition (RH)	08-Aug-18
North Belfast HA	Belfast	Belfast	2018/19	1 Hopefield Avenue, Belfast	9	Completion slipped from 2019/20 to 2020/21	03-Aug-18



### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Belfast	2017/18	81-85 Channing Street, Belfast	6	Completion slipped from 2018/19 to 2019/20	31-Jul-18
Choice	North	Derry & Strabane	2017/18	Nelson Drive, Phase 3 (T)	51	Completion slipped from 2019/20 to 2020/21	30-Jul-18
Radius	North	Causeway Coast & Glens	2018/19	Coleraine Road, Portstewart	75	Units increased from 75 to 77; completion slipped to 2021/22	30-Jul-18
Radius	South	Newry, Mourne & Down	2016/17	Lindsay's Hill, Newry	14	Completion slipped from 2018/19 to 2019/20	26-Jul-18
Apex Housing	North	Derry & Strabane	2020/21	Meenan Square, Londonderry	20	New addition (NB)	26-Jul-18
Apex Housing	North	Derry & Strabane	2018/19	Alder Road, Ballynagard	50	Name changed to Land immediately adjacent to 1 Ballynagard Crescent, Londonderry	26-Jul-18
Rural	North	Derry & Strabane	2018/19	167 Gortin Meadows, Newbuildings	1	New addition (ES)	17-Jul-18
Radius	Belfast	Belfast	2018/19	3 Grampian Close, Belfast	1	New addition (ES)	17-Jul-18
Connswater	North	Antrim & Newtownabbey	2018/19	Abbeyville Place Phase 1, Newtownabbey	5	New addition (OS)	17-Jul-18
Clanmil	South	North Down & Ards	2018/19	Court Street, Newtownards	7	Scheme abandoned	05-Jul-18
North Belfast HA	Belfast	Belfast	2018/19	25 Glasvey Close, Belfast	1	New addition (ES)	03-Jul-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
South Ulster	Belfast	Lisburn & Castlereagh	2018/19	Various ESPs Phase 13	3	New addition (ES)	03-Jul-18
Rural	North	Mid & East Antrim	2018/19	58 Tobar Park, Cullybackey	1	New addition (ES)	03-Jul-18
North Belfast HA	Belfast	Belfast	2018/19	NB Acquisitions (Ligoniel)	3	New addition (ES)	02-Jul-18
TBC	Belfast	Belfast	2019/20	Somervale/Ballygomartin Phase 2, Belfast (T)	16	Scheme nominated to Choice, units increased to 26 & name changed to Somerdale Ph 2 (T)	02-Jul-18
TBC	Belfast	Belfast	2019/20	Gardenmore Road/Summerhill Road, Belfast (T)	15	Nominated to Radius	29-Jun-18
Radius	North	Derry & Strabane	2019/20	Ebrington Primary School	50	New addition (NB)	29-Jun-18
TBC	North	Derry & Strabane	2018/19	9 Bond's Street, Londonderry	1	Scheme nominated to Radius	29-Jun-18
Ark	South	Newry, Mourne & Down	2018/19	Rourke's Link, Ballyhornan	10	Units increased from 10 to 13; need group changed	25-Jun-18
TBC	North	Causeway Coast & Glens	2018/19	Hass Road, Dungiven Ph 3 (T)	15	Units increased from 15 to 22; need group changed; scheme nominated to Apex	25-Jun-18
TBC	North	Derry & Strabane	2019/20	Gallagh Estate Masterplan (T)	100	Name changed to Gallagh Linear Park; units reduced to 30; nominated to Clanmil; need group CAT 1	25-Jun-18
Apex Housing	South	North Down & Ards	2018/19	Newtownards Road, Comber	45	Units reduced from 45 to 43	21-Jun-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	South	Mid Ulster	2018/19	Killowen Drive, Magherafelt (T)	16	Scheme slipped from 2018/19 to 2019/20	21-Jun-18
Habinteg	Belfast	Belfast	2018/19	1C Moorelands House, Belfast	1	Completion advanced from 2019/20 to 2018/19	18-Jun-18
Habinteg	North	Derry & Strabane	2017/18	Mews Lane, Londonderry	16	Completion slipped from 2018/19 to 2019/20	18-Jun-18
Triangle	Belfast	Belfast	2019/20	98 Holywood Road, Belfast	24	Units increased from 24 to 27	15-Jun-18
Ark	Belfast	Belfast	2020/21	Glenmona Phase 2	80	Scheme abandoned	15-Jun-18
Ark	Belfast	Belfast	2019/20	Glenmona Phase 1	80	Scheme abandoned	15-Jun-18
North Belfast HA	Belfast	Belfast	2018/19	13 Ballycastle Court, Belfast (Phase 32)	1	New addition (RH)	15-Jun-18
Rural	Belfast	Lisburn & Castlereagh	2018/19	20 Old Forge, Glenavy	1	New addition (ES)	14-Jun-18
Triangle	North	Mid & East Antrim	2018/19	33-35 Galgorm Road, Ballymena	28	Completion advanced from 2020/21 to 2019/20	12-Jun-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	26 Lagmore View Manor	1	Completion advanced from 2019/20 to 2018/19	12-Jun-18
Triangle	South	Newry, Mourne & Down	2017/18	St Brigid's Park, Culloville	5	Completion slipped from 2018/19 to 2019/20	11-Jun-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Mid & East Antrim	2017/18	PSNI Site, Broughshane	8	Completion slipped from 2018/19 to 2019/20	11-Jun-18
Clanmil	Belfast	Belfast	2017/18	5-7 Connsbrook Avenue, Belfast	21	Copletion advanced from 2020/21 to 2019/20	08-Jun-18
Clanmil	North	Causeway Coast & Glens	2017/18	PSNI Site, 79 Charlotte Street, Ballymoney	8	Completion slipped from 2018/19 to 2019/20	08-Jun-18
Clanmil	North	Causeway Coast & Glens	2017/18	13 Union Street, Coleraine	18	Completion slipped from 2018/19 to 2019/20	08-Jun-18
Apex Housing	North	Derry & Strabane	2018/19	Alder Road, Ballynagard	50	Scheme type changed from NB to CD&B	04-Jun-18
Apex Housing	Belfast	Lisburn & Castlereagh	2018/19	Ballinderry Road, Lisburn	125	Completion advanced from 2021/22 to 2020/21	04-Jun-18
Apex Housing	North	Fermanagh & Omagh	2017/18	Woodside Avenue, Omagh	14	Completion slipped from 2018/19 to 2019/20	04-Jun-18
Habinteg	North	Derry & Strabane	2019/20	Adria Factory Site	32	Amalgamated with Phase 2 (32 units); increased to 68 units overall	04-Jun-18
Habinteg	North	Derry & Strabane	2018/19	39 Great James Street, Londonderry	27	Units reduced from 27 to 26	04-Jun-18
Habinteg	Belfast	Belfast	2018/19	Ormeau Centre, Belfast	36	Scheme slipped from 2018/19 to 2019/20	04-Jun-18
North Belfast HA	Belfast	Belfast	2018/19	10 Oldpark Terrace, Belfast	10	Scheme slipped from 2018/19 to 2019/20	04-Jun-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
South Ulster	Belfast	Belfast	2018/19	1-3 Eia Street, Belfast	15	Scheme slipped from 2018/19 to 2019/20	04-Jun-18
Connswater	Belfast	Belfast	2018/19	Templemore Avenue, Belfast	5	Scheme slipped from 2018/19 to 2019/20	25-May-18
Connswater	South	Fermanagh & Omagh	2018/19	80-86 Forthill Street, Enniskillen	24	Scheme slipped from 2018/19 to 2019/20	25-May-18
Rural	South	Newry, Mourne & Down	2018/19	Site at Inishmore, Killyleagh	20	Scheme abandoned	25-May-18
Rural	North	Derry & Strabane	2018/19	Madison Avenue, Eglinton	4	Scheme abandoned	25-May-18
Choice	South	Ards & North Down	2018/19	12 Princetoon Avenue, Portavogie	1	New addition (ES)	24-May-18
Triangle	North	Derry & Strabane	2018/19	Bayview Terrace, Londonderry	4	Units increased to 8	24-May-18
South Ulster	South	Armagh, Banbridge & Craigavon	2018/19	148 Garvaghy Road, Portadown	12	Need group changed	22-May-18
Radius	Belfast	Belfast	2018/19	Altan Gardens, Belfast	9	Units reduced from 9 to 7	22-May-18
Radius	Belfast	Belfast	2018/19	54 & 56 Broom Park, Twinbrook	11	Scheme slipped from 2018/19 to 2019/20	21-May-18
Radius	South	Mid Ulster	2018/19	64-66 Old Ballygawley Road, Dungannon	14	Units reduced from 14 to 12; scheme type changed from NB to CD&B	21-May-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Belfast	2018/19	Beersbridge Road, Belfast	19	Number of wheelchair units revised	21-May-18
Rural	North	Causeway Coast & Glens	2018/19	Site adjacent to 299 Foreglen Road, Foreglen	3	New addition (NB)	21-May-18
Rural	North	Antrim & Newtownabbey	2018/19	Main Street, Doagh	6	New addition (NB)	18-May-18
Rural	North	Antrim & Newtownabbey	2018/19	2-4 Station Road, Doagh	6	Scheme abandoned	18-May-18
Rural	North	Derry & Strabane	2018/19	Madison Avenue, Eglinton	4	Scheme type changed from NB to ES	18-May-18
Clanmil	Belfast	Lisburn & Castlereagh	2018/19	3-5 Belfast Road, Glenavy	6	Scheme abandoned	18-May-18
Clanmil	North	Derry & Strabane	2018/19	128-136 Strand Road, Londonderry	35	Units reduced from 35 to 26; scheme type changed from NB to CD&B	18-May-18
Rural	North	Mid & East Antrim	2018/19	24 Cranny View, Carnlough	1	New addition (ES)	17-May-18
Rural	North	Derry & Strabane	2018/19	41 The Old Fort, Strathfoyle	1	New addition (ES)	17-May-18
Rural	Belfast	Lisburn & Castlereagh	2018/19	11 Hillview Avenue, Lambeg	1	New addition (ES)	17-May-18
Rural	South	Ards & North Down	2018/19	12 Castle Cottages, Carrowdore	1	New addition (ES)	17-May-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	North	Derry & Strabane	2018/19	168 Gortin Meadows, Newbuildings	1	New addition (ES)	17-May-18
Rural	North	Derry & Strabane	2018/19	Lismore Park, Sion Mills	14	Completion advanced from 2020/21 to 2019/20	15-May-18
Choice	Belfast	Belfast	2018/19	Mountainhill Road/Ligoniel Road, Belfast	8	Completion slipped from 2019/20 to 2020/21	15-May-18
Triangle	North	Mid & East Antrim	2018/19	102-104 Main Street, Broughshane	20	Scheme slipped from 2018/19 to 2019/20	14-May-18
Apex Housing	North	Derry & Strabane	2018/19	Beragh Hill Road (Skeoge Link H1B Lands)	274	Units reduced from 274 to 263	14-May-18
Apex Housing	Belfast	Belfast	2018/19	10-12a & 14-16 Parkgate Avenue, Belfast	8	Units increased from 8 to 15; need group changed to CAT1	14-May-18
Apex Housing	North	Derry & Strabane	2018/19	Immaculate Conception College Phase 2, Derry	16	Scheme slipped from 2018/19 to 2019/20	14-May-18
Radius	Belfast	Belfast	2018/19	Roumania Rise, Belfast (T)	3	Units reduced from 3 to 2	14-May-18
Radius	Belfast	Belfast	2018/19	Durham House, Belfast	34	Scheme slipped from 2018/19 to 2019/20	11-May-18
Choice	North	Mid & East Antrim	2018/19	15 Grove Road, Ballymena	7	New addition (NB)	11-May-18
Choice	Belfast	Belfast	2018/19	Deerpark Road, Belfast	24	Scheme slipped from 2018/19 to 2019/20	11-May-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	South	Armagh, Banbridge & Craigavon	2018/19	South Area Older People Craigavon/Banbridge	18	Scheme abandoned	11-May-18
Choice	South	Armagh, Banbridge & Craigavon	2018/19	South Area Older People Armagh/Dungannon	18	Scheme abandoned	11-May-18
Choice	North	Mid & East Antrim	2018/19	Kilcreggan Homes, Carrickfergus	8	Scheme abandoned	11-May-18
Choice	Belfast	Belfast	2018/19	146 Parkgate Avenue, Belfast	38	Scheme abandoned	11-May-18
Choice	North	Derry & Strabane	2018/19	Nazareth House, Bishop Street, Londonderry	59	Units increased from 59 to 63	11-May-18
Choice	North	Mid & East Antrim	2018/19	Hawthorne Grove, Carrickfergus	34	Scheme abandoned	11-May-18
Choice	Belfast	Belfast	2018/19	Belvedere, Upper Dunmurry Lane	54	Units reduced from 54 to 53	11-May-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	Killynure Road Phase 2 (T)	28	Units reduced from 28 to 24	11-May-18
Choice	Belfast	Belfast	2018/19	Moyard Playpark, Belfast (T)	14	Scheme slipped from 2018/19 to 2019/20	11-May-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	48-50 Bridge Street, Lisburn	8	Scheme abandoned	11-May-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	14 Cedarhurst Road, Lisburn	45	Scheme abandoned	10-May-18



### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	North	Causeway Coast & Glens	2018/19	Springfarm Manor, Drumadoon Road, Cloughmills	6	Scheme slipped from 2018/19 to 2019/20	10-May-18
Choice	Belfast	Belfast	2018/19	Redcliffe Street, Belfast	24	Scheme slipped from 2018/19 to 2019/20	10-May-18
Choice	Belfast	Belfast	2018/19	Lands to the rear of 85 Channing Street, Belfast	21	Scheme slipped from 2018/19 to 2019/20	10-May-18
Radius	Belfast	Belfast	2018/19	288 Beersbridge Road, Belfast	22	Completion advanced from 2020/21 to 2019/20	09-May-18
Radius	North	Mid & East Antrim	2018/19	21 Charles Street, Ballymoney	7	Completion advanced from 2019/20 to 2018/19	09-May-18
Radius	North	Causeway Coast & Glens	2017/18	Leyland Road, Ballycastle	52	Completion advanced from 2020/21 to 2019/20	09-May-18
Radius	Belfast	Belfast	2017/18	Visteon, Blacks Road, Belfast	196	Completion slipped from 2020/21 to 2021/22	08-May-18
Choice	Belfast	Belfast	2018/19	Ballybeen Square Phase 2 (T)	29	Units reduced from 29 to 28; Need Group changed	04-May-18
Habinteg	North	Derry & Strabane	2019/20	Central Drive, Londonderry	10	Units reduced from 10 to 6	02-May-18
Triangle	North	Mid & East Antrim	2018/19	Broughshane Street, Ballymena	11	Units increased from 11 to 14	30-Apr-18
TBC	North	Derry & Strabane	2018/19	Foyle Women's Aid, Londonderry	14	New addition (NB)	30-Apr-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Apex Housing	South	Newry, Mourne & Down	2019/20	Lands at Lisbeg Park, Crossmaglen	24	New addition (NB)	30-Apr-18
Habinteg	North	Derry & Strabane	2018/19	Foyle Road (Letterkenny Road), Londonderry	23	Units increased from 23 to 24	30-Apr-18
Habinteg	North	Derry & Strabane	2018/19	4 Conar's Court, Londonderry	1	New addition (ES)	27-Apr-18
Rural	North	Mid & East Antrim	2018/19	81 Tobar Park, Cullybackey	1	New addition (ES)	27-Apr-18
Choice	Belfast	Lisburn & Castlereagh	2018/19	15 Rathfriland Road, Dromara	9	Units reduced from 9 to 8	27-Apr-18
Habinteg	North	Derry & Strabane	2020/21	Adria Factory Site, Phase 3	32	Scheme abandoned	23-Apr-18
Habinteg	North	Derry & Strabane	2019/20	Adria Factory Site, Phase 2	32	Onsite slipped from 2019/20 to 2020/21	23-Apr-18
Habinteg	North	Derry & Strabane	2018/19	Adria Factory Site, Phase 1	40	Units reduced from 40 to 32; onsite slipped from 2018/19 to 2019/20	23-Apr-18
Habinteg	South	Newry, Mourne & Down	2018/19	85 Newcastle Road, Castlewellan	18	Scheme abandoned	23-Apr-18
Habinteg	North	Mid & East Antrim	2018/19	Straid Road, Ahoghill	9	Scheme abandoned	23-Apr-18
Habinteg	North	Derry & Strabane	2018/19	Abercorn Road, Londonderry	30	Scheme abandoned	19-Apr-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
South Ulster	South	Armagh, Banbridge & Craigavon	2018/19	148 Garvaghy Road, Portadown	13	Units reduced from 13 to 12	19-Apr-18
Apex Housing	Belfast	Lisburn & Castlereagh	2018/19	Ballinderry Road, Lisburn	125	Acquisition year 2018/19	18-Apr-18
Choice	Belfast	Belfast	2018/19	PSNI Willowfield	19	Acquisition year 2018/19	17-Apr-18
Triangle	North	Mid & East Antrim	2018/19	33-35 Galgorm Road, Ballymena	24	Units increased from 24 to 28; need group changed to reflect Support Letter	17-Apr-18
Rural	North	Causeway Coast & Glens	2018/19	Rathlin Island	6	Units increased from 6 to 10; need group changed to reflect Support Letter	17-Apr-18
Choice	North	Mid & East Antrim	2018/19	129-131 Broughshane Street, Ballymena	18	Units reduced from 18 to 15; need group changed to CAT 1	17-Apr-18
Choice	North	Mid & East Antrim	2018/19	Lands to the rear of 37 Victoria Street, Carrickfergus	30	Units reduced from 30 to 24 per revised Support Letter	17-Apr-18
Choice	North	Derry & Strabane	2018/19	44-52 John Street, Londonderry	40	Units increased from 40 to 44 per revised Support Letter	17-Apr-18
Choice	Belfast	Belfast	2018/19	Ballybeen Square Phase 2 (T)	20	Units increased from 20 to 29; need group changed per revised Support Letter	17-Apr-18
Apex Housing	Belfast	Belfast	2018/19	Limestone Road, Belfast (T)	14	Scheme slipped from 2018/19 to 2020/21	16-Apr-18
Apex Housing	Belfast	Belfast	2020/21	Limestone Road, Belfast (T)	6	Scheme abandoned	16-Apr-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	North	Antrim & Newtownabbey	2018/19	53 Mill Road, Crumlin	11	Scheme abandoned	13-Apr-18
TBC	North	Mid & East Antrim	2018/19	Doury Road, Ballymena (T)	10	Scheme nominated to Triangle	13-Apr-18
TBC	Belfast	Belfast	2018/19	Ballysillan Maisonettes (T)	6	Scheme abandoned	13-Apr-18
Rural	North	Derry & Strabane	2017/18	Lismore Park, Sion Mills	14	Onsite slipped from 2017/18 to 2018/19	13-Apr-18
Habinteg	North	Causeway Coast & Glens	2018/19	45 Girona Avenue, Portrush	11	Units reduced from 11 to 10	13-Apr-18
Choice	Belfast	Belfast	2018/19	666 Springfield Road, Belfast	12	New addition (NB)	13-Apr-18
North Belfast HA	Belfast	Belfast	2017/18	16 Ross Mill Avenue, Belfast	1	Scheme abandoned	09-Apr-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	Mountview Drive & Skyline Drive, Lisburn	59	Scheme slipped from 2017/18 to 2018/19	09-Apr-18
Choice	North	Mid & East Antrim	2017/18	Kilcreggan Homes, Carrickfergus	8	Scheme slipped from 2017/18 to 2018/19	09-Apr-18
Rural	South	Fermanagh & Omagh	2017/18	Railway Manor, Maguiresbridge	3	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Rural	South	Armagh, Banbridge & Craigavon	2017/18	Culowen Quay, Blackwatertown	4	Scheme slipped from 2017/18 to 2018/19	05-Apr-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	North	Derry & Strabane	2017/18	Strabane & Derry Existing Satisfactory Purchases	2	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Radius	North	Causeway Coast & Glens	2017/18	21 Charles Street, Ballymoney	7	Onsite slipped from 2017/18 to 2018/19	05-Apr-18
North Belfast HA	Belfast	Belfast	2017/18	North Belfast Acquisitions Phase 31	2	Onsite slipped from 2017/18 to 2018/19	05-Apr-18
Connswater	South	North Down & Ards	2017/18	Rathmullan Drive, Newtownards (T)	9	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Clanmil	North	Derry & Strabane	2017/18	Waterloo Street, Londonderry	19	Scheme slipped from 2017/18 to 2018/19	05-Apr-18
Choice	South	North Down & Ards	2017/18	12 Tides Turn, Portavogie	1	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Choice	North	Mid & East Antrim	2017/18	8-10 Main Street, Kells	7	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Apex Housing	North	Derry & Strabane	2017/18	81a & 81b Creggan Heights, Londonderry	2	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Apex Housing	South	Mid Ulster	2017/18	Roskeen Road, Moygashel (T)	8	Scheme slipped from 2017/18 to 2018/19	04-Apr-18
Triangle	Belfast	Belfast	2016/17	589 Ballysillan Road, Belfast	3	Completion advanced from 2018/19 to 2017/18	31-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Mews, Stranocum	4	Completion slipped from 2017/18 to 2018/19	31-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Mid & East Antrim	2017/17	Adair Manor, Ballymoney Road, Ballymena	10	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Adair Manor, Ballymoney Road, Phase 2, Ballymena	5	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Antrim & Newtownabbey	2017/18	Ballymena Road, Doagh	4	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Phase 2, Stranocum	2	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	South	North Down & Ards	2017/18	18 Brae Grove, Ballygowan	1	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Triangle	North	Mid & East Antrim	2016/17	9 Dickson's Hill, Ballymena	1	Completion slipped from 2017/18 to 2018/19	31-Mar-18
Connswater	Belfast	Lisburn & Castlereagh	2017/18	Connswater ESPs Phase 17	4	Completion slipped from 2017/18 to 2018/19	30-Mar-18
Connswater	Belfast	Lisburn & Castlereagh	2017/18	12 Reaville Park, Dundonald	1	New addition (RH)	30-Mar-18
Rural	North	Derry & Strabane	2017/18	Lismore Park, Sion Mills	14	Completion slipped from 2018/19 to 2019/20	30-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Mews, Stanocum, Phase 2	2	New addition (OS)	30-Mar-18
Apex Housing	Belfast	Lisburn & Castlereagh	2018/19	Ballinderry Road, Lisburn	125	New addition (CD&B)	30-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Triangle	North	Mid & East Antrim	2017/18	Adair Manor, Ballymoney Road, Phase 2, Ballymena	5	New addition (OS)	30-Mar-18
Apex Housing	North	Derry & Strabane	2017/18	Eglinton Competitive Design & Build	14	Completion slipped from 2018/19 to 2019/20	30-Mar-18
South Ulster	Belfast	Belfast	2017/18	South Ulster ESPs Phase 12	2	Units reduced from 2 to 1	30-Mar-18
South Ulster	Belfast/South	Belfast	2017/18	South Ulster ESPs Phase 11	4	Units reduced from 5 to 4	30-Mar-18
Clanmil	North	Causeway Coast & Glens	2017/18	13 Union Street, Coleraine	18	Completion advanced from 2019/20 to 2018/19	30-Mar-18
Clanmil	North	Derry & Strabane	2017/18	Waterloo Street, Londonderry	19	Completion slipped from 2018/19 to 2019/20	30-Mar-18
Rural	South	Armagh, Banbridge & Craigavon	2017/18	1,3,5,7 Culowen Quay, Blackwatertown	4	New addition (OS)	30-Mar-18
Choice	Belfast	Belfast	2017/18	18 Stranmillis Road, Belfast	3	New addition (RI)	30-Mar-18
Connswater	South	Ards & North Down	2017/18	Rathmullan Drive, Newtownards (T)	9	Completion slipped from 2018/19 to 2019/20	30-Mar-18
Rural	South	Mid Ulster	2017/18	Draperstown ESPs	2	Units reduced from 2 to 1; completion slipped from 2017/18 to 2018/19	30-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	Mill Street, Lisburn Phase 3	5	Completion advanced from 2018/19 to 2017/18	30-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
South Ulster	South	Newry, Mourne & Down	2017/18	Church Street, Warrenpoint	4	Completion slipped from 2017/18 to 2018/19	30-Mar-18
Choice	South	Mid Ulster	2017/18	16A Mullaghtinny Park	1	Completion slipped from 2017/18 to 2018/19	30-Mar-18
Choice	Belfast	Belfast	2017/18	13, 15 & 17 Claremont Street, Belfast	5	New addition (RI)	29-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	19 Market Square, Lisburn	9	Completion slipped from 2017/18 to 2018/19	29-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	19 Market Square, Lisburn	9	New addition (OS)	29-Mar-18
Connswater	Belfast	Belfast	2017/18	Connswater ESPs Phase 21	4	New addition (ES)	29-Mar-18
Habinteg	North	Derry & Strabane	2017/18	39 Great James Street, Londonderry	27	New addition (ES)	29-Mar-18
Clanmil	South	Newry, Mourne & Down	2018/19	Pound Lane, Phase 2	68	Need group changed	28-Mar-18
Rural	North	Antrim & Newtownabbey	2018/19	2-4 Station Road, Doagh	6	Scheme type changed from NB to NB, RH & ESP	28-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Apartment 11, 2 John Street, Ballymoney	1	New addition (ES)	28-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	Wardsborough Avenue, Lisburn	28	New addition (CD&B)	28-Mar-18



### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
North Belfast HA	North	Mid & East Antrim	2017/18	16 Westmount Avenue, Carrickfergus (Phase 30)	1	Completion slipped from 2017/18 to 2018/19	28-Mar-18
Apex Housing	North	Derry & Strabane	2017/18	81a & 81b Creggan Heights, Londonderry	2	New addition (OS)	28-Mar-18
Habinteg	North	Derry & Strabane	2017/18	2 Conars Court, Londonderry	1	New addition (ES)	28-Mar-18
Clanmil	South	Newry, Mourne & Down	2017/18	Pound Lane, Downpatrick	37	Completion advanced from 2019/20 to 2018/19	27-Mar-18
Clanmil	Belfast	Lisburn & Castlereagh	2016/17	Coleshill Gardens, Castlereagh (T)	7	Completion advanced from 2018/19 to 2017/18	27-Mar-18
Clanmil	North	Mid & East Antrim	2016/17	43-83 Larne Road, Ballymena	48	Completion advanced from 2019/20 to 2018/19	27-Mar-18
Habinteg	South	Newry, Mourne & Down	2017/18	12A Clanrye Avenue, Newry	1	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Radius	South	Ards & North Down	2016/17	Lands adjacent to 16 Belfast Road, Bangor	24	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Choice	Belfast	Belfast	2017/18	125 Laurelbank, Poleglass	1	Completion slipped from 2017/18 to 2018/19	27-Mar-18
Choice	South	Ards & North Down	2015/16	Clifton School, Old Belfast Road, Bangor	106	Completion advanced from 2018/19 to 2017/18	27-Mar-18
Rural	North	Mid & East Antrim	2017/18	26 Cranny View, Carnlough	1	Completion slipped from 2017/18 to 2018/19	27-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	North	Mid & East Antrim	2017/18	7 West Street, Ballycarry	1	Completion advanced from 2018/19 to 2017/18	27-Mar-18
Rural	North	Derry & Strabane	2017/18	1-4 Woodvale Manor, Eglinton	4	Completion slipped from 2017/18 to 2018/19	26-Mar-18
Newington/Apex Housing	Belfast	Belfast	2017/18	33-35 Newington Street, Belfast	2	Completion advanced from 2018/19 to 2017/18	26-Mar-18
Apex Housing	South	Newry, Mourne & Down	2016/17	Millvale Road, Bessbrook	28	Completion advanced from 2018/19 to 2017/18	26-Mar-18
Radius	South	Ards & North Down	2017/18	Fold Mews Buybacks	3	New addition (ES)	26-Mar-18
South Ulster	South	Newry, Mourne & Down	2017/18	Church Street, Warrenpoint	4	New addition (OS)	26-Mar-18
Choice	South	Ards & North Down	2017/18	12 Tides Turn, Portavogie	1	New addition (ES)	25-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	9-14 Kensington Mews, Lisburn	6	New addition (OS)	25-Mar-18
St Matthews	Belfast	Belfast	2018/19	50 Harper Street, Belfast	1	New addition (RH)	25-Mar-18
Radius	Belfast	Belfast	2015/16	Peter Pan Complex	90	Units reduced from 90 to 88	25-Mar-18
Clanmil	Belfast	Belfast	2017/18	North Belfast Rehabs Phase 3	16	New addition (RH)	25-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Clanmil	Belfast	Belfast	2017/18	5-7 Connsbrook Avenue, Belfast	21	New addition (CD&B)	22-Mar-18
Radius	North	Mid & East Antrim	2017/18	Castle Street, Ballymena	19	Completion slipped from 2018/19 to 2019/20	22-Mar-18
Rural	South	Newry, Mourne & Down	2017/18	15 Carrickbawn Park, Rostrevor	1	Scheme abandoned	21-Mar-18
Habinteg	North	Derry & Strabane	2017/18	Mews Lane, Londonderry	16	Completion advanced from 2019/20 to 2018/19	21-Mar-18
Apex Housing	South	Ards & North Down	2018/19	Newtownards Road, Comber	45	Completion advanced from 2020/21 to 2019/20	21-Mar-18
Choice	North	Mid & East Antrim	2018/19	Hawthorne Grove, Carrickfegus	34	Need group changed	19-Mar-18
Choice	Belfast	Belfast	2018/19	PSNI Site, Willowfield	19	Need group changed	19-Mar-18
Choice	North	Derry & Strabane	2018/19	Bishop Street, Londonderry	59	Need group changed	18-Mar-18
Choice	Belfast	Belfast	2018/19	Kilwee, Upper Dunmurry Lane	102	Need group changed	18-Mar-18
Choice	North	Causeway Coast & Glens	2017/18	The Hill, Portstewart	9	Onsite slipped from 2017/18 to 2018/19	18-Mar-18
Habinteg	North	Causeway Coast & Glens	2017/18	45 Girona Avenue, Portrush	11	Scheme slipped from 2017/18 to 2018/19	18-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Habinteg	South	Ards & North Down	2017/18	128-132 Frances Street, Newtownards	14	Scheme slipped from 2017/18 to 2018/19	18-Mar-18
Habinteg	South	Ards & North Down	2017/18	128-132 Frances Street, Newtownards	11	Units increased from 11 to 14, scheme type changed from NB to NB/ES	18-Mar-18
Habinteg	Belfast	Belfast	2017/18	1C Moorelands House, Belfast	1	Scheme slipped from 2017/18 to 2018/19	18-Mar-18
Apex Housing	South	Ards & North Down	2018/19	Newtownards Road, Comber	45	New addition (CD&B)	16-Mar-18
Triangle	North	Causeway Coast & Glens	2017/18	Mill Water Mews, Stanocum	4	New addition (OS)	16-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	25-33 Mill Street, Lisburn	5	New addition (OS)	15-Mar-18
South Ulster	Belfast	Lisburn & Castlereagh	2017/18	Various ESPs Phase 12	2	New addition (ES)	15-Mar-18
Rural	South	Fermanagh & Omagh	2017/18	2,3 & 4 Railway Manor, Maguiresbridge	3	New addition (OS)	14-Mar-18
Rural	North	Derry & Strabane	2017/18	Strabane & Derry Existing Satisfactory Purchases	2	New addition (ES)	14-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2017/18	5 Beechill Grove, Lisburn	1	New addition (RH)	13-Mar-18
Choice	North	Mid & East Antrim	2017/18	Kilpatrick House, High Street, Ballymena	40	Need group changed	13-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Rural	North	Mid & East Antrim	2017/18	48 Glenvale Park, Glynn	1	New addition (ES)	12-Mar-18
Rural	North	Derry & Strabane	2017/18	51 The Old Fort, Strathfoyle	1	Completion slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	PSNI Site, Willowfield	19	Acquisition advanced to 2017/18	09-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2017/18	Beechland Way, Lisburn	27	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	South	Newry, Mourne & Down	2017/18	19 Downpatrick Road, Crossgar	4	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	2-28 Shore Road, Newtownabbey	44	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	Belvedere, Upper Dunmurry Lane	54	Onsite slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Lisburn & Castlereagh	2017/18	Killynure Road Phase 2 (T)	28	Onsite slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	Moyard Playpark, Belfast (T)	14	Scheme slipped from 2017/18 to 2018/19	09-Mar-18
Choice	North	Mid & East Antrim	2017/18	Dunluce Street/Point Street, Larne	6	Onsite slipped from 2017/18 to 2018/19	09-Mar-18
Choice	Belfast	Belfast	2017/18	Mountainhill Road/Ligoniel Road, Belfast	8	Onsite slipped from 2017/18 to 2018/19	09-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
North Belfast HA	Belfast	Belfast	2017/18	NB Acquisitions Phase 31	2	New addition (RH)	09-Mar-18
Clanmil	South	Ards & North Down	2017/18	8 Laburnum Rise, Comber	1	New addition (ES)	07-Mar-18
Radius	Belfast	Belfast	2017/18	288 Beersbridge Road, Belfast	22	Scheme slipped from 2017/18 to 2018/19	07-Mar-18
Radius	South	Newry, Mourne & Down	2017/18	45 & 49 Owen Roe, Mayobridge	2	New addition (OS)	07-Mar-18
Radius	Belfast	Belfast	2017/18	Lagmore Avenue, Belfast	14	New addition (OS)	07-Mar-18
Triangle	North	Mid & East Antrim	2017/18	Adair Manor, Ballymoney Road, Ballymena	10	New addition (OS)	07-Mar-18
Rural	South	Mid Ulster	2017/18	3 Ardean Manor, Moy	1	New addition (ES)	07-Mar-18
Radius	North	Derry & Strabane	2017/18	Skeoge OTS 17/18 Phase 5	9	New addition (OS)	07-Mar-18
Triangle	North	Antrim & Newtownabbey	2017/18	Ballymena Road, Doagh	4	New addition (OS)	07-Mar-18
Triangle	South	Newry, Mourne & Down	2018/19	Ardmore Road Phases 2 & 3, Armagh (T)	24	Scheme advanced from 2018/19 to 2017/18; units reduced from 24 to 23	06-Mar-18
Rural	North	Antrim & Newtownabbey	2018/19	Site at Clady Road, Dunadry	12	Units increased from 12 to 14	06-Mar-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Lisburn & Castlereagh	2018/19	15 Rathfriland Road, Dromara	8	Units increased from 8 to 9	06-Mar-18
TBC	Belfast	Belfast	2018/19	Gardenmore Road/Summerhill Road, Belfast (T)	15	Scheme slipped from 2018/19 to 2019/20	06-Mar-18
TBC	Belfast	Belfast	2018/19	Somervale/Ballygomartin Phase 2, Belfast	16	Scheme slipped from 2018/19 to 2019/20	06-Mar-18
Connswater	North	Antrim & Newtownabbey	2017/18	189 Doagh Road, Newtownabbey	3	New addition (OS)	27-Feb-18
Clanmil	Belfast	Belfast	2017/18	Jamaica Inn, Belfast	21	Need group changed & completion year slipped	27-Feb-18
Clanmil	Belfast	Lisburn & Castlereagh	2017/18	105 Mountview Drive, Lisburn	1	New addition (ES)	27-Feb-18
Habinteg	Belfast	Lisburn & Castlereagh	2018/19	134 Causeway End Road, Lisburn	19	Scheme abandoned	23-Feb-18
Choice	North	Derry & Strabane	2018/19	Newbuildings	9	Scheme abandoned	23-Feb-18
North Belfast HA	Belfast	Belfast	2017/18	North Belfast Rehabs Phase 22 (381 Crumlin Road)	1	Completion slipped from 2017/18 to 2018/19	23-Feb-18
Triangle	North	Mid & East Antrim	2018/19	Cullybackey Road Link, Ahoghill	6	Scheme abandoned	23-Feb-18
Triangle	North	Derry & Strabane	2018/19	Great James Street, Londonderry	27	Scheme Abandoned	23-Feb-18

### Programme Amendments Last Updated 18th February 2019

ASSOCIATION	REGION	COUNCIL	ONSITE YEAR	LOCATION	UNITS	AMENDMENT DETAILS	DATE
Choice	Belfast	Belfast	2017/18	St Ninian's, Whitewell Road, Belfast	12	Completion slipped from 2018/19 to 2019/20	23-Feb-18
Connswater	North	Antrim & Newtownabbey	2018/19	9-12 Ballyduff Road, Newtownabbey	4	Completion slipped from 2017/18 to 2018/19	22-Feb-18
Triangle	South	Newry, Mourne & Down	2017/18	St Brigid's Park, Culloville	5	Completion advanced from 2019/20 to 2018/19	20-Feb-18
Choice	Belfast	Belfast	2018/19	PSNI, Willowfield	15	Units increased from 15 to 19; need group changed	20-Feb-18
Connswater	North	Antrim & Newtownabbey	2017/18	Connswater Existing Satisfactory Purchases Phase 20	7	New addition (ES)	16-Feb-18
Radius	Belfast	Lisburn & Castlereagh	2017/18	54 & 56 Broom Park, Twinbrook	11	Scheme slipped from 2017/18 to 2018/19	16-Feb-18
Clanmil	South	Newry, Mourne & Down	2017/18	Downpatrick Steet, Crossgar	20	Need group changed to include two wheelchair units	16-Feb-18
South Ulster	Belfast	Belfast	2017/18	1-3 Eia Street, Belfast	15	Scheme slipped from 2017/18 to 2018/19	16-Feb-18
Clanmil	South	Ards & North Down	2017/18	Craigowen Gate Lodge	1	Scheme slipped from 2017/18 to 2018/19	16-Feb-18
<b>Programme Approved 12th February 2018</b>							